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December 2, 2004 
 
 
The Honorable Wesley Chesbro, Chair 
Joint Legislative Budget Committee 
State Capitol, Room 5100 
Sacramento, CA 95814 
 
Dear Senator Chesbro: 
 
The Department of General Services (DGS) is submitting its Quarterly Status Report of Major 
Capital Outlay Projects as of September 30, 2004.  The report delineates capital outlay 
workload for the DGS.  It includes projects currently being accomplished by the Real Estate 
Services Division (RESD).  The format of the RESD report, prepared by the Project 
Management Branch, includes schedule data, funding history, and a comment section. 
 
In keeping with our commitment to encourage conservation, we have posted this report to our 
website.  The report can be viewed at 
http://www.legi.dgs.ca.gov/Publications/2004LegislativeReports.htm.  The report is entitled Major 
Capital Outlay Quarterly Report, September 30, 2004. 
 
If you wish to receive a printed copy of this report, please contact Edi Clonce at (916) 376-1651 
(edi.clonce@dgs.ca.gov).  
 
If you need further information or assistance on this issue, please contact Richard D. Rusk, 
Chief, Project Management Branch, Real Estate Services Division, Department of General 
Services, at (916) 376-1717. 
 
Sincerely, 
 
 
 
 
Ron Joseph 
Director 
 
 
cc: See attached distribution list 
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The Honorable Wesley Chesbro, Chair Ms. Elizabeth G. Hill 
Senate Budget & Fiscal Review Committee Legislative Analyst 
State Capitol, Room 5019 925 L Street, Suite 1000, B-29 
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(1 original) (1 original) 
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(1 copy) (1 copy) 
  
The Honorable Ross Johnson, Vice Chair Debbie Baker, Budget and Planning Officer 
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State of California
Department of General Services

Real Estate Services Division

QUARTERLY STATUS REPORT
OF

MAJOR CAPITAL OUTLAY PROJECTS

PREFACE:

This report presents a summary of major capital outlay projects managed by the
Department of General Services, Real Estate Services Division.  Within the Real Estate
Services Division, project management of Capital Projects are assigned to two
Branches, depending on size and scope of the project.  The Project Management
Branch manages the majority of the projects.  The Professional Services Branch
manages some capital outlay projects.  This report separates projects managed by the
Project Management Branch from those managed by the Professional Services Branch.
The Table of Contents shows the projects managed by each Branch.  Projects managed
by both branches are organized by Agency Code in ascending order.

PREPARATION OF THE QUARTERLY REPORT:

This report is prepared jointly by the Project Management Branch and the Professional
Services Branch.

QUESTIONS:

Questions concerning any part of this report may be referred to:

Glenn Hezmalhalch, Capital Outlay Program Manager
Real Estate Services Division
Project Management Branch
707 Third Street, Suite 3-305
West Sacramento, CA  95605
(916) 376-1711



QUARTERLY STATUS REPORT
OF

MAJOR CAPITAL OUTLAY
PROJECTS

Legend Prolog:

Due to the increase in the number of new projects starting each budget year, RESD in
concurrence with DOF is staggering the start of new projects.  This required a change in the
definition of the start date for preliminary plans.  The start date for Preliminary Plans now
coincides with the selection of the A&E services consultant.  This will always occur after the
funds transfer approval.

This report also now identifies a Bidding Phase which shows a duration.  The Contract Award
is the point in time RESD sends the announcement of Award and the contract to the contractor
for signature.  This always occurs after certification of construction funds.  There may be an
average of 30 days after contract award before actual physical work begins on the project.

The conclusion of the construction phase identified as Project Acceptance is that point in time
that the Department has occupied or received use of the project, the punch list work is
complete, and the project has been accepted by the Director of General Services which
releases final payment.  The project will be dropped from this report at that time.  Warranty work
and claims can occur after this phase.

LEGEND

Phase Start Definition Finish Definition

S = Study/Acquisition Funds Transfer Approval Study Complete and Reviewed
Acquisition close of escrow

P = Preliminary Plans Consultant Selection
Following Funds Transfer

PWB Approval

W = Working Drawings Funds Transfer Approval 14D Approval To Bid

B = Bidding 14D Approval To Bid Contract Award

C = Construction Contract Award Project Acceptance
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BOATING & WATERWAYS

CALIF CONSERV CORPS

CALIF HIGHWAY PATROL

CALIF SCIENCE CENTER

CALIF TAHOE CONSERVANCY

CALTRANS

CORRECTIONS

CHANNEL ISLAND BOATING INSTRUCTION AND SAFETY CENTER

HUMBOLDT BAY BOATING INSTRUCTION AND SAFETY CENTER

CAMARILLO SATELLITE RELOCATION/CONSTRUCTION

DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION

TAHOE BASE CENTER RELOCATION

MONTEREY AREA OFFICE-NEW CONSTRUCTION

SOUTH LAKE TAHOE AREA OFFICE-NEW CONSTRUCTION

WILLIAMS AREA OFFICE REPLACE FACILITY

CALIFORNIA SCIENCE CTR.-PHASE II

EXPOSITION PARK, PHASE II SITEWORK

NORTH TAHOE BEACH CENTER - REPLACE RECREATION

UPPER TRUCKEE RIVER/COVE EAST RESTORATION

CALTRANS DISTRICT 11-SAN DIEGO

DISTRICT 3 OFFICE BUILDING REPLACEMENT

DISTRICT 7 OFFICE BUILDING REPLACEMENT

DISTRICT 7 TRANSPORTATION MANAGEMENT CENTER

ECONOMIC ANALYSIS/INFRASTRUCTURE STUDY

SEISMIC RETROFIT DIST. 4 BUILDING

SEISMIC RETROFIT DOT HQ BLDG., ANNEX I & II

CCI TEHACHAPI NEW POTABLE WATER SOURCE PHASE I

CCI TEHACHAPI WASTEWATER TREATMENT PLANT RENOVATION

CIM CHINO PCE CONTAMINATION CLEAN-UP

CIM CHINO TB/HIV CONTROLS

CMC SAN LUIS OBISPO - POTABLE WATER TREATMENT FACILITY
UPGRA
CMC SAN LUIS OBISPO WASTEWATER UPGRADE

CRC NORCO - PATTON STATE HOSPITAL DOUBLE PERIMETER
FENCE
CRC NORCO REPLACE MEN'S DORMITORIES
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111674
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107284

103662

109083

OPDM0489

103561

114126
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EDUCATION
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FOOD & AGRICULTURE

FORESTRY

CSP CORCORAN REPAIR FIRE ALARM & SPRINKLER SYSTEM

CSP SACTO - REPRESA - PSYCHIATRIC SERVICES UNIT/ENHANCED
OUT
CTC CIW FRONTERA-PHASE II

ISP BLYTHE EROSION CONTROL AND STORM WATER RUN OFF
REPAIR
SCC JAMESTOWN EFFLUENT DISPOSAL PIPE LINE

96 BED EXPANSION-FORENSIC

ADA COMPLIANCE FAIRVIEW

ADA COMPLIANCE LANTERMAN

ADA COMPLIANCE PORTERVILLE

ADA COMPLIANCE SONOMA

CHILLED WATER SYSTEM UPGRADE -  PORTERVILLE

LANTERMAN DEV CTR ACE PROJECT
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YERMO AGRICULTURAL INSPECTION STATION RELOCATION
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ALMA HELITACK BASE

ALTAVILLE FOREST FIRE STATION REPLACE FACILITY

ANTELOPE FOREST FIRE STATION: REPLACE BARRACKS/MESSHALL

BASELINE CONSERVATION CAMP-REMODEL FACILITY

BATTERSON FOREST FIRE STATION-RELOCATE FACILITY

BAUTISTA CONSERVATION CAMP-REMODEL FACILITY
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106167

106089

OPDM0666

106180
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BUCKHORN FOREST FIRE STATION REPLACE FACILITY

CDF Altaville Haz Mat study and remediation.

CUYAMACA FOREST FIRE STATION, RELOCATE FACILITY

DEW DROP FOREST FIRE STATION REPLACE FACILITY

ELK CAMP FOREST FIRE STATION REPLACE FACILITY

FENNER CANYON CONSERVATION CAMP CONST ADMIN BLDG.

FORT JONES FIRE STATION RELOCATE FACILITY

HAMMOND FOREST FIRE STATION RELOCATE FACILITY

HARTS MILL FOREST FIRE STATION RELOCATE FACILITY

HESPERIA FOREST FIRE STATION RELOCATION FACILITY

HOLLISTER AIR ATTACK BASE RELOCATE FACILITY

INDEPENDENCE FOREST FIRE STATION RELOCATE FACILITY

MANTON FOREST FIRE STATION RELOCATE FACILITY

MENDOCINO RUH REPLACE AUTOMOTIVE SHOP

NIPOMO FOREST FIRE STATION REPLACE FACILITY

OWENS VALLEY CONSERVATION CAMP

PACHECO FOREST FIRE STATION

RANCHERIA FOREST FIRE STATION REPLACE FACILITY

RAYMOND FOREST FIRE STATION RELOCATE FACILITY

SAN LUIS OBISPO RANGER UNIT HEADQUARTERS REPLACE
FACILITY
SAN MARCOS FFS - RELOCATE FACILITY

SAND CREEK FOREST FIRE STATION RELOCATE FACILITY

SANTA CLARA RUH - REPLACE AUTOMOTIVE SHOP

SONORA FOREST FIRE STATION RELOCATE FACILITY

SOUTH OPERATIONS AREA HQ - RELOCATE FACILITY

SOUTH OPERATIONS AREA HQ MITIGATION (CALTRANS/CDF)

SPRINGVILLE FOREST FIRE STATION RELOCATE FACILITY

SQUAW VALLEY FOREST FIRE STATION

STEVENS CREEK FOREST FIRE STATION

SWEETWATER FOREST FIRE STATION RELOCATE FACILITY

TWAIN HARTE FFS - NEW CONSTRUCTION

UKIAH FOREST FIRE STATION REPLACE FACILITY

USONA FOREST FIRE STATION REPLACE FACILITY

VALLECITO CONSERVATION CAMP REPLACE TANKS, UTILITIES,
BLDG.
VALLEY CENTER FOREST FIRE STATION RELOCATE FACILITY

VENTURA YOUTH CONSERVATION CAMP-CONST SHOP
WAREHOUSE
WARNER SPRINGS FFS REPLACE FACILITY

WEAVERVILLE FOREST FIRE STATION - RELOCATE FACILITY
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106106

106082

106105

111389

111750

106079

107762

102763

106068

116428

106067

106166

106110

106096

106104

116354

106094

60

61

62

63

64

65

66

67

68

69

70

71

72

73

74

75

76

77

78

79

80

81

82

83

84

86

87

88

89

90

91

92

93

94

95

96

97

98

ARF-PMB-Project Management



REAL ESTATE SERVICES DIVISION
PROJECT QUARTERLY REPORT

Table of Contents

Page # Project Name Project Number

FRANCHISE TAX BOARD

GENERAL SERVICES

HASTINGS COLLEGE OF LAW

HEALTH SERVICES

JUDICIAL COUNCIL

JUSTICE

MENTAL HEALTH

CENTRAL OFFICE, FIRE ALARM MOD

BONDERSON BUILDING RENOVATION

BUTTERFIELD STATE OFFICE BUILDING

CAPITOL AREA EAST END COMPLEX

CAPITOL SECURITY PROJECT

CHILD CARE TI BUILDOUT, ELIHU HARRIS BUILDING, OAKLAND

DGS CENTRAL PLANT, SACTO, PMB MASTER PLAN

DGS, WEST END, BLOCKS 203/204

FOOD & AGRICULTURE HQ BUILDING RENOVATION

OFFICE BUILDING 10 RENOVATION, 721 CAPITOL MALL, SACTO

OFFICE BUILDINGS 8 & 9 RENOVATION, SACRAMENTO

REPLACE R&T AND ADMINISTRATION BLGS

STATE FLEET ALTERNATIVE FUEL INFRASTRUCTURE, Los Angeles

STATE FLEET ALTERNATIVE FUEL INFRASTRUCTURE, SACRAMENTO

200 MC ALLISTER STREET FACILITY: CODE COMPLIANCE UPDATE

RICHMOND LAB CAMPUS PHASE III OFFICE BUILDING

5TH APPELLATE DISTRICT NEW COURTHOUSE

REDDING REPLACEMENT LABORATORY

SANTA BARBARA REPLACEMENT LABORATORY

SANTA ROSA REPLACEMENT LABORATORY

ATASCADERO SH - CONSTRUCT MULTI-PURPOSE BLDG.

CONSTRUCT NEW KITCHEN AND REMODEL SATELLITE SERVING
KITCHENS
EB BUILDING RENOVATIONS: ADM.SUITE, SEISMIC RETROFIT; ADA

111699

107743
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111772

103779
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111678

OPDM0599
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107774
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MILITARY DEPT

MOTOR VEHICLES

OFC EMERGENCY SERVICES

PARKS & RECREATION

UP

METROPOLITAN SH ADA COMPLIANCE

METROPOLITAN SH CONSTRUCT SCHOOL BUILDING

METROPOLITAN SH REPAIR STEAM SYSTEM (PRIORITY 6 & 7)

NAPA S.H.-ENERGY CONSERVATION

NAPA SH ADA COMPLIANCE

NEW MENTAL HEALTH TREATMENT FACILITY

PATTON SH ADA COMPLIANCE

PATTON SH ELECTRICAL UPGRADE FOR 16 MODULARS

PATTON SH ENERGY BOND PROJECT - PHASE II

PATTON SH, INSTALL ALARM SYSTEM IN G, O, P, AND T BUILDINGS

PATTON SH,UPGRADE PERSONAL ALARM SYSTEM-EB/U/70/30/N
BLDGS
REROOF BUILDING 195

UPGRADE ELECTRICAL GENERATOR PLANT-PATTON SH

CONSOLIDATION STUDY FOR DOM OFFICES IN SACRAMENTO

NEW LOS ANGELES ARMORY

1ST FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT

5TH FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT-PRELIM
PLANS
COBCP ESTIMATE FOR FIELD OFFICE RENOVATION, DMV - SAN
FRANCI
DMV 6TH FLOOR ASBESTOS REMOVAL

SACTO HQ, 3RD FLOOR ASBESTOS REMOVAL & SEISMIC RETROFIT

SAN YSIDRO OFFICE RELOCATION

SO. SAC. FIELD OFFICE REPLACEMENT - ACQUISITIONS

LOS ANGELES REGIONAL CRIME LABORATORY

OES HEADQUARTERS PERIMETER FENCE

HENRY W. COE SP DAY USE DEVELOPMENT AT DOWDY RANCH

PATRICK'S POINT SP CAMPGROUND & DAY USE REHABILITATION
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SAN JOAQUIN RIVER CONSERVANCY

STATE AIR RESOURCES BOARD

VETERANS AFFAIRS
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NEW VETS HOME - SATICOY

NEW VETS HOME - WEST LOS ANGELES

NORTHERN CALIFORNIA VETERANS CEMETERY

DeWITT NELSON YCF PERSONAL ALARM SYSTEM

EDUCATION AIR CONDITIONING, EL PASO DE ROBLES

EL PASO DE ROBLES YCF PERSONAL ALARM SYSTEM
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HEMAN G. STARK YCF PERSONAL ALARM SYSTEM
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VENTURA YCF PERSONAL ALARM SYSTEM

VENTURA YCF UPGRADE CORRECTIONAL TREATMENT FACILITY
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107773
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115349
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114263
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103515
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103525
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107800
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103510
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REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 1

OXNARD

BOATING & WATERWAYS
BRENNING, DOUGLAS L

CHANNEL ISLAND BOATING INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111675

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0106/2001
0106/2001
0106/2001
0379/2002

Budget Item

3680-301-0516(4)
3680-301-0516(4)
3680-301-0516(4)
3680-301-0516(5)

Appropriation($)

     319,000.00 

      30,000.00 
     310,000.00 

Document

20063A
20063A
30019A

Transferred($)

     319,000.00 
(     60,000.00)
      30,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     349,000.00 
     310,000.00 

            .00 

            .00 
     289,000.00 

            .00 
            .00 

            .00 
     272,911.05 

            .00 
            .00 

Project      659,000.00      289,000.00      272,911.05 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

05-SEP-2001

15-JUL-2002

15-JUL-2002

06-APR-2003

14-JUN-2002

02-DEC-2002

02-DEC-2002

11-JUL-2004

22-AUG-2001

01-MAY-2005

02-JAN-2006

01-JUN-2006

29-APR-2005

31-DEC-2005

01-MAY-2006

01-JUN-2007

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $4,861,000.00

PRELIMINARY PLANSCURRENT PHASE:

On December 16, 2003, the Ventura County Board of Supervisors certified the EIR and approved the
project.  Project approval and mitigation measures require changes to plans as currently designed.  On
February 19, 2004, the California Coastal Commission conducted a public hearing for the impending
development and denied the application.  The County of Ventura is preparing an amendment to the
Harbor's Public Works Plan to satsify requirements of the Coastal Commission.  The amendment is
expected to be complete in February, 2005.

Project Status

Project has been delayed due to the prolonged CEQA and project approval process with local authorities
and the California Coastal Commission.  Approval of preliminary plans by the Public Works Board will be
delayed pending the outcome of the County's and DBW's decision to move forward with the project.

Schedule

Project is co-funded by Ventura County and the County Harbor Department.  Except for redesign fees,
project is within budget for PP and WD.  Construction funding will be requested by DBW for FY 05/06.

Budget

Other information

22-AUG-2001

13-OCT-2003

19-JUN-2004

01-OCT-2004

10-OCT-2003

18-JUN-2004

30-SEP-2004

01-SEP-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PROJECT INFORMATION 29-OCT-04

Page # 2

EUREKA

BOATING & WATERWAYS
VESTAL, KATHRYN E

HUMBOLDT BAY BOATING INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111674

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001
0379/2002
0379/2002

Budget Item

3680-301-0516(1)
3680-301-0516(1)
3680-301-0516(1)
3680-301-0516(1)

Appropriation($)

     245,000.00 

     222,000.00 
   3,600,000.00 

Document

20064A
20064A
30088A

Transferred($)

     245,000.00 
(     40,000.00)
     222,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     245,000.00 
     222,000.00 

   3,600,000.00 

            .00 
     205,000.00 
     222,000.00 

            .00 

            .00 
     204,692.01 
     212,599.36 

            .00 

Project    4,067,000.00      427,000.00      417,291.37 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-SEP-2001

15-SEP-2001

02-APR-2003

06-NOV-2003

06-JUN-2002

06-JUN-2002

06-NOV-2003

11-NOV-2004

05-SEP-2001

12-NOV-2002

01-JUL-2004

15-NOV-2004

08-NOV-2002

30-APR-2004

01-NOV-2004

16-NOV-2005

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $4,067,000.00

BID PERIODCURRENT PHASE:

Bid opening was held on 9/14/04.  A low bidder has been established. An augmentation will be required
to proceed with construction.

Project Status

Project is behind schedule due to completion of WD's and concerns about City's initiation of work.  It was
unclear whether City would be proceeding due to budget constraints.  Assuming a contract award of
11/12/04, construction will extend into mid November 2005.

Schedule

All bids were over budget, the lowest bid requiring a 7.3% augmentation to award, even taking all three
deductive alternates.  PMB is working with DBW on an agenda item for the 11/05/04 PWB.

Budget

Work is being coordinated with the City of Eureka, who is responsible for construction of street
improvements and underground utilities serving the site.  The City anticipates initiating work in May,
2005.  State bidding documents include requirements for contractor coordination.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CAMARILLO

CALIF CONSERV CORPS
MYREN, RICHARD T

CAMARILLO SATELLITE RELOCATION/CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107755

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001

Budget Item

3340-301-0001(1)
3340-301-0001(1)
3340-301-0660(1)
3340-301-0660(1)

Appropriation($)

      77,000.00 
     449,000.00 
     581,000.00 

  10,284,000.00 

Document

00217A
00268A
20057B

Transferred($)

      77,000.00 
     449,000.00 
     581,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     526,000.00 
     581,000.00 

  10,284,000.00 

            .00 
     526,000.00 
     581,000.00 

            .00 

            .00 
     519,523.37 
     521,189.19 

            .00 

Project   11,391,000.00    1,107,000.00    1,040,712.56 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

02-JUL-2001

07-MAY-2002

04-OCT-2002

08-JUN-2001

06-MAY-2002

03-OCT-2002

23-FEB-2004

02-OCT-2000

24-AUG-2001

01-JUL-2003

18-OCT-2004

08-JUN-2001

30-JUN-2003

15-OCT-2004

15-FEB-2006

    .00%

 100.00%

 100.00%

  50.00%

    .00%

Current Comments

 $11,391,000.00

CONSTRUCTIONCURRENT PHASE:

The project was filed for bid advertisement on 9/1/04.  The mandatory pre-bid walk was held on 9/22/04.
Bid opening is scheduled for 10/13/04.

Project Status

Construction Schedule delayed most recently due to shortage of inspection resources.Schedule

As of the latest estimate the project is within budget.Budget

The current bid climate would suggest that the project may not bid within budget.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN JOAQUIN COUNTY

CALIF CONSERV CORPS
MYREN, RICHARD T

DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107756

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

106/2001
106/2001
0052/2000
0379/2002
0379/2002
0379/2002
0379/2002

Budget Item

3340-301-0001 (3)
3340-301-0001 (3)
3340-301-0001(4.6)
3340-490-0660(2)
3340-490-0660(2)
3340-490-0660(2)
3340-490-0660(2)

Appropriation($)

   1,500,000.00 

      55,000.00 
   1,500,000.00 
     588,000.00 
     645,000.00 

  11,022,000.00 

Document

20071A
20071A
00218A
30128B
30128B

Transferred($)

   1,500,000.00 
(  1,300,000.00)

      55,000.00 
     100,000.00 
     588,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   3,055,000.00 
     588,000.00 
     645,000.00 

  11,022,000.00 

     355,000.00 
     588,000.00 

            .00 
            .00 

     255,578.58 
     462,811.91 

            .00 
            .00 

Project   15,310,000.00      943,000.00      718,390.49 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

01-AUG-2003

02-JUL-2002

07-MAY-2003

03-OCT-2003

08-JUN-2001

28-FEB-2004

06-MAY-2003

02-OCT-2003

21-FEB-2005

31-JUL-2001

01-MAR-2003

29-JUL-2004

30-DEC-2005

01-JUN-2006

27-FEB-2003

28-JUL-2004

29-JUN-2005

30-MAY-2006

19-OCT-2007

 100.00%

  98.00%

    .00%

    .00%

    .00%

Current Comments

 $15,310,000.00

WORKING DRAWINGSCURRENT PHASE:

Water Service agreement with Stockton has been signed by CCC.  Sewer Service agreement may
require revision to accommodate concerns from CYA.  The Deferred Improvement agreement concerning
storm water runoff is being reviewed by CCC.  DGS Legislative drafted language to address DGS-OLS
concern about previous legislative language and subsequently attached that amendment language to
SB1752.  Due to circumstances unrelated to this project that language was stricken from the bill along
with a myriad of other amendments.  It is intended that the language will be considered again in January,
2005.  T.O.C. of property from CYA to CCC for this project is dependent on that language being signed
into law and initiation of WD phase has been tied to that T.O.C.

Project Status

The schedule will be extended an undetermined amount due to the legislation issue.Schedule

Final evaluation of PSB-DSS Preliminary Phase cost estimate may reveal a cost overrun.Budget

None.Other information

31-JUL-2001

01-MAR-2004

28-JAN-2005

28-JUN-2005

28-FEB-2004

27-JAN-2005

27-JUN-2005

19-NOV-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CALIF CONSERV CORPS
BOWEN, ROBERT L

TAHOE BASE CENTER RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116465

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0157/2003

Budget Item

3340-301-0660(1)

Appropriation($)

     473,000.00 

Document

40046B

Transferred($)

     473,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     473,000.00 
            .00 
            .00 
            .00 

     473,000.00 
            .00 
            .00 
            .00 

      55,545.64 
            .00 
            .00 
            .00 

Project      473,000.00      473,000.00       55,545.64 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2003

14-SEP-2004

07-APR-2005

08-JAN-2006

18-MAY-2006

15-DEC-2003

07-APR-2005

08-JAN-2006

18-MAY-2006

11-JAN-2008

01-SEP-2003

05-AUG-2005

13-MAR-2006

04-MAR-2007

01-AUG-2007

12-JAN-2006

13-MAR-2006

01-AUG-2007

01-AUG-2007

16-AUG-2008

  25.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $19,571,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

We are currently doing a new site search.  The owners of a previously selected site have rejected the
state's final offer.  The client submitted a 20 day letter scope change to the Department of Finance due to
the change in site selection.  RESD is working with CCC to find an alternate site.

Project Status

The project is being delayed by site selection due to the lack of acceptable and developable sites in the
South Lake Tahoe Basin.

Schedule

Project is on budget.  A  scope chage was approved by the Public Works Board on October 8, 2004.Budget

This project is 100% revenue bond funded.Other information

16-SEP-2003

05-AUG-05

13-MAR-06

04-MAR-07

01-AUG-07

12-JAN-2006

13-MAR-06

01-AUG-07

01-AUG-07

15-AUG-08

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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MONTEREY

CALIF HIGHWAY PATROL
ROBERTS, LELAND J

MONTEREY AREA OFFICE-NEW CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106122

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999
0050/1999
0050/1999
0106/2001
0379/2002

Budget Item

2720-001-0044
2720-301-0044(6)
2720-301-0044(6)
2720-301-0044(6)
2720-301-0044(6)
2720-301-0044(4.5)
2720-301-0044(3)

Appropriation($)

      28,000.00 
   1,188,000.00 

      21,000.00 
     132,000.00 
     230,000.00 
     305,000.00 

   5,659,000.00 

Document

99111A
01029A
30086A
99193A
99276A
020004A
30154A

Transferred($)

      28,000.00 
   1,188,000.00 

      21,000.00 
     132,000.00 
     230,000.00 
     305,000.00 

   5,847,550.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,369,000.00 
     230,000.00 
     305,000.00 

   5,659,000.00 

   1,369,000.00 
     230,000.00 
     305,000.00 

   5,847,550.00 

   1,347,666.05 
     229,983.50 
     265,828.21 

   5,379,978.01 

Project    7,563,000.00    7,751,550.00    7,223,455.77 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

01-JUN-2000

19-JAN-2001

15-JUL-2001

02-NOV-2001

01-JUN-2000

12-JAN-2001

15-JUL-2001

02-NOV-2001

14-NOV-2003

01-JUL-1999

01-JUN-2000

14-JUL-2001

30-JAN-2003

03-JUN-2003

01-DEC-2000

13-JUL-2001

29-JAN-2003

02-JUN-2003

10-NOV-2004

 100.00%

 100.00%

 100.00%

 100.00%

  95.00%

Current Comments

 $7,563,000.00

CONSTRUCTIONCURRENT PHASE:

Construction contract work complete, punchlist work under way, final inspection set for 10/27.Project Status

Schedule revised to show end of change order work.Schedule

Augmentation #3 approved, funds for final change order work available.Budget

None.Other information

06-JAN-2000

14-JUL-2001

02-JUL-2002

13-JUL-2001

01-JUL-2002

08-OCT-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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EL DORADO COUNTY

CALIF HIGHWAY PATROL
PETERS, KIM R

SOUTH LAKE TAHOE AREA OFFICE-NEW CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106120

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999
0050/1999
0052/2000
0379/2002

Budget Item

2720-001-0001
2720-301-0044(4)
2720-301-0044(4)
2720-301-0044(4)
2720-301-0044
2720-301-0044(2)

Appropriation($)

      16,000.00 
     143,000.00 
      30,000.00 
      98,000.00 

     169,000.00 
   3,603,940.00 

Document

99034A
99200A
00117A
99337A
00248A
30140A

Transferred($)

      16,000.00 
     143,000.00 
      30,000.00 
      98,000.00 

     169,000.00 
   3,603,940.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     159,000.00 
     128,000.00 
     169,000.00 

   3,603,940.00 

     159,000.00 
     128,000.00 
     169,000.00 

   3,603,940.00 

     164,293.73 
     106,193.82 
     182,806.00 

   3,543,155.95 

Project    4,059,940.00    4,059,940.00    3,996,449.50 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

02-JUN-2000

13-JAN-2001

16-JUL-2001

02-NOV-2001

01-JUN-2000

12-JAN-2001

15-JUL-2001

01-NOV-2001

02-NOV-2002

09-JUL-1999

01-JUN-2000

21-OCT-2000

09-JAN-2003

01-MAY-2003

15-MAR-2000

13-OCT-2000

09-JAN-2003

01-MAY-2003

30-JUL-2004

 100.00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $4,059,940.00

CONSTRUCTIONCURRENT PHASE:

Construction started May 1, 2003. Building complete.  CHP scheduled to moved into building on June 19,
2004. Waiting for A/E to complete As Built drawings to turn over to CHP.

Project Status

Project is complete.Schedule

Project completed within current construction budget.Budget

This project wil be deleted from the next report.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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WILLIAMS

CALIF HIGHWAY PATROL
PETERS, KIM R

WILLIAMS AREA OFFICE REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107751

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0050/2000
0052/2000
0106/2001

Budget Item

2720-301-0044(2)
2720-301-0044(2)
2720-301-0044(2)
2720-301-0044(1)

Appropriation($)

     130,000.00 
     527,000.00 
     161,000.00 
     205,000.00 

Document

00158A
01030A
00158A
30150A

Transferred($)

     130,000.00 
     527,000.00 
     161,000.00 
     205,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     657,000.00 
     161,000.00 
     205,000.00 

            .00 

     657,000.00 
     161,000.00 
     205,000.00 

            .00 

      61,016.00 
     522,828.83 
     143,740.32 

            .00 

Project    1,023,000.00    1,023,000.00      727,585.15 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2000

15-JAN-2001

01-SEP-2001

01-JUL-2002

26-SEP-2002

30-AUG-2001

30-AUG-2001

30-JUN-2002

25-SEP-2002

30-OCT-2003

01-JAN-2001

01-JUL-2001

07-APR-2003

15-AUG-2005

12-DEC-2005

14-MAR-2003

17-MAR-2003

30-JUN-2004

18-NOV-2005

31-MAY-2007

 100.00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $3,904,000.00

WORKING DRAWINGSCURRENT PHASE:

Site Acquisition approved at March 2003 PWB. Project bid on September 2, 2004. Bid was approximately
19% overbudget. CHP has delivered BCP for DOF for approval of increase to construction phase
funding.

Project Status

Waiting for augmentation to construction phase in July 2005Schedule

Project over budget for construction phase.  Note: site acquisition charges were incorrectly billed to
Preliminary Plans phase. In process to have Real Estate group correct billing phase. 

Budget

Construction was appropriated in 03/04.Other information

01-JAN-2001

01-JAN-2001

16-OCT-2002

21-FEB-2003

07-JUL-2003

15-JAN-2002

15-JAN-2002

20-FEB-2003

04-JUL-2003

12-DEC-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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LOS ANGELES

CALIF SCIENCE CENTER
WHITAKER, SHELLEY A

CALIFORNIA SCIENCE CTR.-PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107284

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

106/2001
0052/2000
0106/2001
0106/2001
/
/
/
/

Budget Item

1100-301-0001
1100-301-0001
1100-301-0001
1100-301-0001
--
--
--
--

Appropriation($)

   3,125,000.00 
   3,100,000.00 
   2,138,000.00 
     787,849.00 
     262,000.00 
     906,000.00 
     800,000.00 
     680,000.00 

Document

020001A
00126A
20145A
20275A
ROC 8892
ROC 8939
ROC 8950
ROC 8972

Transferred($)

   3,125,000.00 
   3,100,000.00 
   2,138,000.00 
     787,849.00 
     262,000.00 
     906,000.00 
     800,000.00 
     680,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   6,225,000.00 
   5,573,849.00 

            .00 

            .00 
   6,225,000.00 
   5,573,849.00 

            .00 

            .00 
   5,867,908.16 
   5,136,602.15 

         210.00 

Project   11,798,849.00   11,798,849.00   11,004,720.31 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

20-JUL-2000

11-JAN-2002

08-NOV-2002

19-FEB-2003

10-JAN-2002

07-NOV-2002

18-FEB-2003

30-JAN-2006

20-JUL-2000

11-JAN-2002

03-JAN-2005

29-APR-2005

10-JAN-2002

05-JAN-2004

29-APR-2005

28-SEP-2007

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $110,000,000.00

WORKING DRAWINGSCURRENT PHASE:

The working drawings were completed and stamped by the SFM and DSA in August 2003.  To date the
project has been on hold pending the resolution of the private funding source.  CSC has indicated that
they will pursue obtaining the necessary funds via a bank loan in order to proceed, however at this time
this action has not been completed.

Project Status

The revised Working Drawings were completed and submitted to DOF by June 25, 2004.  DOF signed
the 14D approving proceeding to bid pending resolution of the funding issues.   Further delays have been
incurred pending resolution of private fund source for construction and completion of site due diligence
for Lease/Revenue bond issues.  The schedule update shall be pending receipt of private funding as
noted on Project Status.

Schedule

Per previous direction from DOF, as the project is currently over budget that at the time the project is
approved to go to bid, the project shall go to bid with a recognized deficit and shall utilize deductive
alternates.  PMB received the updated estimate based upon recent project value engineering and re-

Budget

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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design efforts to determine current project budget status.  The current estimate also reflects ongoing
rising escalation costs.  No further action can be taken until resolution of the funding issues.

Science Center is seeking various non-State funding sources for most of the Construction and exhibitry
funding, in concert with the Science Center Foundation.  Resolution of private source funding is critical
for project to proceed into the bid phase.  Additionally the project must utilize PMIB funds for a portion of
construction and due diligence must be completed for eventual Lease/Revenue bond issuance.  In order
to proceed to PMIB, and per direction from DOF and  DGS Legal, due diligence for both Phase I and
Phase II sites must be performed and has been contracted for and is 95% complete pending final
direction from OLS.  CSC  received approval from DOF for remobilization of the project for value
engineering and re-design contingent upon no utilization of general funds and that all money expended
for this effort shall be private funds.  The value engineer and redesign were completed in June 2004.

Other information
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EXPOSITION PARK, LOS ANGELES

CALIF SCIENCE CENTER
OATES, ROBERT E

EXPOSITION PARK, PHASE II SITEWORK

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103662

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

/
0050/1999
/
/
/

Budget Item

--
1100-001-0267
--
--
--

Appropriation($)

     179,795.00 
      40,000.00 

     535,668.00 
     465,091.00 

   7,819,446.00 

Document

LACOUNTYGR
99295A
LACOUNTYGR
LACOUNTYGR
LACOUNTYGR

Transferred($)

     179,795.00 
      40,000.00 

     535,668.00 
     465,091.00 

   7,819,446.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     179,795.00 
     575,668.00 
     465,091.00 

   7,819,446.00 

     179,795.00 
     575,668.00 
     465,091.00 

   7,819,446.00 

     130,894.83 
     549,084.70 
     324,618.67 

   2,210,640.14 

Project    9,040,000.00    9,040,000.00    3,215,238.34 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-1999

17-OCT-2000

16-AUG-2001

24-DEC-2001

16-APR-2002

01-FEB-2000

15-AUG-2001

21-DEC-2001

15-APR-2002

19-SEP-2003

15-JAN-2000

17-OCT-2000

16-AUG-2001

02-APR-2002

16-AUG-2002

02-JAN-2001

31-DEC-2004

30-JUN-2005

30-SEP-2005

29-SEP-2006

 100.00%

  50.00%

    .00%

    .00%

    .00%

Current Comments

 $9,040,000.00

CONSTRUCTIONCURRENT PHASE:

The A/E has completed the PP Phase and 100% of the WD Phase for BP2 & 100% for BP1.  The A/E is
developing concept drawings for Phase3.  The project scope has four Bid Packages (BP) one of which
(BP 4) is still under review to better define the scope.  BP2 is coupled with Cal Science Center Parking
Facility and was bid together.  BP2 is 100% complete and reference to BP2 will be deleted from the next
report.

Project Status

Construction of BP2 is complete.  Contract Documents for BP1 are complete, however project has been
put on hold.  BP3 design is ongoing, 100% CD's due 2nd quarter of 2005,  schedule above is reference
to BP3

Schedule

.Budget

Funding: $9M in L.A. County bond funding for the project on a reimbursable basis - ARF will be used for
interim funding, so even though funding doesn't appear in the figures, the phases are fully funded.

Other information

01-NOV-1999 01-APR-2000

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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NORTH TAHOE BEACH CENTER

CALIF TAHOE CONSERVANCY
PETERS, KIM R

NORTH TAHOE BEACH CENTER - REPLACE RECREATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 109083

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0379/2002
052/2000
0379/2002
0157/2003

Budget Item

3125-301-0001(1)
3125-301-0005
3125-301-0001(1)
3125-301-0005
3125-301-005(1)

Appropriation($)

     300,000.00 
     210,000.00 
     367,495.00 

   2,184,079.00 
      75,000.00 

Document

020002A
30097B
30145A
30146B
5011998B

Transferred($)

     300,000.00 
     210,000.00 
     367,495.00 

   2,184,079.00 
      75,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     300,000.00 
     210,000.00 

   2,626,574.00 

            .00 
     300,000.00 
     210,000.00 

   2,626,574.00 

            .00 
     300,720.07 
     193,540.10 

   2,538,403.56 

Project    3,136,574.00    3,136,574.00    3,032,663.73 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2001

03-MAR-2002

15-JUL-2002

16-SEP-2002

03-MAR-2002

15-JUL-2002

16-SEP-2002

17-JUN-2003

02-JUL-2001

21-SEP-2002

23-JAN-2003

03-JUN-2003

21-SEP-2002

23-JAN-2003

30-MAY-2003

15-OCT-2004

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $3,061,574.00

CONSTRUCTIONCURRENT PHASE:

Construction NTP as of June/3/2003. Punchlist work mostly complete. Final change order work at sand
volleyball court to be completed October 15,  2004.

Project Status

Project open to public as of June  2004.Schedule

Project currently within budget.Budget

TRPA permit approved on May 30, 2003.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SOUTH LAKE TAHOE, CALIFORNIA

CALIF TAHOE CONSERVANCY
EDEN, REGINALD G

UPPER TRUCKEE RIVER/COVE EAST RESTORATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0489

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0118/1991
0118/1991
0587/1992
0587/1992
0587/1992
0587/1992
0587/1992
0055/1993
0139/1994
0139/1994
0303/1995
0162/1996
0282/1997
0324/1998
0050/1999
0050/1999
0282/1997
0282/1997
0282/1997
0282/1997
0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0050/1999
0324/1999

Budget Item

3125-301-0164
3125-301-0164
3125-301-0164
3125-301-0164
3125-301-0262
3125-301-0262
3125-301-0164
3125-301-0001
3125-301-0001
3125-301-0262
3125-301-0262
3125-301-0262
3125-301-0262
3125-301-0001
3125-301-0001 (2)
3125-301-0001(2)
3125-301-0001
3125-301-0286
3125-301-0001
3125-301-0545
3125-301-0001
3125-301-0140
3125-301-0286
3125-301-0001
3125-301-0140
3125-301-0286
3125-301-0443

Appropriation($)

      53,000.00 
      30,000.00 
      37,000.00 
      30,000.00 
      41,960.00 
      60,000.00 

     250,000.00 
     250,000.00 
      65,750.00 

     199,458.00 
     100,542.00 
      20,000.00 

     280,000.00 
      86,300.00 

     210,000.00 
     866,389.00 
     726,000.00 
      26,000.00 

     711,279.00 
     456,000.00 
     309,796.00 

   2,780,000.00 
     105,000.00 

   1,697,925.00 
   1,780,000.00 
     340,000.00 
     869,000.00 

Document

93155A1
93189A
93155A2
94050A
94120A
94127A
94136A
95089A
96185A
97039A1
97039A2
98111A
10956A
10956B
5011508
51716
00110A
00111A1
00111A2
00111B1
00111A3
00111A4
00111A5
00111A6
00111A7
00111A8
00111B2

Transferred($)

      53,000.00 
      30,000.00 
      37,000.00 
      30,000.00 
      41,960.00 
      60,000.00 

     250,000.00 
     250,000.00 
      65,750.00 

     199,458.00 
     100,542.00 
      20,000.00 

     280,000.00 
      86,300.00 

     210,000.00 
     866,389.00 
     726,000.00 
      26,000.00 

     711,279.00 
     456,000.00 
     309,796.00 

   2,780,000.00 
     105,000.00 

   1,697,925.00 
   1,780,000.00 
     340,000.00 
     869,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,504,010.00 
   1,076,389.00 
     726,000.00 

   9,075,000.00 

   1,504,010.00 
   1,076,389.00 
     726,000.00 

   9,075,000.00 

   4,356,431.36 
      14,786.00 

     622,569.08 
   6,258,573.69 

Project   12,381,399.00   12,381,399.00   11,252,360.13 

 $12,381,399.00

CONSTRUCTIONCURRENT PHASE:
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Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-MAY-1994

30-JUL-1999

12-MAY-2000

15-SEP-2000

15-NOV-2000

30-NOV-1994

15-MAR-2000

15-JUL-2000

15-SEP-2000

15-APR-2002

15-MAY-1994

30-JUL-1999

15-SEP-2000

05-FEB-2001

15-MAY-2001

30-JUL-1999

15-SEP-2000

15-JAN-2001

10-APR-2001

15-JAN-2004

 100.00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

Phase I Construction - Project complete.  Will continue to maintain Irrigation System Equipment during
extended Warranty Period. Continue developing Environmental Plan and Construction Plans for Phase II.
 
Funding for 2004/2005 has been approved by California Tahoe Conservancy Board. Have generated a
new ABMS Work Order Number  for the 2004/2005 Funding of the Phase II portion of the Project.    
RESD/Environmental Services Section will Project Manage this Work Order until the Phase II Design is
started. PMB will take over from that point.

Project Status

Phase I Construction Contract will be closed out.Schedule

Phase I Construction Contract was completed on Schedule and within Budget. Phase II Budgets have
been developed but will change as the RESD/ Environmental Services Section determines what has to
be done on the Project.

Budget

A & P funding figures misleading due to Accounting conversion to new system.  This project will be
deleted from the next report.

Other information

15-MAY-2001 15-OCT-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN DIEGO

CALTRANS
BROOKS, JAMES R

CALTRANS DISTRICT 11-SAN DIEGO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103561

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0162/1996
0050/1999
0050/1999
0050/1999
0052/2000
0379/2002

Budget Item

2660-001-0042
2660-311-0042 (5)
2660-311-0042
2660-311-0042 (5)
2660-311-0042(2)
2660-311-0660(1)

Appropriation($)

      54,289.50 
   1,970,000.00 
     199,000.00 
      30,000.00 

   3,084,000.00 
  80,344,088.00 

Document

10372
00017A
01111A
99213A
20112A
40066B

Transferred($)

      54,289.50 
   1,970,000.00 
     199,000.00 
      30,000.00 

   3,084,000.00 
  80,344,088.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      54,289.50 
   2,199,000.00 
   3,084,000.00 
  80,344,088.00 

      54,289.50 
   2,199,000.00 
   3,084,000.00 
  80,344,088.00 

      54,289.40 
   2,198,912.77 
   2,846,173.44 
  20,771,003.97 

Project   85,681,377.50   85,681,377.50   25,870,379.58 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1998

18-FEB-2000

02-MAR-2001

16-FEB-2002

02-AUG-2002

01-AUG-1999

01-MAR-2001

15-FEB-2002

01-AUG-2002

05-JAN-2005

01-JUL-1998

19-NOV-1999

26-OCT-2001

10-OCT-2003

02-FEB-2004

01-AUG-1999

12-OCT-2001

13-JUN-2003

02-FEB-2004

21-JUN-2006

 100.00%

 100.00%

 100.00%

 100.00%

  24.00%

Current Comments

 $85,681,378.00

CONSTRUCTIONCURRENT PHASE:

Piles, pile caps, and grade beams for buildings 1, 2, and 3 are complete.  First floor concrete slabs for
buildings 1, and 2 are complete.  Steel framing for building 1 is complete.  Excavation for pile caps and
grade beams for building 3 are in process.  On site utilities are in process.

Project Status

The project is on schedule for completion Aug 2006.Schedule

The construction phase is on budget.Budget

To accommodate City future development plans, and avoid disruption of utilities to existing businesses,
the off-site portion of the public sewer lines has been altered to connect to public streets.

Other information

19-NOV-1999

26-OCT-2001

16-JUN-2003

13-NOV-2003

12-OCT-2001

13-JUN-2003

13-NOV-2003

27-FEB-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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MARYSVILLE

CALTRANS
MYREN, RICHARD T

DISTRICT 3 OFFICE BUILDING REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114126

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0379/2002
0379/2002

Budget Item

2660-311-0042(1B)
2660-311-0042(1B)

Appropriation($)

     775,000.00 
   1,489,000.00 

Document

30061A
30061A

Transferred($)

     775,000.00 
   1,489,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     775,000.00 
   1,489,000.00 

            .00 
            .00 

     775,000.00 
   1,489,000.00 

            .00 
            .00 

     177,385.84 
     124,233.66 

            .00 
            .00 

Project    2,264,000.00    2,264,000.00      301,619.50 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-OCT-2002

15-OCT-2002

31-DEC-2004

14-APR-2004

01-MAR-2005

23-JUL-2004

14-APR-2004

27-OCT-2005

31-DEC-2004

01-SEP-2006

15-OCT-2002

03-MAR-2003

27-JUN-2005

08-OCT-2004

26-AUG-2005

06-OCT-2004

08-OCT-2004

23-APR-2006

27-JUN-2005

26-FEB-2007

  30.00%

  15.00%

    .00%

    .00%

    .00%

Current Comments

 $58,839,000.00

BID PERIODCURRENT PHASE:

DGS-RESD-RESS learned that in late August the eastern half of the land being sought for acquisition
(most recently through a land exchange between DOT & the private landowner), has been sold to an
unrelated third party by the owner with which we were dealing.  The remaining parcel appears to be
insufficient for the needs of the project.  Alternatives are being explored both within the State and in
conjunction with the City of Marysville.

Project Status

Due to the most recent Acquisition issue, the schedule will be extended.  The full measure of that
extension has yet to be determined and is pending further development of the acquisition process.
(Please note this project is Design/Build, thus the Bid Period corresponds to the design/builder selection
and is prior to Working Drawings.)

Schedule

In light of recent construction industry inflation an updated cost estimate is being developed.  It is
anticipated that the current project appropriation for the Design/Build phase will prove to be inadequate.

Budget

During the 2002-03 project hold period the remainder of the project funding, (Design-Build Phase), was
revised to lease-revenue bond and placed in the 2003-04 DGS appropriation by DOF.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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LOS ANGELES

CALTRANS
DAY, BRIAN G

DISTRICT 7 OFFICE BUILDING REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107750

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001
0106/2001
/
/
/
/

Budget Item

2660-311-0042(6)
2660-311-0042(6)REV
2660-311-0042(4)
2660-311-0042(4))
2660-311-0042(4)
--
--
--
--

Appropriation($)

   4,200,000.00 
(    233,000.00)
   3,023,117.00 
   4,333,000.00 

 176,913,883.00 
   2,000,000.00 
     784,000.00 
      39,228.00 

     150,000.00 

Document

00138A

20144A
20185A
20186A
ROC 3002
ROC 8906
ROC 8948
ROC 9075

Transferred($)

   3,967,000.00 
            .00 

   3,023,117.00 
   4,333,000.00 

 176,913,883.00 
   2,000,000.00 
     784,000.00 
      39,228.00 

     150,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   3,967,000.00 

            .00 
 187,243,228.00 

            .00 
   3,967,000.00 

            .00 
 187,243,228.00 

            .00 
   3,973,651.14 

            .00 
 170,575,117.28 

Project  191,210,228.00  191,210,228.00  174,548,768.42 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-2000

30-JUN-2002

01-APR-2002

31-AUG-2002

30-MAY-2002

28-FEB-2003

01-APR-2003

01-APR-2004

03-JUL-2000

01-MAY-2002

01-JAN-2002

01-JUL-2005

    .00%

 100.00%

    .00%

    .00%

  92.00%

Current Comments

 $191,060,228.00

CONSTRUCTIONCURRENT PHASE:

Construction continues to proceed throughout the interior floor space.  Exterior facade/SCRIM is
concluding and the testing of the SCRIM actuators is beginning in order to commission and program
operational parameters.  Site work is proceeding behind street improvements and utility tie-ins with curb
& gutter for sidewalk placement.  Landscaping is complete with major tree planting finishing in the
Daycare plaza.  Systems Furniture installation is ongoing throughout the tower and 'Punch List' activities
are beginning on the area of the first phased occupancy.  Testing and training activities are scheduled for
the remainder of the year for Building Engineers and Managers.

Project Status

This project is currently with in schedule limits.Schedule

This project is currently within budget.Budget

Linked to the project scope of the New District 7 HQ Building (WO#107750) is the demolition of theOther information

04-FEB-2002 01-JUL-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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existing District Office (built circa 1940).  Workers and staff currently occupying the existing District Office
include staff scheduled to relocate to the new Los Angeles Regional Traffic Management Center
(LARTMC WO# OPDM 0701).  TMC staff are currently occupying a portion of the existing District Office,
and with the required demolition of the existing building scheduled to commence upon completion of the
New District Office, the staff that will relocate to the new LARTMC will be postponed by construction
delays currently identified at the TMC project.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 19

LOS ANGELES

CALTRANS
BOWEN, ROBERT L

DISTRICT 7 TRANSPORTATION MANAGEMENT CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0701

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0162/1996
0162/1996
0162/1996
0162/1996
0162/1996
0162/1996
0282/1997
0162/1996
0162/1996
0162/1997
0324/1998
0324/1998
0324/1999
0052/2000
0052/2000
0000/1944

Budget Item

2660-325-0042
2660-325-0042
2660-325-0042
2660-325-0042
2660-325-0042
2660-325-0042
2660-001-0042
2660-325-0042
2660-325-0042
2660-301-0042
2660-301-0042
2660-301-0042
2660-301-0048
2660-301-0042
2660-301-0850
2660-901-0048

Appropriation($)

   2,141,100.00 

     300,000.00 

     264,654.00 
     622,825.00 
     784,073.00 
     100,000.00 
       1,147.00 
       8,853.00 

  40,897,000.00 

Document

96175A
96175A
96175A
96175A
96175A
96175A
98032A
96175A
96175A
00201A
99288A
99289A
00202A
20030A
20030A1
20107A

Transferred($)

      32,112.00 
   2,141,100.00 
(     32,112.00)

(    905,361.00)
(    110,775.00)
(     59,173.00)
     300,000.00 
     110,775.00 
     905,361.00 
     264,654.00 
     622,825.00 
     784,073.00 
     100,000.00 
       1,147.00 
       8,853.00 

  40,897,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   2,441,100.00 
   1,781,552.00 
  40,897,000.00 

      32,112.00 
   1,333,679.00 
   2,797,688.00 
  40,897,000.00 

      32,138.51 
   1,353,971.82 
   2,733,180.83 
  26,534,605.25 

Project   45,119,652.00   45,060,479.00   30,653,896.41 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

30-NOV-1996

16-FEB-1998

28-DEC-1998

22-SEP-1999

15-OCT-1999

28-FEB-1997

25-DEC-1998

02-AUG-1999

14-OCT-1999

15-OCT-2001

30-NOV-1996

12-OCT-1998

07-JUN-1999

22-MAY-2002

11-SEP-2002

28-FEB-1997

06-MAY-1999

15-MAY-2001

13-JUN-2002

31-MAR-2005

 100.00%

 100.00%

 100.00%

 100.00%

  82.00%

Current Comments

 $45,119,652.00

CONSTRUCTIONCURRENT PHASE:

Building is currently under construction.  Exterior framing and interior partitions and drywall, fire sprinkler
system, plumbing, HVAC, and electrical are in progress.  Construction progress was very slow during the

Project Status

22-MAY-2002

11-SEP-2002

13-JUN-2002

04-MAY-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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summer of 2004.  The contractor substitued the HVAC contractor during the summer of 2004.

Construction began on this project on September 11, 2002.  Current contractual completion date is July
22, 2004 (as of Change Order #08).  Contractor has submitted time extension request which is being
evaluated.

Schedule

Project is currently within total Project Budget.  Twenty two (22) Contract Change Orders (COs) have
been issued to date totaling $2,964,958.00 and twenty of these COs have been executed.

Budget

A & P funding figures (in the PP phase) are misleading due to accounting conversion to new system.Other information
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REDDING

CALTRANS
EKHOLM, IAN J

ECONOMIC ANALYSIS/INFRASTRUCTURE STUDY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 110726

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

2660-311-0042
2660-311-0042
2660-311-0042
2660-311-0042

Appropriation($)

     135,000.00 

Document

01088A
01088A
01088A
01088A

Transferred($)

     135,000.00 
(      8,100.00)
(      2,620.00)
(      3,731.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     135,000.00 
            .00 
            .00 
            .00 

     120,549.00 
            .00 
            .00 
            .00 

     120,549.00 
            .00 
            .00 
            .00 

Project      135,000.00      120,549.00      120,549.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2001 30-APR-2002 10-SEP-2002 05-NOV-2004   95.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $124,280.00

STUDY/ACQUISITIONSCURRENT PHASE:

Infrastructure Study is complete.  The draft of the Economic Analysis was delivered March 31, 2004.Project Status

Infrastructure Study was completed on schedule but the Economic Analysis will be completed later than
planned. 

Schedule

Project is within budget.Budget

This project involves two separate studies: an infrastructure study of the existing building, and an
Economic Analysis of the most cost effective office space solution.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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OAKLAND, CA

CALTRANS
AHMED, TAMER A

SEISMIC RETROFIT DIST. 4 BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114691

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
ALL PHASES
ALL PHASES
ALL PHASES

Chapter

0379/2002
0157/2003
0208/2004
0208/2004
0208/2004
0106/2001
0106/2001
0379/2002

Budget Item

2660-311-0042(1)
2660-301-0042
2660-311-0042(1)
2660-311-0042(1)
2660-311-0042(1)
2660-001-0042
2660-001-0042
2660-311-0042(1)

Appropriation($)

      29,000.00 
     150,000.00 

   1,338,000.00 
   1,338,000.00 

      24,000.00 

Document

53339
5011741
05006APMB
5006APMB
5006APMB
53010
53010
53339

Transferred($)

      29,000.00 
     150,000.00 

   1,338,000.00 
   1,338,000.00 
(  1,338,000.00)

      24,000.00 
(     22,416.00)
(      1,584.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     179,000.00 
   2,676,000.00 

            .00 
            .00 

     179,000.00 
   1,338,000.00 

            .00 
            .00 

     145,740.01 
            .00 
            .00 
            .00 

Project    2,855,000.00    1,517,000.00      145,740.01 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

08-OCT-2003

02-AUG-2004

01-JUL-2005

25-APR-2006

14-JUL-2006

15-JAN-2004

10-JUN-2005

24-APR-2006

13-JUL-2006

13-MAY-2009

08-OCT-2003

02-AUG-2004

01-JUL-2005

25-APR-2006

14-JUL-2006

14-MAY-2004

10-JUN-2005

24-APR-2006

13-JUL-2006

13-MAY-2009

 100.00%

   2.00%

    .00%

    .00%

    .00%

Current Comments

 $36,000,000.00

PRELIMINARY PLANSCURRENT PHASE:

Degenkolb is maintained throughout the project as the SER.  Currently working on establishing a
concrete schedule and retaining either UCB or UCSD to do some testing on retrofitted connection
designs. 

Project Status

The project schedule was drafted however not set in stone yet.  Need concurrence from Caltrans at the
Kickoff meeting

Schedule

The project is on budget so far.  However budget needs to be either confirmed or modified at the 100%
SD phase when the unlinear analysis is performed on the structure.  Design changes may be necessary

Budget

Hazmat Consultant will be retained to do some testing on air quality to understand the affect of
construction on the air quality during construction.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO

CALTRANS
MOORE, MICHAEL A

SEISMIC RETROFIT DOT HQ BLDG., ANNEX I & II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 109349

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0106/2001
0379/2002
0379/2002
0379/2002
0379/2002

Budget Item

2660-311-0042(5)
2660-490-0042
2660-311-0042(D)
2660-311-0042(1D)
2660-311-0042(D)
2660-311-0042(D)

Appropriation($)

     470,000.00 
     695,000.00 

   1,045,300.00 
   8,579,200.00 
   1,045,300.00 

Document

51947
20121A
05003APMB
30114A
5003APMB
5003APMB

Transferred($)

     470,000.00 
     695,000.00 

   1,045,300.00 
   8,579,200.00 
   1,045,300.00 
(  1,045,300.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     470,000.00 
     695,000.00 

  10,669,800.00 

            .00 
     470,000.00 
     695,000.00 

   9,624,500.00 

            .00 
     460,495.31 
     666,575.29 
       4,123.80 

Project   11,834,800.00   10,789,500.00    1,131,194.40 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2000

12-MAR-2001

05-JUN-2003

09-MAR-2001

31-OCT-2001

24-JUN-2004

29-NOV-2000

15-DEC-2001

12-APR-2004

14-SEP-2004

29-NOV-2001

11-APR-2004

23-JUL-2004

24-DEC-2005

    .00%

 100.00%

 100.00%

 100.00%

    .00%

Current Comments

 $9,744,200.00

CONSTRUCTIONCURRENT PHASE:

Project bids were received on June 1, 2004. All bids exceeded the State's Estimate. Project funding was
augmented and contract awarded on August 13, 2004.

Project Status

Scheduled start has been delayed due to project over-bid amount and subsequent need for
augmentation.

Schedule

Project has been augmented by $1,045,300.00 (10.3 %).Budget

The anticipated construction start date is late-September 04.Other information

29-NOV-2000

15-DEC-2001

01-JUL-2004

15-NOV-2001

15-AUG-2002

01-MAY-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI

CORRECTIONS
WEHSELS, DENNIS D

CCI TEHACHAPI NEW POTABLE WATER SOURCE PHASE I

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103649

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0157/2003
0324/1998
0157/2003

Budget Item

5240-301-0001(2.3)
5240-301-0001(2.3)
5240-301-0001(2.3)
5240-301-0751
5240-301-0001(2.3)
5240-301-0751

Appropriation($)

     187,000.00 
      43,000.00 
      66,000.00 
      57,500.00 

     973,000.00 
     542,500.00 

Document

98156A
00019A
99007A
40041A
20244A
40041A

Transferred($)

     187,000.00 
      43,000.00 
      66,000.00 
      57,500.00 

     973,000.00 
     542,500.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     187,000.00 
     166,500.00 

   1,515,500.00 

            .00 
     187,000.00 
     166,500.00 

   1,515,500.00 

            .00 
     186,710.00 
     156,820.49 
     852,185.67 

Project    1,869,000.00    1,869,000.00    1,195,716.16 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-1998

14-DEC-1998

14-DEC-1998

14-MAY-1999

15-OCT-1998

12-FEB-1999

12-FEB-1999

14-NOV-1999

01-SEP-1998

01-DEC-2003

22-NOV-2004

23-MAR-2005

15-JAN-1999

19-NOV-2004

22-MAR-2005

26-SEP-2005

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $2,578,000.00

WORKING DRAWINGSCURRENT PHASE:

All construction work under the original Phase I appropriation has been completed.  A&E consultant has
submitted revised bid specifications for review on the new site A well.  CDC has requested revised
specifications to include replacement of well telemetry system.

Project Status

Schedule has been revised for working drawings, bid period and construction to reflect construction of a
new Site A well.  Late request from CDC to incorporate well telemetry system into specifications will
delay bidding the project.

Schedule

Funds have been received from CDC to construct a new Site A well utilizing minor capital outlay funds.Budget

Other information

18-JAN-1999

16-NOV-2001

29-JUL-2002

16-NOV-2001

16-FEB-2002

28-APR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 25

CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI

CORRECTIONS
WEHSELS, DENNIS D

CCI TEHACHAPI WASTEWATER TREATMENT PLANT RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103650

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0157/2003

Budget Item

5240-301-0001(2.2)
5240-301-0001(2.2)
5240-301-0001(2.2)
5240-301-0001(2)
5240-301-0001(2)
5240-301-0660(1)

Appropriation($)

     336,000.00 
      12,000.00 

     472,000.00 
  10,261,000.00 

  15,743,000.00 

Document

98155A
20018A
99088A
00085A
00085A

Transferred($)

     336,000.00 
      12,000.00 

     472,000.00 
  10,261,000.00 
( 10,200,580.55)

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 
     484,000.00 

  26,004,000.00 

            .00 
     336,000.00 
     484,000.00 
      60,419.45 

            .00 
     335,784.63 
     484,890.51 
      59,443.00 

Project   26,824,000.00      880,419.45      880,118.14 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-1998

18-JAN-1999

18-JAN-1999

14-OCT-2000

30-NOV-1998

14-MAY-1999

14-MAY-1999

13-APR-2002

16-NOV-1999

03-NOV-2003

22-NOV-2004

23-MAR-2005

14-JUL-2000

19-NOV-2004

22-MAR-2005

18-SEP-2006

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $26,824,000.00

WORKING DRAWINGSCURRENT PHASE:

RESS is processing due diligence paperwork.  PMB is working with SCE to clarify easement which
effects title exception report as part of due dilgence.  Bond counsel, as a condition of obtaining PMIB
loan, is requiring an agreement between CDC and Tehachapi-Cummings County Water District
(TCCWD) requiring the District to take treated effluent from WWTP for a 25 year period to cover the life
of the lease-revenue bond.

Project Status

Schedule has been delayed pending completion of agreement between CDC and TCCWD for treated
effluent.

Schedule

A new revised appropriation was funded in the FY 2003/04 Governor's Budget utilizing lease revenue
bonds.

Budget

This project was originally bid in August 2002.  Low bid exceeded appropriation by 28% and all bids were
rejected.  A new appropriation was requested and approved in FY 2003/04 utilizing lease-revenue
bonds.

Other information

01-AUG-2000

19-NOV-2001

16-FEB-2002

16-NOV-2001

19-FEB-2002

16-AUG-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CIM CHINO

CORRECTIONS
EDEN, REGINALD G

CIM CHINO PCE CONTAMINATION CLEAN-UP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0428

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0055/1993
0055/1993
0139/1994
0303/1995
0303/1995
0162/1996
0282/1997
0324/1998
0282/1997
0324/1998
0324/1998
0050/1999
0052/2000
0052/2000
0379/2002
0157/2003
0324/1998
0106/2001

Budget Item

5240-302-0746(7)
5240-001-0751
5240-001-0751
5240-301-0724(1)
5240-001-0001
5240-001-0001(A)
5240-301-0001(11)
5240-001-00019(A)
5240-301-0001
5240-001-0001(A)
5240-001-0001(A)
5240-001-0001
5280-001-0001
5240-001-0001(A)
5240-001-0001(1)
5240-001-0001(1)
5240-301-0001
0010-001-0001 (2)

Appropriation($)

     706,000.00 
      82,000.00 

     100,000.00 
   1,784,000.00 
     335,000.00 
      55,000.00 

     792,000.00 
      10,000.00 

     132,000.00 
      37,200.00 

     320,000.00 
      96,000.00 

     138,000.00 
      23,607.00 

     425,000.00 
     217,000.00 

   2,639,995.00 
     326,000.00 

Document

92193B
93072B
94102B
95028B
95091A
97060A
97109A
98106A
98133A
99003A
99108A
00053A
00261A
01133A
30111A
40040A
00208A
20113A

Transferred($)

     706,000.00 
      82,000.00 

     100,000.00 
   1,784,000.00 
     335,000.00 
      55,000.00 

     792,000.00 
      10,000.00 

     132,000.00 
      37,200.00 

     320,000.00 
      96,000.00 

     138,000.00 
      23,607.00 

     425,000.00 
     217,000.00 

   2,639,995.00 
     326,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   3,062,000.00 
     802,000.00 

   1,388,807.00 
   2,965,995.00 

   3,062,000.00 
     802,000.00 

   1,388,807.00 
   2,965,995.00 

   3,748,897.68 
      62,790.70 

     999,872.51 
   1,828,313.46 

Project    8,218,802.00    8,218,802.00    6,639,874.35 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-JUL-1993

15-FEB-1997

15-APR-1997

01-JAN-1998

15-MAR-1998

16-AUG-1994

15-OCT-1997

15-DEC-1997

01-FEB-1998

15-NOV-1998

16-JUL-1993

15-SEP-1997

11-JUL-1998

15-AUG-1999

19-OCT-2000

15-SEP-1998

01-JUL-1998

15-AUG-1999

18-OCT-2000

15-JUN-2005

 100.00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $8,218,802.00

CONSTRUCTIONCURRENT PHASE:

15-JUL-2000 15-NOV-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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All RESD Construction Contract Work is completed except commissioning new pumps and tying into new
water treatment plant which is being constructed by IDL.
Note: Flow restrictions in Water Pipeline Systems w/ Distribution Manifolds and Water Treatment Plant
Operational problems have forced the Institution to request Hydraulic Modeling of all Water Systems
Piping and Equipment and perform an operational evaluation of the New Water Treatment Plant
Systems. Our Consultant  (Geomatrix) has a new contract amendment which authorizes the consultant to
perform the Hydraulic Modeling and the Performance Evaluation of the New Water Treatment Plant.
Final closure of new piping systems to the water plant will have to be delayed until we can get the
systems up and running efficiently. This could take until December of 2004. Contractor will then complete
installation and commissioning at no additional cost to the State for extending the construction schedule.

Project Status

Rescheduled to accommodate Hydraulic Modeling of Piping and Equipment Systems and Water
Treatment Plant Evaluations. Looking at getting all of the technical evaluations and new construction
completed by the end of June 2005.

Schedule

No Budget Changes except for the yearly allowance funding from Corrections to continue the Remedial
Action Program at the State Garage Underground Storage Tank Vapor Extraction System.

Budget

NEXT NEEDED ACTION: Ground Water and Soil Testing at Monitoring and Extraction Wells, performed
by the consultant will be continued through the 05/06 Fiscal Year. At that point the Program is to be
turned over to the Institution and funded from the CDC support budgets. 

A & P funding figures misleading due to Accounting conversion to new system.

Other information
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CIM CHINO

CORRECTIONS
GREENLEAF, WILLIAM D

CIM CHINO TB/HIV CONTROLS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106113

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

5240-301-0001(12)
5240-301-0001(12)
5240-301-0001(13)

Appropriation($)

      60,000.00 
      80,000.00 

     684,150.00 

Document

99225A
00082A
30009A

Transferred($)

      60,000.00 
      80,000.00 

     684,150.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      60,000.00 
      80,000.00 

     684,150.00 

            .00 
      60,000.00 
      80,000.00 

     684,150.00 

            .00 
      59,920.00 
      79,927.44 

     645,868.28 

Project      824,150.00      824,150.00      785,715.72 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-1999

17-MAR-2000

08-SEP-2000

05-FEB-2001

18-FEB-2000

08-SEP-2000

05-FEB-2001

06-NOV-2001

17-SEP-1999

22-MAY-2000

27-MAY-2002

22-OCT-2002

18-APR-2000

27-MAY-2002

22-OCT-2002

15-OCT-2004

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $824,150.00

CONSTRUCTIONCURRENT PHASE:

Construction has been completed and inspected. Contractor preparing warranties and final training.Project Status

Project is on current schedule.Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other information

10-AUG-2001

22-OCT-2002

01-JAN-2002

03-NOV-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN LUIS OBISPO

CORRECTIONS
WEHSELS, DENNIS D

CMC SAN LUIS OBISPO - POTABLE WATER TREATMENT FACILITY UPGRADE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111667

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0052/2000
0106/2001
/
0208/2004
0208/2004
0208/2004

Budget Item

8940-301-0001
5240-301-0001(15)
--
5240-301-0001(6)
5240-301-0001(6)
5240-301-0001(6)

Appropriation($)

      55,000.00 
     102,000.00 
      55,000.00 

   1,317,000.00 
   1,317,000.00 

Document

52094
20147A
MEM111901
05005APMB
5005APMB
5005APMB

Transferred($)

      55,000.00 
     102,000.00 
      55,000.00 

   1,317,000.00 
   1,317,000.00 
(  1,317,000.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     212,000.00 
   2,634,000.00 

            .00 
            .00 

     212,000.00 
   1,317,000.00 

            .00 
            .00 

     211,670.00 
            .00 
            .00 
            .00 

Project    2,846,000.00    1,529,000.00      211,670.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-FEB-2002

16-AUG-2004

15-JUL-2005

04-SEP-2006

15-JAN-2007

01-MAY-2002

15-JUL-2005

04-SEP-2006

15-JAN-2007

07-JUL-2008

01-MAR-2002

16-AUG-2004

15-JUL-2005

04-SEP-2006

15-JAN-2007

21-JUL-2002

15-JUL-2005

04-SEP-2006

15-JAN-2007

07-JUL-2008

 100.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $34,419,000.00

PRELIMINARY PLANSCURRENT PHASE:

Contract amendment has been issued to consultant to start preliminary plan design.  Consultant is
currently performing aerial survey of site.

Project Status

New project schedule has been prepared for preliminary plans, working drawings and construction.Schedule

Project is within budget.Budget

This is a combined project for the California Men's Colony and Camp San Luis Obispo to
replace/upgrade main and lateral potable water distribution lines.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 30

CMC SAN LUIS OBISPO

CORRECTIONS
WEHSELS, DENNIS D

CMC SAN LUIS OBISPO WASTEWATER UPGRADE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106153

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001

Budget Item

5240-301-0001(16.1)
5240-301-0001
5240-301-0001(20)
5240-301-0660(1)
5240-301-0660(1)
5240-301-0660(1)
5240-301-0660(1)
5240-301-0660(1)

Appropriation($)

     950,000.00 
   1,104,000.00 
     218,000.00 

  25,627,000.00 

Document

99203A
00139A
40094A
05017BPMB
05017BPMB
30020B
30170B
40088B

Transferred($)

     950,000.00 
   1,104,000.00 
     218,000.00 

  12,530,363.00 
(  1,917,781.48)

      25,000.00 
      35,000.00 

  13,036,637.48 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     950,000.00 

   1,322,000.00 
  25,627,000.00 

            .00 
     950,000.00 

   1,322,000.00 
  23,709,219.00 

            .00 
     949,663.38 

   1,068,869.29 
   1,670,825.07 

Project   27,899,000.00   25,981,219.00    3,689,357.74 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-AUG-1999

01-AUG-2000

04-DEC-2001

05-MAR-2002

13-APR-2000

15-APR-2001

04-MAR-2002

05-MAR-2004

16-AUG-1999

01-AUG-2000

29-SEP-2003

26-MAY-2004

14-JUL-2000

26-SEP-2003

25-MAY-2004

26-MAY-2006

    .00%

 100.00%

 100.00%

 100.00%

   5.00%

Current Comments

 $27,681,000.00

CONSTRUCTIONCURRENT PHASE:

Construction work effort is underway.  Contractor has excavated wastewater treatment plant site for
oxidation ditches and is in the process of forming the concrete structures.  The trunk sewer line has
encountered problems along Colusa Avenue where Camp San Luis Obispo installed new gas lines
directly in the sewer pipe alignment.  New sewer line is being realigned and a revised easement will be
completed as part of the as-builts.

Project Status

Cost loaded schedule has been received and approved from contractor.  Project is on schedule.Schedule

Project is within budget.Budget

Other information

01-AUG-2000 18-JUL-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 31

PATTON STATE HOSPITAL

CORRECTIONS
ARNOLD, ANDRE D

CRC NORCO - PATTON STATE HOSPITAL DOUBLE PERIMETER FENCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102743

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0379/2002

Budget Item

5240-301-0001(27.2)
5240-301-0001(27.2)
5240-301-0001(27.2)
5240-301-0001(27.2)
5240-301-0001(27.2)
5240-301-0001(7)

Appropriation($)

     346,000.00 

     427,000.00 

     567,000.00 

Document

98203A
98203A
98203A
98203A
98203A
40015A

Transferred($)

     346,000.00 
(    132,000.00)
     427,000.00 
(      9,769.99)

     132,000.00 
     567,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     346,000.00 
     427,000.00 
     567,000.00 

            .00 

     214,000.00 
     549,230.01 
     567,000.00 

            .00 

     206,086.58 
     560,647.43 
      48,204.64 

            .00 

Project    1,340,000.00    1,330,230.01      814,938.65 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-OCT-1998

12-MAR-1999

06-APR-2000

24-AUG-2000

30-OCT-2000

11-MAR-1999

05-FEB-2000

23-AUG-2000

29-OCT-2000

25-OCT-2002

16-OCT-1998

01-FEB-2001

10-JUL-2003

03-JUL-2006

15-JAN-2007

31-JAN-2001

09-JUL-2003

28-FEB-2005

15-JAN-2007

05-JAN-2009

 100.00%

 100.00%

  15.00%

    .00%

    .00%

Current Comments

 $10,916,000.00

WORKING DRAWINGSCURRENT PHASE:

Working drawing phase continues to identify and finalize needed changes in fence configruration, guard
post placements, CCTV requirements that potentially impact the overall cost of the project. Architect will
re-start work on the working drawings when the scope of the work is finalized and any required
adjustment to their contract is agreed upon.

Project Status

Once resumed, WD's should be completed within 4 months. CDC has indicated that they will not seek
construction funding in the 05/06 FY.

Schedule

An estimate generated with PP's shows the project slightly below budget.  However, a proposed
realignment of a portion of the fence may increase the cost, while improving security, visibility and long
term guarding personnel costs.

Budget

Only Working Drawings are included in the current budget. Expended amount is greater than Transferred
amount due to reversion of funds and  required payments already committed to by contract.

Other information

01-FEB-2001

01-JUL-2004

11-JAN-2002

11-JAN-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 32

CRC NORCO

CORRECTIONS
AHMED, TAMER A

CRC NORCO REPLACE MEN'S DORMITORIES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103541

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0052/2000

Budget Item

5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001(32)

Appropriation($)

   1,033,000.00 

     494,000.00 

      79,000.00 

     119,000.00 

Document

98210A
98210A
00226A
00226A
20016A
20016A
98210A
01036A

Transferred($)

     983,000.00 
(    484,704.00)
     494,000.00 
(    298,196.27)
      79,000.00 
(     42,622.67)
     484,704.00 
     119,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,033,000.00 
     692,000.00 

            .00 

            .00 
     498,296.00 
     835,885.06 

            .00 

            .00 
     502,553.11 
     703,569.40 

            .00 

Project    1,725,000.00    1,334,181.06    1,206,122.51 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

06-OCT-1998

10-JUN-2000

21-JAN-2001

21-MAY-2001

11-APR-1999

20-JAN-2002

20-MAY-2001

20-MAR-2002

06-OCT-1998

09-SEP-2000

08-SEP-2000

24-MAY-2012

    .00%

 100.00%

  18.00%

    .00%

    .00%

Current Comments

 $63,000,000.00

WORKING DRAWINGSCURRENT PHASE:

Consultant is 99% complete on Working Drawings for Phase II.  We are waiting on final comments from
CDC to incorporate and obtain final approval from SFM & DSA

Project Status

June 2002 is start of Working Drawings for Phase II, completion was suppose to be April 2004, however
project was on hold awaiting a decision by CDC to keep CRC open or close it.  A decision came back to
complete Phase II.

Schedule

Project is on budget.  Funds have been transferred for Phase II Working Drawings. No funds for Phase III
WD until 06/07 Budget.  CDC to get Phase II construction funds in 05/06 budget year.

Budget

Comments on 99% Phase II design to go to consultant.  Project Schedule shows schedule for entire
project.  This is a 7-phased project.  Expended vs. transferred funds are not correct on this report
because of an accounting problem that can not be fixed.

Other information

01-JUN-2002 09-JAN-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 33

CSP CORCORAN

CORRECTIONS
ARREOLA, ALONZO

CSP CORCORAN REPAIR FIRE ALARM & SPRINKLER SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103646

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0050/1999
0106/2001
0106/2001

Budget Item

5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(1)
5240-001-0001(1)

Appropriation($)

      80,000.00 
      70,000.00 
      64,000.00 

     185,000.00 

Document

98233A
99243A
20117A
20117A

Transferred($)

      80,000.00 
      70,000.00 
      64,000.00 

     185,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     214,000.00 
     185,000.00 

            .00 

            .00 
     214,000.00 
     185,000.00 

            .00 

            .00 
     194,637.29 
      80,339.58 

            .00 

Project      399,000.00      399,000.00      274,976.87 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-AUG-1999

03-DEC-2001

01-DEC-1999

22-APR-2002

03-DEC-2001

22-SEP-2003

18-JUL-2005

14-DEC-2005

19-SEP-2003

15-JUL-2005

13-DEC-2005

16-OCT-2007

    .00%

 100.00%

  70.00%

    .00%

    .00%

Current Comments

 $3,573,800.00

WORKING DRAWINGSCURRENT PHASE:

The working drawing design efforts are currently about 70% complete. The next step is to achieve the
90% level and submit to the State Fire Marshal.

Project Status

Schedule has been revised to reflect anticipated project funding. CDC will pursue changing project from
Special Repair funding to Capital Outlay. Earliest start of construction would be approximately December
of 2005.

Schedule

Potential concern with the funding for this project.  As originally proposed, the project would be funded
through special repairs. Currently CDC is working to acquire an appropriation for the project as a major
captial outlay project.

Budget

NoneOther information

03-DEC-2001

03-OCT-2002

30-JAN-2004

17-MAY-2004

30-SEP-2002

15-FEB-2003

14-MAY-2004

14-SEP-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
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Page # 34

CALIFORNIA STATE PRISON-SACRAMENTO, REPRESSA

CORRECTIONS
NELSON, MARILYN J

CSP SACTO - REPRESA - PSYCHIATRIC SERVICES UNIT/ENHANCED OUTPATIENT CARE PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111672

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0379/2002
0379/2002
0379/2002
0157/2003

Budget Item

5240-301-0001
5240-301-0001(10)
5240-301-0001(10)
5240-001-0001(1)
5240-301-0660(5)

Appropriation($)

     822,000.00 
     925,000.00 
     155,000.00 
     221,891.44 

  16,629,000.00 

Document

20070A
30051A
30176A
30058A
40116B

Transferred($)

     822,000.00 
     925,000.00 
     155,000.00 
     221,891.44 

   8,904,500.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     822,000.00 

   1,080,000.00 
  16,850,891.44 

            .00 
     822,000.00 

   1,080,000.00 
   9,126,391.44 

            .00 
     761,000.61 
     925,479.68 
      22,381.40 

Project   18,752,891.44   11,028,391.44    1,708,861.69 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

31-OCT-2001

01-JUN-2002

15-DEC-2003

15-APR-2004

18-OCT-2002

15-NOV-2003

15-MAR-2004

15-NOV-2005

31-OCT-2001

15-NOV-2002

12-JAN-2004

10-SEP-2004

18-OCT-2002

05-JAN-2004

07-JUL-2004

20-MAR-2006

    .00%

 100.00%

  99.00%

  95.00%

   1.00%

Current Comments

 $15,694,000.00

CONSTRUCTIONCURRENT PHASE:

September 2004 - The notice to proceed was issued on September 10, 2004.   The general contractor
has completed his initial mobilization.  Demolition in the gymnasium and the work center has begun.  The
roof on the gymnasium has been added to the scope of this project.

Project Status

Project is behind the approved schedule due to the added due dilligence and the added scope of the roof
replacement on the Facility A Workcenter.

Schedule

The project is being augmented to incorporate the additional roof replacement project.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 35

CIW FRONTERA

CORRECTIONS
VESTAL, KATHRYN E

CTC CIW FRONTERA-PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102742

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

5240-301-0001(23)
5240-490-0001(23)
5240-301-0001(29)
5240-301-0001(29)
5240-301-0001(29)
5240-301-0001(29)
5240-301-0001(29)
5240-301-0001(29)

Appropriation($)

     399,000.00 
     704,000.00 

  12,974,000.00 

Document

98196A
99280A
20036A
20036A
20080A
20114A
30151A
40005A

Transferred($)

     399,000.00 
     704,000.00 

  10,686,900.00 
(      1,500.00)

     192,000.00 
      21,900.00 

     477,000.00 
     295,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     399,000.00 
     704,000.00 

  12,974,000.00 

            .00 
     399,000.00 
     704,000.00 

  11,671,300.00 

            .00 
     398,960.01 
     657,041.63 

  11,075,874.95 

Project   14,077,000.00   12,774,300.00   12,131,876.59 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

17-SEP-1998

14-JUL-1999

14-MAR-2000

16-MAY-2000

24-MAY-1999

28-DEC-1999

14-MAR-2000

07-JAN-2002

17-SEP-1998

11-OCT-1999

11-APR-2001

17-SEP-2001

08-OCT-1999

10-APR-2001

24-AUG-2001

11-OCT-2004

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $14,077,000.00

CONSTRUCTIONCURRENT PHASE:

Takeover agreement with bondng company executed 6/30/04, with completion date set at 10/11/04.
Completing contractor began work in July. Punch list items are nearly complete, and booster pump has
been installed for FA system. CSFM walk thru scheduled for 9/30/04. CIW can take occupancy once FA
system approved. Open issue remains on defective Southern Steel locks.

Project Status

A 90 day schedule was established for the Completing Contractor. Punch list items and FA system
change order work will be completed within the time frame.  Resolution of Southern Steel lock and key
issue will extend beyond October.

Schedule

Construction funds of $12,974,000 appropriated in July 2000 budget.  Bid Savings of  $2,067,100 were
reverted at the request of DOF. Three IWAs ($120,000; $514,000; and $249,000 ) were granted.
Remaining contingency will be used to fund FA system change order work to obtain occupancy.

Budget

Other information

11-APR-2001

17-SEP-2001

24-AUG-2001

09-MAY-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 36

ISP BLYTHE

CORRECTIONS
WEHSELS, DENNIS D

ISP BLYTHE EROSION CONTROL AND STORM WATER RUN OFF REPAIR

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0817

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0282/1997
0052/2000
0379/2002

Budget Item

5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(1)

Appropriation($)

      80,000.00 
     164,000.00 
      23,000.00 

Document

98098A
00286A
30087A

Transferred($)

      80,000.00 
     164,000.00 
      23,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      80,000.00 
     187,000.00 

            .00 
            .00 

      80,000.00 
     187,000.00 

            .00 
            .00 

      79,955.00 
     181,286.59 

            .00 
            .00 

Project      267,000.00      267,000.00      261,241.59 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

29-JAN-2001

25-JUN-2002

02-DEC-2002

03-JUN-2003

12-MAY-1999

14-SEP-2001

27-NOV-2002

30-APR-2003

30-SEP-2004

29-OCT-1998

17-DEC-2001

16-OCT-2000

05-JUN-2003

 100.00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $2,350,000.00

PRELIMINARY PLANSCURRENT PHASE:

Comment(s) made to the CEQA document by CDFG are underway with the Environmental Services
Division and RBF Consultants.  CDC has been contacted with respect to the improvement of existing
property identified as wild life sanctuary and other state owned lands to be accounted for as offsets for
new work associated with this project.  Environmental Services has scheduled conference call with
CDFG to resolve comments made to CEQA document and potential mitigation offsets.  100% preliminary
plan documents have been received from design consultant.

Project Status

Schedule is on hold awaiting funding of working drawings by Department of Corrections.Schedule

Awaiting special repair funding of working drawings by Department of Corrections.Budget

Need to resolve with Corrections whether damaged perimeter patrol road is to be included in the project
scope.

Other information

17-DEC-2001

29-JUL-2002

16-DEC-2002

15-APR-2003

14-JUN-2002

13-DEC-2002

14-APR-2003

18-NOV-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 37

JAMESTOWN

CORRECTIONS
OATES, ROBERT E

SCC JAMESTOWN EFFLUENT DISPOSAL PIPE LINE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102744

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999
0052/2000
0106/2001
0160/2001
1344/2000
0379/2002

Budget Item

5240-301-0001(29)
5240-301-0001(24)
5240-301-0001
5240-301-0001(26)
5240-301-0001(26)
5240-301-0001(35)
5240-490-0001(26)

Appropriation($)

     592,000.00 
     350,000.00 
     364,000.00 
     518,000.00 
     187,000.00 
     380,000.00 
     267,000.00 

Document

98201A
99192A
00144A
20276A
30179A

30067A

Transferred($)

     592,000.00 
     350,000.00 
     364,000.00 
     518,000.00 
     187,000.00 

            .00 
     267,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,306,000.00 
   1,085,000.00 
     267,000.00 

            .00 
   1,306,000.00 
     705,000.00 
     267,000.00 

            .00 
   1,374,991.41 
     822,343.51 

            .00 

Project    2,658,000.00    2,278,000.00    2,197,334.92 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1998

01-JUL-1999

18-JAN-2000

01-MAR-2000

11-DEC-1998

18-JAN-2000

21-FEB-2000

31-JUL-2001

01-JUL-1998

17-JUN-2002

04-NOV-2004

07-FEB-2005

14-JUN-2002

30-OCT-2004

31-JAN-2005

05-JUN-2006

    .00%

 100.00%

  98.00%

    .00%

    .00%

Current Comments

 $10,077,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawing phase in progress.  Drawings are complete, awaiting final COE permit and 14d for
bidding.

Project Status

The start of construction phase for the project is behind schedule.  The project is in the process of
obtaining environmental construction permit approval.  Due to issues with the VELB (valley elderberry
longhorn beetle) and fairy shrimp, Federal approvals may not come until October 2004.  The current
report from the Army Corp. of Engineers is that a conditional permit may be issued during the month of
October 2004 that will allow the project to proceed to bid.

Schedule

The project is on budget.  The DOF has approved an augmentation to the project for the completion of
CEQA permiting.

Budget

Other information

01-JUL-1998

17-JUN-2002

01-JAN-2004

03-FEB-2004

24-JUL-2001

30-JUN-2004

02-FEB-2004

04-JUL-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PORTERVILLE DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
MCDANEL, MERLE G

96 BED EXPANSION-FORENSIC

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116364

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0157/2003
0157/2003

Budget Item

4300-301-0660(2)
4300-301-0660(2)

Appropriation($)

   2,659,000.00 
   3,405,000.00 

Document

40042B
40123B

Transferred($)

   2,659,000.00 
   3,405,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   2,659,000.00 
   3,405,000.00 

            .00 

            .00 
   2,659,000.00 
   3,405,000.00 

            .00 

            .00 
   2,043,063.76 
     412,200.00 

            .00 

Project    6,064,000.00    6,064,000.00    2,455,263.76 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-NOV-2003

15-JUL-2004

21-FEB-2005

14-JUL-2005

15-JUL-2004

21-FEB-2005

14-JUL-2005

07-JAN-2007

13-NOV-2003

15-JUL-2004

08-JUL-2005

11-NOV-2005

15-JUL-2004

08-JUL-2005

11-NOV-2005

22-JUN-2007

    .00%

 100.00%

  40.00%

    .00%

    .00%

Current Comments

 $56,824,000.00

WORKING DRAWINGSCURRENT PHASE:

Approval to proceed with Working Drawing by PWB on 16 July 2004. Due Diligence in progress. Working
Drawing being developed.

Project Status

Project is on schedule.Schedule

Project is in budget. November PWB approved interim financing, PMIB released Preliminary Plans funds
in November 2003 and Working Drawing funds released in July 2004.

Budget

PWB approved a 'Scope Change' on 8 Oct. 2004.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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FAIRVIEW DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
HANSEN, DONALD R

ADA COMPLIANCE FAIRVIEW

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 113777

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0052/2000

Budget Item

4300-003-0001

Appropriation($)

     360,000.00 

Document

00266A

Transferred($)

     360,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     360,000.00 
            .00 
            .00 
            .00 

     360,000.00 
            .00 
            .00 
            .00 

     317,203.00 
            .00 
            .00 
            .00 

Project      360,000.00      360,000.00      317,203.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

18-JUL-2002 01-SEP-2003 16-DEC-2002 29-OCT-2004   95.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $360,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

 ADA Survey completed and draft transition plan prepared and transmitted to DDS on September 23,
2004.  Will need to coordinate review of draft plan so that final plan can be prepared and submitted in
October 2004.

Project Status

Project is on schedule. Schedule

Project within budget.Budget

Special Repair funds project.Other information

16-DEC-2002 15-OCT-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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LANTERMAN DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
HANSEN, DONALD R

ADA COMPLIANCE LANTERMAN

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 113778

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0052/2000

Budget Item

4300-003-0001

Appropriation($)

     415,000.00 

Document

00266A

Transferred($)

     415,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     415,000.00 
            .00 
            .00 
            .00 

     415,000.00 
            .00 
            .00 
            .00 

     361,359.00 
            .00 
            .00 
            .00 

Project      415,000.00      415,000.00      361,359.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

18-JUL-2002 01-SEP-2003 16-DEC-2002 30-OCT-2004   90.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $415,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

ADA Survey is completed.  Draft plan is being prepared.Project Status

Project is on schedule.Schedule

Project within budget.Budget

Special Repair funds are being used.Other information

16-DEC-2002 30-OCT-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PORTERVILLE DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
HANSEN, DONALD R

ADA COMPLIANCE PORTERVILLE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 108410

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001
4300-003-0001
4300-003-0001
4300-003-0001
4300-003-0001
4300-003-0001

Appropriation($)

     461,948.00 
     264,900.00 
     997,152.00 

   1,340,000.00 
   1,490,528.00 
     685,000.00 
     999,445.00 

Document

00266A
00266A
00266A
00266A
00266A
00266A
00266A

Transferred($)

     461,948.00 
     264,900.00 
     997,152.00 

   1,340,000.00 
   1,490,528.00 
     685,000.00 
     999,445.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     461,948.00 
     264,900.00 

   5,512,125.00 

            .00 
     461,948.00 
     264,900.00 

   5,512,125.00 

         360.00 
     401,003.00 
     295,328.08 

            .00 

Project    6,238,973.00    6,238,973.00      696,691.08 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

15-MAR-2001

15-AUG-2001

15-DEC-2001

15-MAR-2001

15-AUG-2001

15-DEC-2001

15-FEB-2003

05-DEC-2000

01-MAY-2003

21-NOV-2004

01-MAR-2005

30-APR-2003

20-NOV-2004

28-FEB-2005

11-MAR-2007

    .00%

 100.00%

  75.00%

    .00%

    .00%

Current Comments

 $6,238,973.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings to be completed mid November 2004.Project Status

Construction Schedule delay due to current shortage of inspection resources.  Inspection Resources not
available until March of 2005.  Delay of 6 months in receiving project exemption approval.  Unable to
process contract for peer review or hazmat survey.

Schedule

Project is within budget.Budget

This is a Special Repair/Support Funds Project.Other information

05-DEC-2000

01-MAY-2003

21-NOV-2004

24-MAR-2004

30-APR-2003

20-NOV-2004

28-FEB-2005

11-OCT-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SONOMA DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
HANSEN, DONALD R

ADA COMPLIANCE SONOMA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 108411

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001

Appropriation($)

     500,382.00 
       9,090.00 

Document

00266A
00266A

Transferred($)

     500,382.00 
       9,090.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     500,382.00 
       9,090.00 

            .00 

            .00 
     500,382.00 
       9,090.00 

            .00 

            .00 
     420,681.70 
      13,644.00 

            .00 

Project      509,472.00      509,472.00      434,325.70 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-FEB-2001

16-AUG-2003

15-JUN-2001

01-DEC-2003

15-DEC-2001 15-NOV-2004   95.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $509,472.00

STUDY/ACQUISITIONSCURRENT PHASE:

Surveys have been completed.  Consultant revisiting site to update draft plan due to the time that has
passed since initial plan was submitted to DDS.  Plan to be approved by November 15, 2004.

Project Status

Schedule has slipped due to the time necessary for DDS to review the plan.Schedule

The project is budgeted for ADA Surveys and Updated Transition Plan. Remaining funds were
transferred to Porterville for Working Drawings and Construction.

Budget

This is a Special Repair/Support Funds Project.Other information

15-DEC-2001 15-OCT-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PORTERVILLE DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
CHAMBERS  II, JAMES C

CHILLED WATER SYSTEM UPGRADE -  PORTERVILLE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 109280

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001
4300-003-0001

Appropriation($)

   2,608,000.00 
   1,292,000.00 
     180,000.00 

Document

00266A
00266A
00266A

Transferred($)

   2,608,000.00 
   1,292,000.00 
     180,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   4,080,000.00 

            .00 
            .00 
            .00 

   4,080,000.00 

       3,992.00 
            .00 

     184,411.50 
   3,642,196.53 

Project    4,080,000.00    4,080,000.00    3,830,600.03 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-MAR-2001

17-OCT-2001

13-MAR-2002

07-AUG-2002

30-OCT-2002

16-OCT-2001

12-MAR-2002

06-AUG-2002

29-OCT-2002

01-JUL-2003

01-OCT-2001

15-SEP-2001

02-DEC-2002

30-OCT-2002

29-OCT-2002

31-OCT-2004

    .00%

    .00%

    .00%

 100.00%

  99.50%

Current Comments

 $4,080,000.00

CONSTRUCTIONCURRENT PHASE:

Punchlist items 99.9% completed.Project Status

Project construction period extended ten months.Schedule

Project is within budget.  These projects are being constructed as design/build projects under the 5X
authority of the Energy Management Division.  Therefore the appropriations and expenditures do not
coincide with the report phases set up for capital outlay.

Budget

This project has followed a design/build process. The Bid Period reflects the period that proposals were
prepared to contract approval. The Construction Phase reflects the start of the Design/Build project to
completion.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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LANTERMAN DEVELOPMENTAL CENTER, POMONA

DEVELOPMENTAL SERVICES
BRENNING, DOUGLAS L

LANTERMAN DEV CTR ACE PROJECT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 112066

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

/
/
/

Budget Item

--
--
--

Appropriation($)

      20,000.00 
      10,000.00 

     220,000.00 

Document

DOF MEMO 05
DOF MEMO 05
DOF MEMO 05

Transferred($)

      20,000.00 
      10,000.00 

     220,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      20,000.00 
      10,000.00 

     220,000.00 

            .00 
      20,000.00 
      10,000.00 

     220,000.00 

            .00 
      22,320.00 
      20,397.00 

            .00 

Project      250,000.00      250,000.00       42,717.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-DEC-2001

01-DEC-2001

01-DEC-2001

01-DEC-2001

30-NOV-2002

01-AUG-2003

01-FEB-2002

01-FEB-2002

01-FEB-2002

01-AUG-2003

19-DEC-2001

02-FEB-2002

01-SEP-2004

03-JAN-2005

01-FEB-2002

01-AUG-2003

31-DEC-2004

01-SEP-2005

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $2,000,000.00

BID PERIODCURRENT PHASE:

ACE is finalizing construction documents for bidding.Project Status

Project schedule is ACE's.  ACE has decided to construct Audiology Building and sound walls as part of
overall contract for railroad improvements.  

Schedule

Project funded by ACE on a reimbursement basis.Budget

Project is being funded and constructed by the Alameda Corridor East Construction Authority (ACE), a
joint powers authority established by the San Gabriel Valley Council of Governments.  PMB is providing
consulting management to DDS only.  ACE is billed in arrears for DGS services.  Appropriations and
amount transferred are estimates, and will be adjusted to reflect actual expenditures as the project
proceeds to construction.

Other information

02-FEB-2002 01-SEP-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PORTERVILLE DEVELOPMENT CENTER, PORTERVILLE, CA

DEVELOPMENTAL SERVICES
GRIFFITH, JOEL H

RECREATION COMPLEX - FORENSIC

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116355

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0157/2003
0157/2003
0157/2003

Budget Item

4300-301-0660(1)
4300-301-0660(1)
4300-301-0660(1)

Appropriation($)

     357,000.00 
     349,000.00 

   5,789,000.00 

Document

40050B
40126B

Transferred($)

     357,000.00 
     349,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     357,000.00 
     349,000.00 

   5,789,000.00 

            .00 
     357,000.00 
     349,000.00 

            .00 

            .00 
     260,040.70 
      47,367.00 

            .00 

Project    6,495,000.00      706,000.00      307,407.70 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

19-NOV-2003

11-JUL-2004

31-JUL-2005

28-DEC-2005

11-JUL-2004

31-JUL-2005

28-DEC-2005

06-JUL-2007

19-NOV-2003

11-JUL-2004

31-JUL-2005

28-DEC-2005

11-JUL-2004

31-JUL-2005

28-DEC-2005

06-JUL-2007

    .00%

 100.00%

  50.00%

    .00%

    .00%

Current Comments

 $6,495,000.00

WORKING DRAWINGSCURRENT PHASE:

On 7/9/04, the PWB approved Preliminary Plans.  PSB is preparing Working Drawings.Project Status

The Project is on schedule.Schedule

The Project is within budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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RIVERSIDE

EDUCATION
ALAFRANJI, RAFAT A

DORMITORY & APARTMENT REPLACEMENT, NEW CHILLER PLANT, CDC RIVERSIDE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 118139

ESTIMATED PROJECT COST

Phase

Funds Transferred

Chapter Budget Item Appropriation($) Document Transferred($)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project             .00             .00             .00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-SEP-2004

15-SEP-2005

16-NOV-2006

15-FEB-2007

14-SEP-2005

15-NOV-2006

14-FEB-2007

30-DEC-2010

14-SEP-2004

15-SEP-2005

16-NOV-2006

15-FEB-2007

14-SEP-2005

15-NOV-2006

14-FEB-2007

30-DEC-2010

    .00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $69,948,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project Status

Schedule

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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RIVERSIDE

EDUCATION
UVALLE, ROBERT M

MULTIPURPOSE/ACTIVITY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116356

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0157/2003
0157/2003

Budget Item

6110-301-0660(1)
6110-301-0660(1)

Appropriation($)

     252,000.00 
     345,000.00 

Document

40053B
05016BPMB

Transferred($)

     252,000.00 
     345,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     252,000.00 
     345,000.00 

            .00 

            .00 
     252,000.00 
     345,000.00 

            .00 

            .00 
     227,394.57 
      25,162.00 

            .00 

Project      597,000.00      597,000.00      252,556.57 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-DEC-2003

15-JUL-2004

06-APR-2005

03-SEP-2005

15-JUL-2004

06-APR-2005

03-SEP-2005

23-SEP-2006

15-DEC-2003

15-JUL-2004

06-APR-2005

03-SEP-2005

15-JUL-2004

06-APR-2005

03-SEP-2005

23-SEP-2006

    .00%

 100.00%

  40.00%

    .00%

    .00%

Current Comments

 $5,600,000.00

WORKING DRAWINGSCURRENT PHASE:

PSB completed preliminary plans as scheduled. Approval to proceed to Working Drawings granted per
August PWB meeting. Working drawings now in progress and expect 65% completion at end of
November.  CEQA completed and filed with State clearing house.

Project Status

On scheduleSchedule

On budget.Budget

There are no other pertinent issues.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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FREMONT

EDUCATION
BROWN, DIANNA C

PUPIL PERSONNEL SERVICES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107825

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0052/2000

Budget Item

6110-301-0001(3)
6110-301-0001(3)

Appropriation($)

     111,000.00 
     146,000.00 

Document

00207A
01055A

Transferred($)

     111,000.00 
     146,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     111,000.00 
     146,000.00 

            .00 

            .00 
     111,000.00 
     146,000.00 

            .00 

            .00 
     110,815.05 
     143,035.95 
       3,149.00 

Project      257,000.00      257,000.00      257,000.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2000

13-JUL-2001

19-APR-2002

17-SEP-2002

15-JUN-2001

19-APR-2002

16-SEP-2002

22-SEP-2003

01-SEP-2000

12-MAY-2001

02-AUG-2004

07-MAR-2005

11-MAY-2001

20-MAY-2002

28-FEB-2005

31-MAR-2006

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $2,381,000.00

BID PERIODCURRENT PHASE:

Bids opened on 12/4/2003. All bids significantly higher than funds allocated for this project. DOF has
requested that PMB/PSB provide an analysis of the increased cost reflected in the bids and determine
the amount of funds needed to continue this project. PMB is recommending that  a request for a new
appropriation amount will be needed to proceed with this project. PMB/PSB  provided new cost data to
DOF on 3/17/04 for their review and comment. DOF submitted their comments to PMB/PSB. Based on
DOF comments PMB/PSB submitted revisions to DOF on 3/25/04. DOF anticipates including this new
appropriation request as a part of the "May Revise." New appropriation in the amount of $3,312,000.00
included in new budget year. Once budget signed will begin re-bid.

Project Status

A year was lost in the schedule when the funding was converted to a PMIB loan. If project receives new
appropriation the schedule will change.

Schedule

Bids received on 12/4/2003 are higher than budget allocation for this project (see comments above).Budget

PMIA Loan approved for construction funds on 8/23/03.
Note: Funds shown as expended ($3,149.00) for construction, actuallly used for "due dillegence"
process. DOF approved and added additional $20,000.00 to construction amount for this purpose.

Other information

02-AUG-2004

07-MAR-2005

28-FEB-2005

31-MAR-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 49

RIVERSIDE

EDUCATION
LANG, RICHARD W

RIVERSIDE CALIFORNIA SCHOOL FOR THE DEAF-MIDDLE SCHOOL FACILITIES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106132

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

6100-301-0001(3)
6110-301-0001(3)
6110-301-0001(4)

Appropriation($)

     254,000.00 
     347,000.00 

   5,572,000.00 

Document

11230
00052A
01073A

Transferred($)

     254,000.00 
     347,000.00 

   5,572,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     254,000.00 
     347,000.00 

   5,572,000.00 

            .00 
     254,000.00 
     347,000.00 

   5,572,000.00 

            .00 
     253,972.89 
     343,098.88 

   5,547,656.04 

Project    6,173,000.00    6,173,000.00    6,144,727.81 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-1999

15-APR-2000

15-DEC-2000

10-OCT-2001

14-APR-2000

14-DEC-2000

14-APR-2001

09-OCT-2002

02-JUL-1999

15-APR-2000

15-APR-2001

10-OCT-2001

13-APR-2000

15-APR-2001

10-OCT-2001

29-OCT-2004

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $6,173,000.00

CONSTRUCTIONCURRENT PHASE:

Great West Contractors contract has been cancelled.  Takeover agreement with Bonding Company is in
progress.  Bonding company has requested GWC be allowed to complete project.

Project Status

Project completion date set for October 29, 2004 in Takeover Agreement.Schedule

Bonding Company and GWC are negotiating with subcontractors on outstanding Stop Notices.Budget

GWC will  schedule completion of work with CSDR when agreement is finalized.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 50

MOSS LANDING

FISH & GAME
CHAMBERS  II, JAMES C

ELKHORN SLOUGH ECOLOGICAL RESERVE & EDUCATIONAL CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114132

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0379/2002
0379/2002
0157/2003
0157/2003
157//2003

Budget Item

3600-301-0005(1)
3600-301-0005(1)
3600-490-0005
3600-301-0890
3600-301-F&G/Fed Tr

Appropriation($)

     148,000.00 
      48,000.00 

     102,000.00 
      14,000.00 
      14,000.00 

Document

30083A
40049A
40010A
40058A

Transferred($)

     148,000.00 
      48,000.00 

     102,000.00 
      14,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     196,000.00 
     130,000.00 

            .00 

            .00 
     196,000.00 
     116,000.00 

            .00 

            .00 
     179,799.22 
      88,668.82 

            .00 

Project      326,000.00      312,000.00      268,468.04 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

11-JUN-2002

01-OCT-2003

24-JUN-2004

12-JAN-2005

10-JUN-2003

01-APR-2004

12-SEP-2004

22-JAN-2006

12-SEP-2002

13-DEC-2003

20-OCT-2004

13-MAR-2005

13-DEC-2003

20-OCT-2004

13-MAR-2005

23-MAR-2006

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $1,912,000.00

BID PERIODCURRENT PHASE:

DOF granted approval to go to bid with deductive alternates on 6/17/04.  Transfer of funding contingent
upon DSA & SFM final approval.

Project Status

Construction Schedule adjusted for wet weather.  Currently slated to start 3/05.Schedule

Project is within appropriation.Budget

Project within Scope.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 51

TRUCKEE

FOOD & AGRICULTURE
FLORES, JOSEPH B

TRUCKEE AGRICULTURAL INSPECTION STATION RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102785

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0208/2004
0208/2004

Budget Item

8570-301-0001
8570-301-0001
8570-301-0001
8570-301-0001
8570-301-0042
8570-301-0042 (1)
8570-301-0042 (1)

Appropriation($)

     676,000.00 

     380,000.00 
     153,000.00 
      86,000.00 

   6,326,000.00 

Document

98183A
98183A
98183A
00252A
00252A1

Transferred($)

     676,000.00 
(    237,000.00)
     237,000.00 
     380,000.00 
     153,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     676,000.00 

     619,000.00 
   6,326,000.00 

     439,000.00 
     237,000.00 
     533,000.00 

            .00 

     437,562.17 
     235,876.25 
     527,866.51 

            .00 

Project    7,621,000.00    1,209,000.00    1,201,304.93 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

26-AUG-1998

15-DEC-1998

15-FEB-2000

16-OCT-2000

15-JUN-2001

15-SEP-1999

15-SEP-1999

15-OCT-2000

15-FEB-2001

07-AUG-2002

26-AUG-1998

15-DEC-1998

11-SEP-2000

01-OCT-2004

01-APR-2005

15-FEB-2000

08-SEP-2000

07-APR-2003

01-MAR-2005

01-OCT-2006

 100.00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $19,236,000.00

BID PERIODCURRENT PHASE:

The project which stopped as a result of the construction bids received May 29, 2003, has been restarted
as of August 1, 2004.

Project Status

The PMB, CalTrans and Food and Ag are working to complete due diligence items.  If these items are
satisfactorily completed, the project will bid this Winter, award in the Spring and begin construction in the
Summer of 2005.

Schedule

Original construction appropriations expired and funds reverted July 1, 2003.  A new appropriation for
Construction and also supplementing WD's was included in fiscal year 2004/2005 Budget (Signed July
31, 2004).

Budget

A form 22 requesting a transfer of newly appropriated Working Drawings funds to the ARF was sent to
Food and Ag for processing on 10-1-2004.  PMB is waiting for this document to be signed by the DOF.
Once received, the PMB will have the design consultant prepare the plans and specs for re-bid.

Other information

15-AUG-2001

15-AUG-2001

06-DEC-2001

06-DEC-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 52

YERMO, CALIFORNIA

FOOD & AGRICULTURE
EDWARDS, JAMES D

YERMO AGRICULTURAL INSPECTION STATION RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107079

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0379/2002
0379/2002

Budget Item

8570-301-0001(1)
8570-301-0001(1)
8570-301-0001(1)
8570-301-0042
8570-301-0042

Appropriation($)

     108,000.00 
     414,000.00 

     780,000.00 
  14,022,000.00 

Document

00037A
00037A
00037A

Transferred($)

     108,000.00 
     414,000.00 

(        355.37)
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     108,000.00 
     414,000.00 
     780,000.00 

  14,022,000.00 

     108,000.00 
     413,644.63 

            .00 
            .00 

     108,038.00 
     413,547.64 

            .00 
            .00 

Project   15,324,000.00      521,644.63      521,585.64 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-JUN-1999

15-JUL-1999

04-APR-2001

03-MAY-2002

08-JUL-2002

26-JUN-2000

26-JUN-2000

28-FEB-2002

07-JUL-2002

29-AUG-2003

15-JUL-1999

02-FEB-1999

01-SEP-2006

01-JAN-2007

06-MAR-2007

01-AUG-2006

01-AUG-2006

29-DEC-2006

05-MAR-2007

28-NOV-2008

  95.00%

  99.00%

    .00%

    .00%

    .00%

Current Comments

 $15,324,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Preliminary design is complete, CEQA, Site Acquisition, and Due Diligence are progressing.  Can't get
DOF approval to proceed to WD's until the environmental document and site acquisition has been
completed.

Project Status

The environmental process has delayed the Study phase over two years.  Land was originally planned to
be leased with BLM, but with due diligence issues Caltrans is now working on purchasing the site.
Preliminary plan project design is completed.

Schedule

Working Drawings and Construction funds were re-appropriated July 2004.   Bond Funds will be an
issue due to the project being located on BLM property.

Budget

This project constructs a CHP weigh station and a DFA inspection station.  Caltrans is risk managing this
project for both CHP & DFA. Caltrans is currently 95% completed with working drawings, even though
the environmental document is not completed.  Caltrans continues to proceed with just CTC funding.
PMB is providing oversight for DFA's portion of the project.  Bond funding is now an issue since the site
acquisition of BLM property is unlikely.

Other information

15-JUL-1999

02-FEB-1999

01-SEP-2006

01-JAN-2007

06-MAR-2007

01-AUG-2006

01-AUG-2006

29-DEC-2006

05-MAR-2007

28-NOV-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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AHWAHNEE

FORESTRY
GREENLEAF, WILLIAM D

AHWAHNEE FOREST FIRE STATION: REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106168

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002
0379/2002
0379/2002

Budget Item

3540-301-0001(46)
3540-301-0001(36)
3540-301-0660(19.5)
3540-301-0660(19.5)
3540-301-0660(19.5)

Appropriation($)

      50,000.00 
     128,000.00 
      75,132.00 
      12,000.00 

   1,829,067.00 

Document

99167A
01116A
05002BPMB
30072B
40001B

Transferred($)

      50,000.00 
     128,000.00 
      75,132.00 
      12,000.00 

   1,829,067.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      50,000.00 

     128,000.00 
   1,916,199.00 

            .00 
      50,000.00 

     128,000.00 
   1,916,199.00 

            .00 
      48,547.82 

     127,106.73 
   1,690,354.94 

Project    2,094,199.00    2,094,199.00    1,866,009.49 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

03-JUL-2000

23-APR-2001

19-NOV-2001

14-APR-2000

20-APR-2001

16-NOV-2001

21-NOV-2002

04-OCT-1999

10-OCT-2001

10-FEB-2003

15-SEP-2003

11-MAY-2000

15-JUL-2002

12-SEP-2003

29-OCT-2004

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $2,019,067.00

CONSTRUCTIONCURRENT PHASE:

Project scheduled for CDF acceptance November 01, 2004.Project Status

Project is on current schedule.Schedule

 Augmentation of $182,067 was approved by the Public Works Board on June 12, 2003 allowing the
project to commence.

Budget

CDF & PMB processing additional augmentation needed to finalize and close out project due to site
condition issues.

Other information

10-OCT-2001

15-JUL-2002

01-AUG-2003

15-JUN-2002

15-NOV-2002

01-JUL-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 54

LOS GATOS

FORESTRY
HAAVISTO, JUDY A

ALMA HELITACK BASE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107894

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0157/2003
0157/2003
0157/2003

Budget Item

3540-301-0001(.5)
3540-301-0001(.5)
3540-302-0001(1)
3540-302-0001(1)
3540-301-0001(0.5)
3540-301-0660(1)
3540-301-0660(1)
3540-301-0660(1)

Appropriation($)

      37,000.00 
     310,000.00 
     500,000.00 

     553,000.00 
     332,000.00 
     329,000.00 

   4,555,000.00 

Document

00183A
20173A
30132A
30132A
30132AA
40039B

Transferred($)

      37,000.00 
     310,000.00 
     257,000.00 
(     10,000.00)
     553,000.00 
     332,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,400,000.00 
     332,000.00 
     329,000.00 

   4,555,000.00 

   1,147,000.00 
     332,000.00 

            .00 
            .00 

   1,137,414.39 
     156,589.56 

            .00 
            .00 

Project    6,616,000.00    1,479,000.00    1,294,003.95 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2000

01-NOV-2003

01-OCT-2004

03-OCT-2005

01-FEB-2006

01-JUN-2001

30-SEP-2004

30-SEP-2005

31-JAN-2006

02-APR-2007

18-JAN-2001

07-NOV-2003

17-JAN-2005

02-JAN-2006

08-MAY-2006

30-JUN-2003

14-JAN-2005

30-DEC-2005

05-MAY-2006

06-JUL-2007

 100.00%

   5.00%

    .00%

    .00%

    .00%

Current Comments

 $6,616,000.00

PRELIMINARY PLANSCURRENT PHASE:

Meeting with DOF 7 September 2004.  Per DOF:  design on hold until further investigation of septic
system/property acquisition.  Findings will be presented to DOF in a subsequent meeting.

Project Status

Due Diligence scheduled for completion on December 31, 2004. Schedule to be adjusted when pp
design is resumed.

Schedule

Additional funds will be required to pay for staff time for RESD/Real Estate, PSB Environmental, and PSB
design.

Budget

PSA's submitted for additional Due Diligence funding and obtaining rights on adjacent property for
helicopter manuevering, any required excavation, and property fencing.

Other information

18-JAN-2001

01-NOV-2003

01-OCT-2004

03-OCT-2005

01-FEB-2006

30-JUN-2003

30-SEP-2004

30-SEP-2005

31-JAN-2006

02-APR-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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ALTAVILLE FOREST FIRE STATION

FORESTRY
CHAMBERS  II, JAMES C

ALTAVILLE FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107763

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0208/2004
0208/2004

Budget Item

3540-301-0001
3540-301-0001(49)
3540-491-379/02 0660
3540-491-379/02 0660

Appropriation($)

     156,000.00 
      31,000.00 

     168,000.00 
   2,591,000.00 

Document

00145A
01158A

Transferred($)

     156,000.00 
      31,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     187,000.00 
     168,000.00 

   2,591,000.00 

            .00 
     187,000.00 

            .00 
            .00 

            .00 
     186,276.03 

            .00 
            .00 

Project    2,946,000.00      187,000.00      186,276.03 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2000

07-APR-2001

01-JAN-2002

02-APR-2002

06-APR-2001

30-DEC-2001

01-APR-2002

21-APR-2003

01-AUG-2000

20-JAN-2006

03-JUL-2006

21-DEC-2006

21-OCT-2005

30-JUN-2006

30-OCT-2006

21-DEC-2007

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $2,301,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project currently on hold pending outcome of Hazmat study and remediation.Project Status

Working Drawing phase will be held up due to exising HAZMAT on site.  DOF has requested that CDF
abate all the areas contaminated prior to completion of the Construction Documents.

Schedule

Project budget was supplemented for ESA investigation.Budget

Working drawings and construction funds were reappropriated in the 2003-04 budget.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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ANTELOPE FOREST FIRE STATION, SAN BENITO CO.

FORESTRY
ROBERTS, LELAND J

ANTELOPE FOREST FIRE STATION: REPLACE BARRACKS/MESSHALL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106167

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0003/2002
0003/2002

Budget Item

3540-301-0001(37)
3540-301-0001(36)
3540-301-0660(8)
3540-301-0660(8)

Appropriation($)

      84,000.00 
      84,000.00 
      42,000.00 

   1,348,000.00 

Document

99151A
00119A
30006B

Transferred($)

      84,000.00 
      84,000.00 
      15,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      84,000.00 

     126,000.00 
   1,348,000.00 

            .00 
      84,000.00 
      99,000.00 

            .00 

            .00 
      77,964.99 
      94,656.65 

            .00 

Project    1,558,000.00      183,000.00      172,621.64 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-1999

01-AUG-2000

21-JAN-2001

22-MAY-2001

18-FEB-2000

20-JAN-2001

21-MAY-2001

23-MAY-2002

02-AUG-1999

01-AUG-2000

01-JUN-2004

19-NOV-2004

12-MAY-2000

30-APR-2003

18-NOV-2004

30-SEP-2005

    .00%

 100.00%

 100.00%

  85.00%

    .00%

Current Comments

 $1,558,000.00

BID PERIODCURRENT PHASE:

Bids opened 10/7. Low bidder determined. 13% augmentation plus use of all deductive alternates will be
necessary to award. Deliberation is under way to determine whether or not to award at this level of
augmentation.

Project Status

Schedule revised to show true bid dates. Construction is also pushed out.Schedule

Low bid exceeds construction estimate by 18%. 13% augmentation of total project funding necessary for
award.

Budget

None.Other information

01-AUG-2000

30-AUG-2003

01-MAR-2004

30-APR-2003

28-FEB-2004

30-MAR-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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BASELINE

FORESTRY
OTTO, JOHN E

BASELINE CONSERVATION CAMP-REMODEL FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106089

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0106/2001
0157/2003
0157/2003

Budget Item

3540-301-0001(48)
3540-301-0001(37)
3540-301-0660(8)
3540-301-0660(8)

Appropriation($)

     174,000.00 
     246,000.00 
      70,000.00 

   3,879,000.00 

Document

99169A
01122A
40013B

Transferred($)

     174,000.00 
     246,000.00 
      15,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     174,000.00 
     316,000.00 

   3,879,000.00 

            .00 
     174,000.00 
     261,000.00 

            .00 

            .00 
     172,796.10 
     152,676.00 

            .00 

Project    4,369,000.00      435,000.00      325,472.10 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-1999

13-MAR-2000

13-MAR-2000

04-JAN-2001

10-MAR-2000

02-SEP-2000

02-SEP-2000

04-JAN-2002

03-AUG-1999

10-AUG-2001

15-OCT-2005

20-MAR-2006

10-AUG-2001

14-OCT-2005

09-FEB-2006

18-AUG-2007

    .00%

 100.00%

  93.00%

    .00%

    .00%

Current Comments

 $4,369,000.00

WORKING DRAWINGSCURRENT PHASE:

FY 2003/2004 budget increased funding of WD and C phases, including Due Diligence. PMIB Loan
#030476 ($15,000), issued for Due Diligence.  U. S. Dept of Interior, Bureau of Reclamation (USBR),
lease requirements make Bond Funding of the project unacceptable.  CDF will resubmitt the project for
General Funding in the FY 2005/2006 Budget.

Project Status

95% Working Drawing comments by CDF to be reviewed by DGS and submitted to AE for changes.
Delays from Due Diligence, leasing and project funding efforts has caused some additional WD code
changes.

Schedule

FY 2003/2004 Budget increased project WD and Construction phases.  Due Diligence, USBR lease
negotiations have delayed project causing increased cost estimates.  Project will be resubmitted for the
FY 2005/2006 Budget.

Budget

Other information

03-AUG-1999

08-AUG-2001

03-FEB-2004

26-MAR-2004

10-AUG-2001

02-FEB-2004

25-MAR-2004

01-NOV-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 58

MADERA COUNTY, SOUTHEAST OF OAKHURST

FORESTRY
BROWN, LARRY A

BATTERSON FOREST FIRE STATION-RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0666

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0162/1996
0162/1996
0162/1996
0324/1998
0324/1998
0324/1998
0106/2001
0157/2003
0157/2003

Budget Item

3540-301-0001(13)
3540-301-0001(13)
3540-301-0001(13)
3540-301-0001(27)
3540-301-0001(27)
3540-301-0001(27)
3540-301-0001(27)
3540-301-0660(4)
3540-301-0660(4)

Appropriation($)

      79,000.00 

      32,000.00 
      44,000.00 

       6,000.00 
      97,000.00 

   4,715,000.00 

Document

96098A
96098A
98121A
98131A
98131A
98131A
20132A

Transferred($)

      79,000.00 
(      2,105.36)
      32,000.00 
      44,000.00 
(      7,384.19)
(      1,329.44)
       6,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     111,000.00 
      50,000.00 
      97,000.00 

   4,715,000.00 

     108,894.64 
      41,286.37 

            .00 
            .00 

     101,179.42 
      43,172.59 

            .00 
         720.00 

Project    4,973,000.00      150,181.01      145,072.01 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-1996

01-JUL-1998

15-APR-2002

15-DEC-2002

15-MAY-2003

07-JUN-1997

24-DEC-1998

15-OCT-2002

15-APR-2003

15-MAY-2004

15-JUL-1996

05-MAR-2001

20-JUL-2005

15-FEB-2006

15-JUN-2006

06-JAN-1998

15-JUL-2005

15-JAN-2006

15-JUN-2006

15-JUN-2007

 100.00%

  99.00%

    .00%

    .00%

    .00%

Current Comments

 $2,846,000.00

PRELIMINARY PLANSCURRENT PHASE:

Environmental Unit resolved archaeological site issue and has done a new Negative Declaration.  Project
site had to be moved 300' to the north due to a Native American mushroom gathering area.  Site plan
has been redone.  Preliminary Plans are complete.  CDF and PMB are considering their options on how
to deal with the long term Federal lease.

Project Status

Request for Bond Funding has gone to PWB.  Due Diligence will not be completed until Federal lease
issues are resolved.

Schedule

Project on budget.Budget

There are no other significant project issues at this time.Other information

05-MAR-2001

01-JUL-2003

28-JUN-2004

25-AUG-2005

15-APR-2002

15-JAN-2004

16-AUG-2005

25-AUG-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 59

BAUTISTA

FORESTRY
COYNE, MARK C

BAUTISTA CONSERVATION CAMP-REMODEL FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106180

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0379/2002
0208/2004
0379/2002
0208/2004
0379/2002
0208/2004

Budget Item

3540-301-0001(47)
3540-301-0660(20)
3540-301-0660(6)
3540-301-0660(20)
3540-301-0660(6)
3540-301-0660(20)
3540-301-0660(6)

Appropriation($)

     140,000.00 
      16,000.00 
      12,000.00 

     186,000.00 
     102,000.00 

   2,877,000.00 
     665,000.00 

Document

99168A
30076B

Transferred($)

     140,000.00 
      16,000.00 

            .00 
            .00 
            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     168,000.00 
     288,000.00 

   3,542,000.00 

            .00 
     156,000.00 

            .00 
            .00 

            .00 
     152,041.95 

            .00 
            .00 

Project    3,998,000.00      156,000.00      152,041.95 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-AUG-1999

11-MAR-2000

02-AUG-2000

08-JAN-2001

10-MAR-2000

01-AUG-2000

02-JAN-2001

04-APR-2002

15-SEP-2002

10-DEC-2004

29-APR-2005

07-OCT-2005

30-NOV-2004

15-APR-2005

29-JUL-2005

28-FEB-2007

    .00%

  99.00%

    .00%

    .00%

    .00%

Current Comments

 $3,219,000.00

PRELIMINARY PLANSCURRENT PHASE:

Beginning due diligence through PSB to complete PPs. Estimated completion is 11/30/04. Bond funding
has been approved for 6/04 - 6/05.  Water tank location issue will be determined in the next week as
project is moving forward with newly budgeted tank farm to be provided on the site.

Project Status

The project is behind schedule by at least 2 years due to the cancellation of funding.Schedule

Project is over budget for PPs. Form 220 to be sent to CDF for approval to access additional funds for
PP phase.

Budget

Other information

15-SEP-2002 15-APR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 60

BUCKHORN

FORESTRY
GREENLEAF, WILLIAM D

BUCKHORN FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107759

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0106/2001
0379/2002
0379/2002
0157/2003

Budget Item

3540-301-0001(17)
3540-301-0001
3540-301-0660(8)
3540-301-0660 (8)
3540-301-0660 (2.1)

Appropriation($)

     130,000.00 
      70,000.00 

     102,000.00 
   1,041,000.00 
     472,000.00 

Document

00184A
01139A
30039B

Transferred($)

     130,000.00 
      70,000.00 

     102,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     130,000.00 
      70,000.00 

     102,000.00 
   1,513,000.00 

     130,000.00 
      70,000.00 

     102,000.00 
            .00 

     126,982.00 
      58,264.79 
      92,887.49 

            .00 

Project    1,815,000.00      302,000.00      278,134.28 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2000

15-OCT-2001

01-JUL-2002

15-FEB-2003

19-APR-2003

01-JUN-2001

15-APR-2002

14-FEB-2003

18-APR-2003

27-NOV-2003

07-AUG-2000

21-SEP-2001

08-NOV-2002

10-SEP-2004

20-DEC-2004

10-AUG-2001

11-OCT-2002

30-JUL-2004

17-DEC-2004

19-DEC-2005

 100.00%

 100.00%

 100.00%

  30.00%

    .00%

Current Comments

 $1,815,000.00

BID PERIODCURRENT PHASE:

Project out for bid. Pre-bid held at site on September 28 and bid opening is October 20.Project Status

Project is on current schedule.Schedule

Project budget is equal to current appropriation.Budget

There are no other significant project issues at this time.Other information

07-AUG-2000

21-SEP-2001

08-NOV-2002

10-FEB-2003

10-JUN-2003

10-AUG-2001

11-OCT-2002

04-AUG-2003

09-JUN-2003

18-JAN-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 61

ALTAVILLE FOREST FIRE STATION

FORESTRY
CHAMBERS  II, JAMES C

CDF Altaville Haz Mat study and remediation.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 117438

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0157/2003
157//2003

Budget Item

9860-301-0001
9860-301-0001

Appropriation($)

     115,000.00 
     115,000.00 

Document

40101A

Transferred($)

     115,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     230,000.00 
            .00 
            .00 
            .00 

     115,000.00 
            .00 
            .00 
            .00 

       8,351.11 
            .00 
            .00 
            .00 

Project      230,000.00      115,000.00        8,351.11 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

29-APR-2004 29-JUN-2005 29-APR-2004 29-JUN-2005   15.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $115,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Contractor selected.  Testing in progress.Project Status

Project is on schedule.Schedule

Project is within appropriation.Budget

Final results of this study and the mandated remediation procedures could impact the construction
schedule for a new construction project currently in the preliminary design phase.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 62

CUYAMACA, SAN DIEGO COUNTY

FORESTRY
WICKS, CHRISTIAN P

CUYAMACA FOREST FIRE STATION, RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111338

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0106/2001
0106/2001
0106/2001

Budget Item

3540-301-0001(24)
3540-301-0001(24)
3540-301-0001(24)

Appropriation($)

     535,000.00 

Document

01128A
40114A
40127A

Transferred($)

      80,000.00 
      21,000.00 

     434,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     535,000.00 
            .00 
            .00 
            .00 

     535,000.00 
            .00 
            .00 
            .00 

     431,112.30 
            .00 
            .00 
            .00 

Project      535,000.00      535,000.00      431,112.30 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

20-AUG-2001

04-OCT-2004

01-JUL-2005

01-JAN-2006

01-MAR-2006

30-OCT-2004

30-JUN-2005

31-DEC-2005

28-FEB-2006

28-FEB-2007

20-AUG-2001

04-OCT-2004

01-JUL-2005

01-JAN-2006

01-MAR-2006

30-OCT-2004

30-JUN-2005

31-DEC-2005

28-FEB-2006

28-FEB-2007

  75.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $3,339,000.00

PRELIMINARY PLANSCURRENT PHASE:

CEQA draft Neg Dec submitted for review to CDF.  Boundary survey needed to complete property
acquisition agreement.  Perc test needed.

Project Status

Neg Dec Final Report due end of March.  Anticipate June PWB for acquisition.Schedule

Project is within budget.Budget

November fires burned grasses on proposed site but not the majority of the trees.  Property owner's
home next to site burned down.  Project proposed in '04/05 Budget for PW.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 63

DEW DROP FOREST FIRE STATION

FORESTRY
HAAVISTO, JUDY A

DEW DROP FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106162

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0208/2004
0050/1999
0050/1999
0106/2001
0157/2003

Budget Item

3540-301-0660(5)
3540-301-0001(42)
3540-301-0001(42)
3540-301-0660(9)
3540-301-0660(6.1)

Appropriation($)

      50,000.00 
     124,000.00 
     128,000.00 

   1,546,000.00 
     460,000.00 

Document

99154A
00242A
20177B

Transferred($)

            .00 
     124,000.00 
     128,000.00 
      18,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      50,000.00 
     124,000.00 
     128,000.00 

   2,006,000.00 

            .00 
     124,000.00 
     128,000.00 
      18,000.00 

            .00 
     123,707.54 
     117,223.25 
       8,815.00 

Project    2,308,000.00      270,000.00      249,745.79 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-1999

28-MAR-2000

04-OCT-2000

04-JAN-2001

09-MAR-2000

03-OCT-2000

03-JAN-2001

03-JAN-2002

01-JUL-2004

02-AUG-1999

11-SEP-2000

28-FEB-2005

27-JUN-2005

25-FEB-2005

08-SEP-2000

09-JUN-2004

24-JUN-2005

30-JUN-2006

   5.00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $1,798,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Acquiring property/completing associated civil work.Project Status

Additional time added to schedule for acquisition,completion of additional civil work required for Due
Diligence, and completion of Due Diligence.

Schedule

Form 220 for acquisition to be processed upon renewal of PMIB loan (in progress).Budget

Unexplained WD fund reversion of $17,854.96 returned to WD appropriation.Other information

02-AUG-1999

08-SEP-2000

27-OCT-2003

02-FEB-2004

09-MAR-2000

01-OCT-2002

30-JAN-2004

02-FEB-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 64

ORICK

FORESTRY
HAAVISTO, JUDY A

ELK CAMP FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106069

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0050/1999
0052/2000
0106/2001
0379/2002
0379/2002
0379/2002

Budget Item

3540-301-0001(7)
3540-301-0001(7)
3540-301-0001(7)
3540-301-0001(7)
3540-301-0001(5)
3540-301-0001(5)
3540-301-0660(3)
3540-301-0660(3)
3540-301-0660(3)

Appropriation($)

      65,000.00 
      45,400.00 
      85,000.00 

      77,000.00 
       5,000.00 

     121,000.00 

   1,977,000.00 

Document

01114A
01115A
99156A
99156A
00116A
30147A
30095B
40097B

Transferred($)

      65,000.00 
      45,400.00 
      85,000.00 
(      3,057.56)
      77,000.00 
       5,000.00 

     121,000.00 
      29,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     195,400.00 
      82,000.00 

     121,000.00 
   1,977,000.00 

     192,342.44 
      82,000.00 

     150,000.00 
            .00 

     194,780.58 
      79,609.04 

     146,731.91 
            .00 

Project    2,375,400.00      424,342.44      421,121.53 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

01-NOV-2000

01-JAN-2002

01-AUG-2002

07-FEB-2000

30-JUN-2000

01-MAR-2001

01-JUN-2002

01-DEC-2002

07-FEB-2001

03-AUG-1999

30-JUL-2001

09-AUG-2003

11-APR-2005

08-AUG-2005

30-JUL-2001

13-JUN-2003

08-APR-2005

05-AUG-2005

04-AUG-2006

 100.00%

 100.00%

  90.00%

    .00%

    .00%

Current Comments

 $2,098,000.00

WORKING DRAWINGSCURRENT PHASE:

Encroachment permit required for additional driveway work.  Coordinating with Environmental.Project Status

95% WD delivery date extended to 6 December 2004 by PSB.Schedule

Funds will be required for additional environmental work related to encroachment permit.Budget

Construction cannot commence until April per Environmental Document.Other information

01-JUL-1999

30-JUL-2001

08-AUG-2003

15-FEB-2003

01-MAY-2003

25-OCT-2000

15-SEP-2002

20-AUG-2004

23-AUG-2004

29-NOV-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 65

VALYERMO

FORESTRY
EDEN, REGINALD G

FENNER CANYON CONSERVATION CAMP CONST ADMIN BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106098

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0425/2002
0157/2003

Budget Item

3540-301-0001(27)
3540-301-0001(21)
3540-301-0660(11)
3540-301-0660(3.1)

Appropriation($)

      86,000.00 
     119,000.00 

   2,452,000.00 
     699,000.00 

Document

99171A
20187A

Transferred($)

      86,000.00 
     119,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      86,000.00 

     119,000.00 
   3,151,000.00 

            .00 
      86,000.00 

     119,000.00 
            .00 

            .00 
      85,997.40 
      86,273.16 

            .00 

Project    3,356,000.00      205,000.00      172,270.56 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

28-MAR-2000

02-OCT-2000

08-JAN-2001

10-MAR-2000

01-OCT-2000

02-JAN-2001

04-JAN-2002

04-OCT-1999

15-APR-2002

16-MAR-2005

16-JUN-2005

08-MAR-2002

05-NOV-2004

15-JUN-2005

15-JUN-2006

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $3,356,000.00

WORKING DRAWINGSCURRENT PHASE:

All 95% Working Drawings comments have been submitted to the A & E but not incorporated.  If Lease
agreement with U.S.F.S. not consumated parties may consider a "property trade" or making this a
"general fund" project.
Due Diligence not started yet.

Project Status

Anticipate complete working drawings in November 2004.Schedule

The project may not be within budget.  The cost increases for Labor and Materials in the past year have
been significant.Construction funding via bond financing in 2003/04.

Budget

NEXT ACTION NEEDED:  Complete Lease with U.S.F.S. or change funding sources. Complete 100%
Working Drawings. Complete Due Diligence Documents.

Other information

04-OCT-1999

20-DEC-2001

10-NOV-2001

15-MAR-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 66

FORT JONES

FORESTRY
OATES, ROBERT E

FORT JONES FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106092

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002
0208/2004

Budget Item

3540-301-0001(13)
3540-301-0001(11)
3540-301-0660(5.5)
3540-301-0660(1)

Appropriation($)

      72,000.00 
     118,000.00 

   1,980,000.00 
     718,000.00 

Document

99187A
01117A
30071B

Transferred($)

      72,000.00 
     118,000.00 
      12,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      72,000.00 

     118,000.00 
   2,698,000.00 

            .00 
      72,000.00 

     118,000.00 
      12,000.00 

            .00 
      71,990.75 

     101,012.22 
       3,626.00 

Project    2,888,000.00      202,000.00      176,628.97 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

01-AUG-2000

18-FEB-2001

21-MAY-2001

14-MAR-2000

18-JAN-2001

18-MAY-2001

17-MAY-2002

26-JUL-2000

15-AUG-2001

31-AUG-2004

31-DEC-2004

26-FEB-2001

25-APR-2002

29-DEC-2004

30-DEC-2005

    .00%

 100.00%

 100.00%

  25.00%

    .00%

Current Comments

 $2,170,000.00

BID PERIODCURRENT PHASE:

Project funds reverted and larger construction budget requested for the 2004/2005 budget.  Project will
advertise on October 20, 2004.

Project Status

Project will advertise on October 20, 2004Schedule

Project is on Budget.Budget

Other information

26-JUL-2001

15-AUG-2001

31-AUG-2004

31-DEC-2004

26-FEB-2001

25-FEB-2002

29-DEC-2004

30-DEC-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 67

THREE RIVERS, TULARE COUNTY

FORESTRY
BROWN, LARRY A

HAMMOND FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0665

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0162/1996
0324/1998
0324/1998
0324/1998
0106/2001
0106/2001
0106/2001

Budget Item

3540-301-0001(16)
3540-301-0001(16)
3540-301-0001(11)
3540-301-0001(29)
3540-301-0001(29)
3540-301-0001(29)
3540-301-0660(8)
3540-301-0660(8)
3540-301-0660(8)

Appropriation($)

      63,997.00 

      14,000.00 
      49,000.00 
      65,000.00 

      11,000.00 
   2,143,265.00 

       9,555.00 

Document

96097A
96097A
96099A
98129A
99101A
99101A
20178B
30068B
40062B

Transferred($)

      63,997.00 
(        600.85)

      14,000.00 
      49,000.00 
      65,000.00 
(        266.62)

      11,000.00 
   2,143,265.00 

       9,555.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      63,997.00 
      63,000.00 
      65,000.00 

   2,163,820.00 

      63,396.15 
      63,000.00 
      64,733.38 

   2,163,820.00 

      56,141.15 
      62,896.29 
      67,646.79 

   2,168,265.30 

Project    2,355,817.00    2,354,949.53    2,354,949.53 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-1996

01-JUL-1998

15-MAY-1999

15-SEP-1999

15-NOV-1999

07-JUN-1997

24-DEC-1998

30-JAN-2001

15-JUN-2002

15-NOV-2000

15-JUL-1996

21-AUG-1998

30-JUL-2001

18-JUL-2002

18-FEB-2003

06-JAN-1998

14-MAY-1999

31-DEC-2001

10-SEP-2002

25-FEB-2005

 100.00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $2,277,820.00

CONSTRUCTIONCURRENT PHASE:

Project complete except for additional items being added by augmentation.  CDF has moved in.
Augmentation work is being designed.

Project Status

CDF moved in the week of July 26.  Additional augmentation work is being designed and will not be
completed until early 2005.

Schedule

Project is on budget.Budget

Domestic water issue with the previous land owner has been solved.Other information

21-AUG-1998

26-JUL-2001

18-JUL-2003

18-FEB-2003

14-MAY-1999

01-MAY-2002

10-SEP-2003

25-FEB-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 68

HARTS MILL

FORESTRY
HAAVISTO, JUDY A

HARTS MILL FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106091

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000
0052/2000
0379/2002
0157/2003

Budget Item

3540-301-0001(12)
3540-301-0001(10)
3540-301-0001(10)
3540-301-0001
3540-301-0660(5)
3540-301-0660(1.7)

Appropriation($)

      46,000.00 
      70,000.00 

      22,000.00 
   1,323,000.00 
     639,000.00 

Document

99186A
01124A
01124A
40072A
30041B

Transferred($)

      46,000.00 
      70,000.00 

(         87.73)
      22,000.00 
      12,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      46,000.00 
      92,000.00 

   1,962,000.00 

            .00 
      46,000.00 
      91,912.27 
      12,000.00 

            .00 
      45,943.07 
      70,623.33 
      11,985.00 

Project    2,100,000.00      149,912.27      128,551.40 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

01-AUG-2000

17-FEB-2001

18-MAY-2001

14-MAR-2000

16-FEB-2001

17-MAY-2001

20-MAY-2002

01-NOV-1999

27-AUG-2001

08-NOV-2004

07-MAR-2005

10-AUG-2001

05-NOV-2004

04-MAR-2005

03-MAR-2006

    .00%

 100.00%

  98.00%

    .00%

    .00%

Current Comments

 $1,611,000.00

WORKING DRAWINGSCURRENT PHASE:

Expecting completed final WD plans/spec 05 November 2004.Project Status

Project schedule extended due to civil consultant.Schedule

Funds for additional civil work and preparation of SWPPP transferred into the ARF.  Contract sent
forward.

Budget

Construction portion of project will not be transferred from Consultant to PSB after bid.Other information

14-OCT-1999

10-AUG-2001

19-JAN-2004

26-APR-2004

14-MAR-2000

28-OCT-2002

23-APR-2004

26-APR-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 69

HESPERIA

FORESTRY
ALAFRANJI, RAFAT A

HESPERIA FOREST FIRE STATION RELOCATION FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0667

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0324/1998
0324/1998
0106/2001
0106/2001
0106/2001

Budget Item

3540-301-0001(11)
3540-301-0001(18)
3540-301-0001(18)
3540-301-0660(5)
3540-301-0660(5)
3540-301-0660(5)

Appropriation($)

     379,000.00 
      49,000.00 
      65,000.00 
      33,000.00 

   1,653,000.00 

Document

96099A
98128A
99078A
30199B
20130B
30200B

Transferred($)

      65,000.00 
      49,000.00 
      65,000.00 
      33,000.00 

   1,430,950.00 
      20,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     379,000.00 
      49,000.00 
      98,000.00 

   1,653,000.00 

      65,000.00 
      49,000.00 
      98,000.00 

   1,450,950.00 

      63,959.39 
      48,072.83 
      61,439.11 

   1,489,478.67 

Project    2,179,000.00    1,662,950.00    1,662,950.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-1996

01-JUL-1998

10-FEB-1999

04-OCT-1999

22-JAN-2002

07-JUN-1997

15-NOV-1998

07-JUL-1999

01-DEC-1999

22-SEP-2002

16-JUL-1996

10-SEP-1998

19-MAY-1999

30-AUG-2001

14-DEC-2001

01-NOV-1997

09-APR-1999

15-MAY-2000

09-DEC-2001

29-OCT-2004

 100.00%

 100.00%

 100.00%

 100.00%

  98.00%

Current Comments

 $2,179,000.00

CONSTRUCTIONCURRENT PHASE:

As of September 14, 2004 the Contractor notified the State that it ceased work on site for Surety's non-
payment.  The State issued the Surety a 5-Day letter termination notice, if the work is not complete by
the Contract date.  Since then and as of September 29th, Contractor is back on site.  The State
rescinded the notice with conditions: any future stop work will be considered an immediate termination to
the Takeover Agreement, and demanded a Recovery Schedule.

Project Status

Behind schedule - Default. New completion date October. 04.Schedule

Requested from DOF $300,500 aumentation to cover softcost and contingency shortfall.  Request has
not been approved to date.

Budget

Project's surety offered the State $165K settlement offer for liquidated damages.  DGS is seeking
additional money from the surety.

Other information

26-JUL-2001

30-AUG-2001

15-DEC-2001

26-DEC-2001

15-DEC-2001

15-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 70

HOLLISTER, SAN BENITO COUNTY

FORESTRY
WICKS, CHRISTIAN P

HOLLISTER AIR ATTACK BASE RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106077

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000
0157/2003
0157/2003

Budget Item

3540-301-0001(40)
3540-301-0001(39)
3540-301-0001(39)
3540-301-0660 (6)
3540-301-0660 (6)

Appropriation($)

      85,000.00 
     300,000.00 

     400,000.00 
   5,639,000.00 

Document

99153A
00114A
00114A

Transferred($)

      85,000.00 
     300,000.00 
(      5,241.32)

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      85,000.00 
     300,000.00 
     400,000.00 

   5,639,000.00 

      85,000.00 
     294,758.68 

            .00 
            .00 

      98,745.68 
     281,013.00 

            .00 
            .00 

Project    6,424,000.00      379,758.68      379,758.68 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

03-JUL-2000

01-JAN-2001

02-JUL-2001

15-JUN-2004

30-JUN-2000

29-DEC-2000

29-JUN-2001

02-NOV-2001

01-DEC-2005

26-JUL-2001

26-JUL-2001

01-JUL-2005

13-FEB-2006

11-MAY-2006

30-JUN-2005

15-FEB-2002

10-FEB-2006

10-MAY-2006

19-OCT-2007

  75.00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $6,424,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Discussions with the City of Hollister on hold pending meeting with new City Manager.  Discussions
continue on the clarification of what the City will be responsible for and what CDF will be responsible for.
Building moratorium may hold off construction start until Spring '06.  CDF discussing possibility of
transferring current usage to new as there will be no increase in usage.

Project Status

Preliminary Plans are substantially complete for Hollister site.  Appraisal of Crows Landing complete and
Hollister better program wise.  Draft lease language submitted to City of Hollister for review.  Building
moratorium may delay construction start until Spring '06.

Schedule

Off-site improvements (taxiway, etc.) at Hollister have been reduced.  Determination of extent of work by
CDF and by City being discussed.  Cost of present value of lease over term of bond being analyzed.
Funding to be reverted.  New estimates will be needed when revised scope of work determined.

Budget

Discussions with City on ability to build new facility and convert current usage demand on waste water
treatment to new facility continue.  May involve discussions with RWCB.

Other information

26-JUL-2001

26-JUL-2001

12-MAY-2002

01-NOV-2002

01-APR-2002

31-JAN-2002

15-JUN-2004

01-FEB-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 71

INDEPENDENCE

FORESTRY
HAAVISTO, JUDY A

INDEPENDENCE FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106103

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002
0157/2003

Budget Item

3540-301-0001(20)
3540-301-0001(15)
3540-301-0660(8.5)
3540-301-0660(2.5)

Appropriation($)

      45,000.00 
     111,000.00 

   1,395,000.00 
     417,000.00 

Document

99148A
01137A
30040B

Transferred($)

      45,000.00 
     111,000.00 
      12,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      45,000.00 

     111,000.00 
   1,812,000.00 

            .00 
      45,000.00 

     111,000.00 
      12,000.00 

            .00 
      44,929.16 

     103,605.50 
      11,910.00 

Project    1,968,000.00      168,000.00      160,444.66 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-1999

02-JUL-1999

02-JUL-1999

06-NOV-2000

14-JAN-2000

14-JAN-2000

14-JAN-2000

05-NOV-2001

26-JUL-2000

20-AUG-2001

23-SEP-2004

31-JAN-2005

10-AUG-2001

13-AUG-2004

28-JAN-2005

27-JAN-2006

 100.00%

 100.00%

 100.00%

  25.00%

    .00%

Current Comments

 $1,551,000.00

BID PERIODCURRENT PHASE:

Pre-bid scheduled for October 13, 2004.  Bid date set for November 9, 2004.Project Status

Project back on schedule.Schedule

Project within current budget.Budget

Project will not be transferred from Consultant to PSB after bid.Other information

26-JUL-2000

11-AUG-2001

23-FEB-2004

31-MAY-2004

01-OCT-2001

11-OCT-2002

28-MAY-2004

31-MAY-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 72

MANTON

FORESTRY
GREENLEAF, WILLIAM D

MANTON FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106093

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002
0208/2004

Budget Item

3540-301-0001(14)
3540-301-0001(12)
3540-301-0660(6)
3540-301-0660 (2)

Appropriation($)

      44,000.00 
      83,000.00 

   1,364,000.00 
     720,000.00 

Document

99188A
01118A
30119B

Transferred($)

      44,000.00 
      83,000.00 
      12,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      44,000.00 
      83,000.00 

   2,084,000.00 

            .00 
      44,000.00 
      83,000.00 
      12,000.00 

            .00 
      45,388.00 
      55,022.77 
       4,244.00 

Project    2,211,000.00      139,000.00      104,654.77 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

01-AUG-2000

18-FEB-2001

21-MAY-2001

10-MAR-2000

18-JAN-2001

18-MAY-2001

17-MAY-2002

26-JUL-2000

26-JUL-2001

01-OCT-2004

03-JAN-2005

15-APR-2001

25-APR-2003

30-DEC-2004

02-JAN-2006

    .00%

 100.00%

 100.00%

  35.00%

    .00%

Current Comments

 $2,211,000.00

BID PERIODCURRENT PHASE:

Project is out to bid. Date for pre-bid is October 27 and bid opening November 18.Project Status

Project is on current schedule.Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other information

26-JUL-2000

15-JUL-2001

15-APR-2003

19-SEP-2003

15-APR-2001

15-FEB-2002

18-SEP-2003

17-SEP-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 73

WILLITS

FORESTRY
EDEN, REGINALD G

MENDOCINO RUH REPLACE AUTOMOTIVE SHOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106160

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0208/2004
0050/1999
0050/1999
0003/2002

Budget Item

3540-301-0001(3)
3540-301-0001(9)
3540-301-0001(9)
3540-301-0660(7)

Appropriation($)

   1,000,000.00 
     100,000.00 
      97,000.00 

   1,771,000.00 

Document

99157A
00068A

Transferred($)

            .00 
     100,000.00 
      97,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,000,000.00 
     100,000.00 
      97,000.00 

   1,771,000.00 

            .00 
     100,000.00 
      97,000.00 

            .00 

            .00 
     101,123.55 
      86,242.02 

            .00 

Project    2,968,000.00      197,000.00      187,365.57 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-1999

20-DEC-1999

02-JUN-2000

03-OCT-2000

14-DEC-1999

01-JUN-2000

02-OCT-2000

02-OCT-2001

08-JUL-1999

12-MAY-2000

15-DEC-2005

01-MAY-2006

11-MAY-2000

01-SEP-2005

01-MAR-2006

02-JUL-2007

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $1,968,000.00

WORKING DRAWINGSCURRENT PHASE:

REBID of Project is scheduled for March of 2006. New Construction funding from Lease Revenue Bonds.
Construction documents need to be updated and get ready to bid.  Due diligence documents to be
completed during Acquisition Phase.  Acquisition of property is to be negotiated with the fee owner, the
University of California Board of Regents . Acquisition Kick-Off Meeting with RESS and CDF took place
in early September 2004.

Project Status

Request to proceed to bid will be presented upon completion of due diligence and acquisition.  Anticipate
completion of acquisition in August of 2005.

Schedule

Based on escalation costs of labor and materials in the last year, it appears as though we will have to
augment the Construction Phase funding for the project.

Budget

NEXT ACTION NEEDED:  Completion of due diligence and acquisition. Have been advised by DOF to
hold off requesting funds for the Rebid of the project until the Acquisition of Property is assured.
Complete Rebid Documents.

Other information

13-OCT-2000

15-DEC-2002

15-APR-2003

13-FEB-2001

15-MAR-2003

15-APR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 74

NIPOMO

FORESTRY
PIVONKA, KENT R

NIPOMO FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106164

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0208/2004
0050/1999
106/2001
0379/2002
0157/2003
0208/2004

Budget Item

3540-301-0660(3.7)
3540-301-0001(31)
3540-301-0001(22)
3540-301-0660(12)
3540-301-0660 (3.2)
3540-301-0660(3.7)

Appropriation($)

     175,000.00 
     100,000.00 
     139,000.00 
      12,000.00 

     446,000.00 
   1,777,000.00 

Document

99178A
01138A
30070B

Transferred($)

            .00 
     100,000.00 
     139,000.00 
      12,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     175,000.00 
     100,000.00 
     139,000.00 

   2,235,000.00 

            .00 
     100,000.00 
     139,000.00 
      12,000.00 

            .00 
      86,876.61 

     108,304.53 
       8,469.33 

Project    2,649,000.00      251,000.00      203,650.47 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

01-AUG-2000

22-JAN-2001

22-MAY-2001

17-APR-2000

19-JAN-2001

21-MAY-2001

22-MAY-2002

26-JUL-2001

14-JAN-2002

03-JAN-2005

01-JUN-2005

10-AUG-2001

06-MAY-2003

31-MAY-2005

01-JUN-2006

 100.00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $2,462,000.00

WORKING DRAWINGSCURRENT PHASE:

Project is ready to bid pending completion of Due Diligence and availability of inspection services.
Property is held by numerous trusts.  RESS is identifying vested rights.  A draft lease agreement has
been prepared and submitted to the property owners' representative for review.

Project Status

Project is behind schedule and will continue to be delayed until completion of Due Diligence.Schedule

Budget needs to be evaluated to reflect current bidding climate.Budget

Other information

26-JUL-2001

26-JUL-2001

14-JAN-2002

14-MAR-2003

16-JUN-2003

09-FEB-2002

01-OCT-2001

28-AUG-2002

15-JUN-2003

16-SEP-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 75

OWENS VALLEY

FORESTRY
WHALEN, MARY S

OWENS VALLEY CONSERVATION CAMP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107760

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0106/2001
0208/2004

Budget Item

3540-301-0001(30)
3540-301-0001(30)
3540-301-0001(30)
3540-301-0660(7)
3540-301-0001(7)

Appropriation($)

     138,000.00 
     126,000.00 
      10,000.00 
      11,400.00 

   1,856,000.00 

Document

00129A
01072A
20161A
20180B

Transferred($)

     138,000.00 
     126,000.00 
      10,000.00 
      11,400.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     138,000.00 
     136,000.00 

   1,867,400.00 

            .00 
     138,000.00 
     136,000.00 
      11,400.00 

            .00 
     137,758.17 
     130,248.52 
      11,393.50 

Project    2,141,400.00      285,400.00      279,400.19 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-2000

09-JUN-2001

01-SEP-2002

01-DEC-2002

08-JUN-2001

30-AUG-2002

30-NOV-2002

01-AUG-2003

02-AUG-2000

09-JUN-2001

15-SEP-2004

04-JAN-2005

08-JUN-2001

31-OCT-2003

27-DEC-2004

05-SEP-2005

    .00%

 100.00%

 100.00%

   5.00%

    .00%

Current Comments

 $2,126,000.00

BID PERIODCURRENT PHASE:

Pre-bid walk-thru is scheduled for October 5th and the bid date is scheduled for October 26th.Project Status

Project is on schedule.Schedule

Project is within budget on approved scope modifications.Budget

Other information

02-AUG-2000

09-JUN-2001

14-JUL-2004

22-NOV-2004

08-JUN-2001

31-OCT-2003

17-NOV-2004

29-JUL-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 76

HOLLISTER

FORESTRY
GREENLEAF, WILLIAM D

PACHECO FOREST FIRE STATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103292

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0208/2004
0324/1998
0324/1998
0106/2001
0157/2003

Budget Item

3540-301-0660 (0.7)
3540-301-0001(7)
3540-301-0001(7)
3540-301-0660(2)
3540-301-0660(1.6)

Appropriation($)

     175,000.00 
      66,000.00 
      65,000.00 

   1,265,000.00 
     591,000.00 

Document

98139A
99045A
20181B

Transferred($)

            .00 
      66,000.00 
      65,000.00 
      18,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     175,000.00 
      66,000.00 
      65,000.00 

   1,856,000.00 

            .00 
      66,000.00 
      65,000.00 
      18,000.00 

         638.20 
      70,222.22 
      64,144.58 
      13,995.00 

Project    2,162,000.00      149,000.00      149,000.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1998

11-FEB-1999

12-JUL-1999

09-DEC-1999

31-DEC-1998

11-JUL-1999

04-OCT-1999

19-NOV-2000

10-SEP-1998

21-FEB-2002

30-NOV-2004

04-APR-2005

08-APR-1999

14-JUL-2002

01-APR-2005

03-APR-2006

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $2,162,000.00

WORKING DRAWINGSCURRENT PHASE:

DOF has signed DF14D to proceed to bid upon completion of new lease and due diligence. Lease has
been sent to landowner for review and execution. PSB preparing addendum to construction documents.

Project Status

Project is on current schedule.Schedule

Project is on budget.Budget

There are no other project issues at this time.Other information

10-SEP-1998

21-FEB-2002

08-APR-1999

15-JUL-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 77

O'NEALS

FORESTRY
WHALEN, MARY S

RANCHERIA FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106169

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002
0157/2003

Budget Item

3540-301-0001(35)
3540-301-0001(30)
3540-301-0660(16)
3540-301-0660(4.6)

Appropriation($)

     102,000.00 
     111,000.00 

   1,802,000.00 
     450,000.00 

Document

99182A
01121A
30094B

Transferred($)

     102,000.00 
     111,000.00 
      12,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     102,000.00 
     111,000.00 

   2,252,000.00 

            .00 
     102,000.00 
     111,000.00 
      12,000.00 

            .00 
      99,733.67 

     102,490.97 
       9,458.00 

Project    2,465,000.00      225,000.00      211,682.64 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-1999

13-MAR-2000

03-SEP-2000

04-JAN-2001

10-MAR-2000

02-SEP-2000

03-JAN-2001

04-JAN-2002

26-JUL-2000

29-APR-2002

01-NOV-2004

31-MAR-2005

10-AUG-2001

29-OCT-2004

31-MAR-2005

31-MAR-2006

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $2,465,000.00

WORKING DRAWINGSCURRENT PHASE:

The due diligence for this project is complete. The civil engineering consultant is refusing to complete the
plans. PSB will need one month to coordinate the plans and specifications and get the final back check
with the Fire Marshal after they receive plans from the civil consultant.

Project Status

The project is being held up by the civil engineering consultant.Schedule

August 2003 Budget has been approved.  CDF's requested Incremental Project Augmentation of
$450,000 is approved.   Final determination as to whether or not the project is within budget will be made
upon receipt and review of PSB's Final Detailed Estimate.

Budget

NoneOther information

26-JUL-2000

29-APR-2002

01-AUG-2002

01-JAN-2003

01-OCT-2001

15-MAY-2002

01-DEC-2002

01-MAR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 78

RAYMOND

FORESTRY
WHALEN, MARY S

RAYMOND FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106081

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0379/2002
0379/2002
0379/2002

Budget Item

3540-301-0001(45)
3540-301-0001(45)
3540-301-0660(19)
3540-301-0660(19)
3540-301-0660(19)

Appropriation($)

      30,000.00 
      70,000.00 

     198,000.00 
     175,000.00 

   2,294,000.00 

Document

20215A
99163A
30054B
40028B

Transferred($)

      30,000.00 
      70,000.00 

     198,000.00 
     175,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     100,000.00 
     198,000.00 
     175,000.00 

   2,294,000.00 

     100,000.00 
     198,000.00 
     175,000.00 

            .00 

      99,912.21 
     202,433.21 
     137,475.81 

            .00 

Project    2,767,000.00      473,000.00      439,821.23 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

14-OCT-2002

21-APR-2003

20-SEP-2003

02-FEB-2004

30-JUN-2000

07-MAR-2003

19-SEP-2003

01-FEB-2004

24-DEC-2004

03-AUG-1999

20-NOV-2002

08-DEC-2003

02-DEC-2004

05-APR-2005

30-JUL-2002

12-SEP-2003

01-DEC-2004

04-APR-2005

04-APR-2006

 100.00%

 100.00%

  60.00%

    .00%

    .00%

Current Comments

 $2,767,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings to client for review September 24th.Project Status

Project is on schedule.Schedule

Project is recognized as being over budget by 13.05%.   DOF has directed CDF, PMB and PSB to 'value
engineer' the project and try to reduce costs. DOF and CDF are open to considering 'non-prototypical'
alternative cost saving materials for both site and buildings.

Budget

NoneOther information

01-JUL-2000

20-NOV-2002

21-APR-2003

20-SEP-2003

02-FEB-2004

30-JUN-2001

04-APR-2003

19-SEP-2003

01-FEB-2004

02-FEB-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 79

SAN LUIS OBISPO

FORESTRY
PIVONKA, KENT R

SAN LUIS OBISPO RANGER UNIT HEADQUARTERS REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106161

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0106/2001
0106/2001
0379/2002

Budget Item

3540-301-0001(21)
3540-301-0001(19)
3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(8.7)

Appropriation($)

     570,000.00 
     614,000.00 
      15,000.00 

   5,720,000.00 
     974,000.00 

Document

99147A
00124A
30148B

Transferred($)

     570,000.00 
     614,000.00 
      15,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     570,000.00 
     629,000.00 

   6,694,000.00 

            .00 
     570,000.00 
     629,000.00 

            .00 

            .00 
     566,783.20 
     567,312.93 

            .00 

Project    7,893,000.00    1,199,000.00    1,134,096.13 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-1999

15-JUL-2000

23-JUL-2001

16-OCT-2001

17-JAN-2000

27-APR-2001

15-OCT-2001

21-JUL-2003

02-JUL-1999

15-SEP-2000

01-NOV-2004

01-APR-2005

19-MAY-2000

07-AUG-2003

31-MAR-2005

01-JUN-2006

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $9,059,000.00

WORKING DRAWINGSCURRENT PHASE:

A Transfer of Control and Possession (TOC) is under negotiation with CSU Trustees office.  DOF has
scheduled a teleconference meeting with CSU on September 30, 2004 to discuss status of TOC.
Language has been accepted by CDF, bond counsel, and DOF.

Project Status

Project is behind schedule and will continue to be delayed until the TOC is executed.Schedule

Current construction cost estimate is over one year old.  PWB approved a scope change and revised
budget on February 14, 2003, deleting the Cuesta Conservation Camp from the project.  Recognized C
phase budget is as follows:  $6,287,000 (State); $1,291,000 (County of SLO); and $297,000 (USFS).
Total C Phase costs of $7,875,000 plus previously transferred amount of $1,199,000 for P and W Phases
equals the total project cost of $9,059,000.  Appropriations shown above are for State's contribution only
and are not reflective of approved revised budget.

Budget

Other information

14-FEB-2003

30-MAR-2003

02-JUL-2003

30-MAR-2003

01-JUN-2003

02-JUL-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 80

ESCONDIDO

FORESTRY
WICKS, CHRISTIAN P

SAN MARCOS FFS - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111339

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001
0379/2002
0379/2002
0379/2002
0379/2002

Budget Item

3540-301-0001(18.5)
3540-301-0001(18.5)
3540-301-0660(9)
3540-301-0660(9)
3540-301-0660(19)
3540-301-0660(9)

Appropriation($)

      46,000.00 
     487,780.00 
     141,220.00 
     207,000.00 
     153,000.00 

   1,755,000.00 

Document

01143A
30007A

30089B
40016B

Transferred($)

      46,000.00 
     487,780.00 

            .00 
     207,000.00 
     153,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     675,000.00 
     207,000.00 
     153,000.00 

   1,755,000.00 

     533,780.00 
     207,000.00 
     153,000.00 

            .00 

     533,598.97 
     139,864.60 
     120,130.23 

            .00 

Project    2,790,000.00      893,780.00      793,593.80 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2001

05-JUL-2002

02-AUG-2003

27-JUL-2004

24-DEC-2004

30-JUN-2002

01-AUG-2003

26-JUL-2004

23-DEC-2004

07-JAN-2006

27-AUG-2001

25-AUG-2002

18-AUG-2003

03-JAN-2005

25-APR-2005

24-SEP-2002

15-AUG-2003

31-DEC-2004

22-APR-2005

28-APR-2006

 100.00%

 100.00%

  90.00%

    .00%

    .00%

Current Comments

 $2,790,000.00

WORKING DRAWINGSCURRENT PHASE:

 WDs in progress.  Awaiting SDG&E engineering of power pole relocation.  City of Escondido and County
of San Diego approval of roadway improvements pending.

Project Status

Working drawings began October '03 and to complete fall '04.  Staffing constraints and outside agency
approvals are delaying completion of WDs.  Estimated completion now the end of December.

Schedule

Project is proceeding with Working Drawings with recognized anticipated deficit of 12% based on recent
project bids, and city required street improvements.   Value engineering and cost review proceeding to
meet budget.

Budget

Utility connections and City required improvements exceed budget.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 81

SAND CREEK

FORESTRY
HAAVISTO, JUDY A

SAND CREEK FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106106

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002
0379/2002
0157/2003

Budget Item

3540-301-0001(34)
3540-301-0001(28)
3540-301-0660(15)
3540-301-0660(15)
3540-301-0660(4.5)

Appropriation($)

      55,000.00 
      86,000.00 

   1,338,000.00 

     423,000.00 

Document

99181A
01131A
05004BPMB
30042B
05004BBPMB

Transferred($)

      55,000.00 
      86,000.00 

   1,326,000.00 
      12,000.00 

     423,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      55,000.00 
      86,000.00 

   1,761,000.00 

            .00 
      55,000.00 
      86,000.00 

   1,761,000.00 

            .00 
      54,867.58 
      81,584.03 
      33,845.95 

Project    1,902,000.00    1,902,000.00      170,297.56 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-NOV-1999

01-AUG-2000

21-JAN-2001

22-MAY-2001

14-APR-2000

21-JAN-2001

21-MAY-2001

22-MAY-2002

01-NOV-1999

27-AUG-2001

26-MAY-2004

30-SEP-2004

10-AUG-2001

14-MAY-2004

24-SEP-2004

30-SEP-2005

    .00%

 100.00%

 100.00%

 100.00%

    .00%

Current Comments

 $1,702,000.00

CONSTRUCTIONCURRENT PHASE:

Construction kick-off meeting scheduled for September 30, 2004.Project Status

Project back on schedule.Schedule

Low bid was 6.5% over and required an augmentation.Budget

Construction phase of job will not be transferred from Consultant to PSB after bid.Other information

02-NOV-1999

10-AUG-2001

22-DEC-2003

22-MAR-2004

12-JUL-2001

28-OCT-2002

19-MAR-2004

22-MAR-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 82

MORGAN HILL

FORESTRY
GREENLEAF, WILLIAM D

SANTA CLARA RUH - REPLACE AUTOMOTIVE SHOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106082

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002

Budget Item

3540-301-0001(10)
3540-301-0001(8)
3540-301-0660(4)

Appropriation($)

      40,000.00 
     117,000.00 

   1,577,000.00 

Document

99183A
20139A
30045B

Transferred($)

      40,000.00 
     117,000.00 
      12,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      40,000.00 

     117,000.00 
   1,577,000.00 

            .00 
      40,000.00 

     117,000.00 
      12,000.00 

            .00 
      40,400.30 

     109,849.83 
       3,037.00 

Project    1,734,000.00      169,000.00      153,287.13 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-AUG-1999

03-JUL-2000

02-JUL-2001

11-DEC-2001

10-MAR-2000

26-JAN-2001

10-DEC-2001

09-DEC-2002

02-OCT-2000

07-MAY-2002

01-AUG-2005

05-DEC-2005

04-JAN-2002

14-MAY-2004

02-DEC-2005

04-DEC-2006

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $1,734,000.00

WORKING DRAWINGSCURRENT PHASE:

Project bid July 20, 2004 37% over budget and requires augmentation in next year's budget.Project Status

Project is on current schedule.Schedule

PMIB interim financing approved at August 9, 2002 PWB.Budget

There may be possible ground water contamination but should not affect this project.Other information

07-MAY-2002 09-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SONORA

FORESTRY
BROWN, LARRY A

SONORA FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106105

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0379/2002
0157/2003
0208/2004

Budget Item

3540-301-0001(33)
3540-301-0660(14)
3540-490-0660(2-14)
3540-301-0660(4.5)

Appropriation($)

      87,000.00 
     207,000.00 

   2,909,000.00 
     626,000.00 

Document

99180A
20273B

Transferred($)

      87,000.00 
     207,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      87,000.00 

     207,000.00 
   3,535,000.00 

            .00 
      87,000.00 

     207,000.00 
            .00 

            .00 
      87,539.00 

     178,543.65 
            .00 

Project    3,829,000.00      294,000.00      266,082.65 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-JUL-2000

01-NOV-1999

01-NOV-1999

02-JUL-2001

11-DEC-2001

15-MAY-2001

09-APR-2000

09-APR-2000

10-DEC-2001

09-DEC-2002

15-JUL-2000

30-SEP-2001

01-OCT-2002

01-SEP-2004

20-JAN-2005

15-MAY-2001

15-JUN-2002

23-DEC-2003

17-JAN-2005

20-JAN-2006

 100.00%

 100.00%

 100.00%

  50.00%

    .00%

Current Comments

 $3,829,000.00

BID PERIODCURRENT PHASE:

Project bid over budget April 6.  Obtained additional funds included in the 2004-2005 budget.  Will re-bid
with the same 17 contractors that signed in at the original mandatory pre-bid last March.

Project Status

Bids will be due the last week in October, 2004.Schedule

Project on budget.Budget

Inspector has been assigned.Other information

30-SEP-2001

01-OCT-2002

30-OCT-2003

16-FEB-2004

15-JUN-2002

30-SEP-2003

30-DEC-2003

15-FEB-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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RIVERSIDE

FORESTRY
EDEN, REGINALD G

SOUTH OPERATIONS AREA HQ - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111389

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0979/2002
0106/2001
0106/2001
0379/2002
0979/2002
0106/2001
0106/2001
0979/2002
0208/2004

Budget Item

3540-301-0660(20)
3540-301-0001(23)
2660-304-0042(20)
3540-301-0660(13)
3540-301-0660(20)
2660-304-0042(20)
2660-304-0042(20)
3540-301-0660(20)
3540-301-0660(3.8)

Appropriation($)

   2,120,000.00 
     803,000.00 

     500,000.00 
     607,000.00 
     869,400.00 

  15,331,000.00 
   2,044,000.00 

Document

01134A
30084A
30077B

30084A
30084A

Transferred($)

            .00 
     803,000.00 
     570,000.00 
     500,000.00 

            .00 
     869,400.00 
(    570,000.00)

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   2,120,000.00 
     803,000.00 

   1,107,000.00 
  18,244,400.00 

            .00 
     803,000.00 

   1,070,000.00 
     299,400.00 

            .00 
     502,874.99 
     675,290.53 

            .00 

Project   22,274,400.00    2,172,400.00    1,178,165.52 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2001

01-JUL-2002

01-JUL-2003

15-SEP-2003

15-APR-2002

01-JUN-2003

01-SEP-2003

01-APR-2005

01-SEP-2001

01-DEC-2002

01-DEC-2004

04-MAR-2005

08-NOV-2002

01-DEC-2004

04-MAR-2005

01-SEP-2006

    .00%

 100.00%

  98.00%

    .00%

    .00%

Current Comments

 $17,503,400.00

WORKING DRAWINGSCURRENT PHASE:

95% Working Drawings Comments have been incorporated.  Due Diligence can be completed when
lease has been completed. 100% Construction Drawings minus final sewer, water and telephone off-site
connections will be completed at the end of September.  
Letter to U.S.F.S. from CDF requesting relief on the terms and conditions of a "Draft U.S.F.S. Lease" out
in early August. CDF has has not received any response. 
Note:  Lease completion now projected out to at least December of 2004.
If, however, we have to  acquire a new site the Project will be delayed at least another year.

Project Status

Construction start now being pushed out to early Spring of 2005. Unknown when a Lease will be signed
but we will also need to resolve some other property issues ie; R.O.W./ Easements for Off-Site Utilities.

Schedule

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Note: If we are forced to go to a new site the overall Construction start will be pushed out until the Spring
of 2006 or later.

100% Construction Drawing Budget is now being developed. Early indications are that the Construction
Budget could increase by 25% (+/-). Major increases in the cost of labor and materials in the last year
have created these cost overruns.

Budget

PMIB Loan Application to CDF complete.  Due Diligence can be competed as soon as "Leasing"
language is reworked by CDF/USFS and approved.

Other information
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 RIVERSIDE

FORESTRY
EDEN, REGINALD G

SOUTH OPERATIONS AREA HQ MITIGATION (CALTRANS/CDF)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111750

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001

Budget Item

2660-301-0042(20)
2660-301-0042(20)
2660-301-0042(20)
2660-301-0042(20)
2660-301-0042(20)
2660-301-0042(20)
2660-304-0042(20)

Appropriation($)

     729,300.00 

     262,000.00 

   1,330,000.00 

Document

20061A
20061A
20198A
20198A
20061A
20198A
30084A

Transferred($)

     729,300.00 
(    424,700.00)
     262,000.00 
(     49,300.00)
     424,700.00 
      49,300.00 

   1,330,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     729,300.00 
     262,000.00 

   1,330,000.00 

            .00 
     304,600.00 
     212,700.00 

   1,804,000.00 

            .00 
     176,051.18 
     203,877.66 

   1,485,374.10 

Project    2,321,300.00    2,321,300.00    1,865,302.94 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2001

01-AUG-2002

15-APR-2002

01-JUL-2003

27-FEB-2002

16-APR-2002

15-JUN-2003

01-OCT-2003

15-APR-2002

15-MAY-2003

22-SEP-2003

26-SEP-2004

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $2,321,300.00

CONSTRUCTIONCURRENT PHASE:

Project is essentially completed. "Final Walk Thru" Inspections will be complete on September 23, 2004.
Expect some minor Punch List Work and some Extra Work to be completed by early October.
"Substantial Completion/Beneficial Occupancy" letter will go to CDF by September 30, 2004 so Warranty
responsibilies can be recorded. Will get "Final Completion" documents signed sealed and delivered by
the end of October.

Project Status

Construction Contract Completion was delayed by (2) months. Design changes (149 RFI's) were the
primary factor in delaying completion of the Project. The delays, however will have no impact on the cost
of the Project. The State will process an extension of time to the Contractor with the condition that this
will be approved at no extra cost to the State.

Schedule

Project will be completed within budget.Budget

CDF buildings scheduled for demolition by the Caltrans Highway Interchange Contractor were turned
over to Caltrans on time.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SPRINGVILLE

FORESTRY
CHAMBERS  II, JAMES C

SPRINGVILLE FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106079

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0379/2002
0379/2002
0379/2002

Budget Item

3540-301-0001(44)
3540-301-0001(44)
3540-301-0660(18)
3540-301-0660(18)
3540-301-0660(18)

Appropriation($)

     200,000.00 

     210,000.00 
     188,000.00 

   2,342,000.00 

Document

20219A
99162A
30055B
40002B

Transferred($)

      70,000.00 
      85,000.00 

     210,000.00 
     188,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     200,000.00 
     210,000.00 
     188,000.00 

   2,342,000.00 

     155,000.00 
     210,000.00 
     188,000.00 

            .00 

     154,585.70 
     208,258.55 
     139,012.88 

            .00 

Project    2,940,000.00      553,000.00      501,857.13 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

01-JUL-2002

16-JUN-2003

15-NOV-2003

01-MAR-2004

30-JUN-2000

28-FEB-2003

14-NOV-2003

28-FEB-2004

01-JUL-2005

03-AUG-1999

30-OCT-2002

06-JUN-2003

01-SEP-2005

07-FEB-2006

30-JUN-2001

17-JUN-2003

15-SEP-2005

07-FEB-2006

13-MAY-2007

 100.00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $2,940,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings: Backcheck corrections.Project Status

Project is within current schedule, however revised Final Estimate indicates Project will require a New
Appropriation in the 05-06 Governor's Budget.  Current schedule reflects adjustment for New
Appropriation.

Schedule

Preliminary Plan Budget Estimate indicated the Project was 8.16% over the original estimate.  The
current Revised Final Estimate dated 10/15/04, indicates the Total Project is currently 28.39% over the
original estimate.  Project will require a New Appropriation in the 05-06 Governor's Budget.

Budget

Primary factor contributing to the Total Project Cost increase is the sharp escalation in construction
costs.

Other information

30-OCT-2002 25-APR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SQUAW VALLEY

FORESTRY
WHALEN, MARY S

SQUAW VALLEY FOREST FIRE STATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107762

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001
0106/2001

Budget Item

3540-301-0001
3540-301-0001(48)
3540-301-0660(10)
3540-301-0660(10)
3540-301-0660(10)

Appropriation($)

     132,000.00 
     129,000.00 

   1,780,000.00 

Document

00130A
01074A
20179B
30155B
40068B

Transferred($)

     132,000.00 
     129,000.00 
      11,400.00 

   1,695,300.00 
     130,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     132,000.00 
     129,000.00 

   1,780,000.00 

            .00 
     132,000.00 
     129,000.00 

   1,836,700.00 

            .00 
     130,724.27 
     128,969.60 

   1,546,104.61 

Project    2,041,000.00    2,097,700.00    1,805,798.48 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-2000

09-JUN-2001

02-SEP-2002

01-DEC-2002

08-JUN-2001

30-AUG-2002

30-NOV-2002

01-AUG-2003

02-AUG-2000

03-SEP-2001

10-FEB-2003

23-JUN-2003

08-JUN-2001

20-JAN-2003

23-JUN-2003

17-NOV-2004

    .00%

 100.00%

 100.00%

 100.00%

  95.00%

Current Comments

 $2,041,000.00

CONSTRUCTIONCURRENT PHASE:

The contractor is struggling to complete this project. They have exceeded the contract time and will be
assessed liquidated damages for the duration of the project.

Project Status

The contractor will be at least two months behind schedule completing this project.Schedule

Project is within budget.Budget

Other information

02-AUG-2000

03-SEP-2001

10-FEB-2003

23-JUN-2003

08-JUN-2001

20-JAN-2003

23-JUN-2003

23-AUG-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CUPERTINO

FORESTRY
GREENLEAF, WILLIAM D

STEVENS CREEK FOREST FIRE STATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102763

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0208/2004
0324/1998
0324/1998
0106/2001
0106/2001
0157/2003

Budget Item

3540-301-0660 (0.6)
3540-301-0001(4)
3540-301-0001(4)
3540-301-0660(1)
3540-301-0660(1)
3540-301-0660 (1.5)

Appropriation($)

     175,000.00 
      59,000.00 
      64,000.00 
      34,000.00 

   1,720,000.00 
     483,000.00 

Document

98127A
99044A
30164B
20182B

Transferred($)

            .00 
      59,000.00 
      64,000.00 
      34,000.00 
      18,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     175,000.00 
      59,000.00 
      98,000.00 

   2,203,000.00 

            .00 
      59,000.00 
      98,000.00 
      18,000.00 

            .00 
      58,057.90 
      93,270.87 
      18,611.00 

Project    2,535,000.00      175,000.00      169,939.77 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1998

11-FEB-1999

12-JUL-1999

09-DEC-1999

31-DEC-1998

11-JUL-1999

04-OCT-1999

19-NOV-2000

30-JUN-2003

30-NOV-2004

04-APR-2005

22-SEP-2003

01-APR-2005

03-APR-2006

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $2,535,000.00

WORKING DRAWINGSCURRENT PHASE:

DOF has approved DF14D to proceed to bid upon completion of new lease and due diligence. New lease
has been sent to land owner for review and execution. PSB preparing addendum to construction
documents.

Project Status

Project is on current schedule.Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other information

21-FEB-2002

01-JUL-2002

04-NOV-2002

30-JUN-2003

02-SEP-2002

24-OCT-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SWEETWATER

FORESTRY
GREENLEAF, WILLIAM D

SWEETWATER FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106068

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0379/2002
0379/2002
0379/2002

Budget Item

3540-301-0001(5)
3540-301-0001(5)
3540-301-0001(5)
3540-301-0660(2)
3540-301-0660(2)
3540-301-0660(2)

Appropriation($)

     172,000.00 

     226,000.00 
     171,000.00 

   2,065,000.00 

Document

01093A
20240A
99173A
30080B
40017B

Transferred($)

      24,000.00 
      63,000.00 
      85,000.00 

     226,000.00 
     171,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     172,000.00 
     226,000.00 
     171,000.00 

   2,065,000.00 

     172,000.00 
     226,000.00 
     171,000.00 

            .00 

     173,926.77 
     196,939.33 
     150,687.88 

            .00 

Project    2,634,000.00      569,000.00      521,553.98 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

11-NOV-2002

31-MAY-2003

03-NOV-2003

15-FEB-2004

30-JUN-2000

15-APR-2003

29-OCT-2003

06-FEB-2004

05-JAN-2005

03-AUG-1999

11-NOV-2002

15-OCT-2003

01-SEP-2005

16-JAN-2006

30-SEP-2002

15-AUG-2003

30-NOV-2004

13-JAN-2006

15-JAN-2007

 100.00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $2,634,000.00

WORKING DRAWINGSCURRENT PHASE:

95% Working Drawings sent to CDF July 07, 2004 for review and comment. Project requires $400,000
augmentation to proceed to construction phase.

Project Status

The project is on current schedule.  Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other information

01-JUL-1999 30-JUN-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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TWAIN HARTE, TUOLUMNE CO.

FORESTRY
WHALEN, MARY S

TWAIN HARTE FFS - NEW CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116428

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0157/2003
0157/2003
0157/2003

Budget Item

3540-301-0660(7)
3540-301-0660(7)
3540-301-0660(7)

Appropriation($)

     292,000.00 
     236,000.00 

   2,940,000.00 

Document

40022B

Transferred($)

     292,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     292,000.00 
     236,000.00 

   2,940,000.00 

            .00 
     292,000.00 

            .00 
            .00 

            .00 
     247,191.45 

            .00 
            .00 

Project    3,468,000.00      292,000.00      247,191.45 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-OCT-2003

15-OCT-2003

18-OCT-2004

29-AUG-2005

30-JAN-2006

19-JUL-2004

15-OCT-2004

25-AUG-2005

23-JAN-2006

30-JAN-2007

08-OCT-2003

30-NOV-2004

03-OCT-2005

24-MAR-2006

30-NOV-2004

30-SEP-2005

23-MAR-2006

30-MAR-2007

    .00%

  90.00%

    .00%

    .00%

    .00%

Current Comments

 $3,468,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary plan comments have been returned from the client. The environmental document has not
been completed.

Project Status

Project is delayed due to the problem with the environmental document.Schedule

Due to current volatile market conditions the current estimate is 22% over budget.Budget

Project no longer includes an acquisition phase.Other information

15-OCT-03

18-OCT-04

29-AUG-05

30-JAN-06

15-OCT-04

25-AUG-05

23-JAN-06

30-JAN-07

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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UKIAH

FORESTRY
EDEN, REGINALD G

UKIAH FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106067

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0379/2002
0208/2004
0208/2004

Budget Item

3540-301-0001(1)
3540-301-0660(1)
3540-301-0660(0.5)
3540-301-0660(0.5)

Appropriation($)

     140,000.00 
     175,000.00 
      18,000.00 

   3,429,000.00 

Document

99190A
30081B

Transferred($)

     140,000.00 
     175,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     140,000.00 
     193,000.00 

   3,429,000.00 

            .00 
     140,000.00 
     175,000.00 

            .00 

            .00 
     129,501.81 
     124,064.82 

            .00 

Project    3,762,000.00      315,000.00      253,566.63 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-JAN-2000

15-JAN-2000

03-JUL-2000

06-NOV-2000

30-JUN-2000

30-JUN-2000

03-NOV-2000

05-NOV-2001

26-JUL-2001

15-NOV-2002

16-DEC-2004

15-MAR-2005

31-DEC-2001

26-OCT-2004

14-MAR-2005

15-MAY-2006

    .00%

 100.00%

  99.00%

    .00%

    .00%

Current Comments

 $3,762,000.00

WORKING DRAWINGSCURRENT PHASE:

PSB Re - Design, particularly the Site Plan, should now be completed by mid to late October.Project Status

 Now looking to bid project in December 2004.Schedule

Redesign of Site Grading Plan and 04/05 Augmentation may get the project within budget.Budget

NEXT NEEDED ACTION:  Follow-up on request to RESS to "Update" Due Diligence Memo completed
over 1.5 years ago. "Update" to be completed by October 15, 2004.

Other information

26-JUL-2001

15-JUL-2002

16-JUN-2003

15-NOV-2003

31-DEC-2001

15-APR-2003

16-OCT-2003

15-NOV-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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USONA

FORESTRY
WHALEN, MARY S

USONA FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106166

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0379/2002
0379/2002

Budget Item

3540-301-0001(36)
3540-301-0660(17)
3540-301-0660(17)

Appropriation($)

     105,000.00 
     132,000.00 

   1,688,000.00 

Document

99150A
30056B

Transferred($)

     105,000.00 
     132,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     105,000.00 
     132,000.00 

   1,688,000.00 

            .00 
     105,000.00 
     132,000.00 

            .00 

            .00 
     108,643.90 
     126,255.57 

            .00 

Project    1,925,000.00      237,000.00      234,899.47 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-2000

01-JAN-2001

02-JUL-2001

05-NOV-2001

29-DEC-2000

29-JUN-2001

02-NOV-2001

01-NOV-2002

26-JUL-2001

31-OCT-2002

01-NOV-2004

31-MAR-2005

15-OCT-2002

29-OCT-2004

31-MAR-2005

31-MAR-2006

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $1,925,000.00

WORKING DRAWINGSCURRENT PHASE:

The civil consultant hired for this project is refusing to complete the plans. The design team will need one
month to coordinate the plans and specifications and get the Fire Marshal back check after the civil
drawings are delivered.

Project Status

Project is not on schedule due to problem with civil engineering consultant.Schedule

Project is 8.47% overbudget. CDF, PMB, and PSB to 'value engineer' the project in order to try and
reduce costs, per DOF's request. 

Budget

No other pertinent information.Other information

26-JUL-2001

15-OCT-2002

10-NOV-2002

11-MAR-2003

31-DEC-2001

15-APR-2003

10-MAR-2003

10-MAR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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VALLECITO CONSERVATION CAMP

FORESTRY
OTTO, JOHN E

VALLECITO CONSERVATION CAMP REPLACE TANKS, UTILITIES, BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106110

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000
0052/2000
0052/2000
0379/2002
0379/2002
0003/2002

Budget Item

3540-301-0001(39)
3540-301-0001(39)
3540-301-0001
3540-301-0001
3540-301-0001
3540-301-0660
3540-301-0660(17.6)
3540-301-0660(9)

Appropriation($)

     123,000.00 

     130,000.00 

      27,000.00 
   1,104,000.00 
   1,510,000.00 

Document

99165A
99165A
00118A
00118A
00118A
30079B

Transferred($)

     123,000.00 
(      1,575.50)

     130,000.00 
(     26,436.42)
(      1,080.00)
      27,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     123,000.00 
     157,000.00 

   2,614,000.00 

            .00 
     121,424.50 
     129,483.58 

            .00 

            .00 
     121,424.50 
     106,561.58 

            .00 

Project    2,894,000.00      250,908.08      227,986.08 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-NOV-1999

01-AUG-2000

21-JAN-2001

22-MAY-2001

17-APR-2000

20-JAN-2001

21-MAY-2001

23-MAY-2002

02-NOV-1999

01-AUG-2000

18-JAN-2005

25-MAR-2005

12-MAY-2000

17-JAN-2005

24-MAR-2005

25-MAY-2006

    .00%

 100.00%

  99.00%

    .00%

    .00%

Current Comments

 $2,894,000.00

WORKING DRAWINGSCURRENT PHASE:

Re-rebidding as Bond Funded requires Due Diligence efforts, which has delayed entire project.  CD's
updated 2003 now require SWPP.  Construction estimate has increased by more than 10% based on
current market.  Project needs to be value engineered or otherwise restructured and/or additional funding
requested by CDF for FY 2005/2006 Budget.

Project Status

Completion of Due Diligence, SWPP, value engineering and/or additional funding within FY 2005/2006
budget are controlling the schedule.

Schedule

Project WD/Bid and Construction Phase funding increased by Special Legislation [SBX3 4 (8), Ch3,
statute 2002] and FY 2002/2003 budget [AB425, 354-0301-0660 (17.6)].  Delays have caused escalated
project cost estimates requiring value engineering and/or re-budgeting in FY 2005/2006 Budget.

Budget

Other information

01-AUG-2000

03-JUN-2003

16-SEP-2003

02-JUN-2003

15-SEP-2003

18-NOV-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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VALLEY CENTER

FORESTRY
WHALEN, MARY S

VALLEY CENTER FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106096

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0106/2001
0379/2002
0157/2003
0379/2003
0157/2002

Budget Item

3540-301-0001(24)
3540-301-0001(24)
3540-301-0001(19)
3540-301-0660(9.5)
3540-301-0660(2.6)
3540-301-0660(9.5)
3540-301-0660(2.6)

Appropriation($)

      49,000.00 
     117,000.00 
     135,790.00 
     490,000.00 

   1,483,000.00 
     490,000.00 

Document

99159A
99159A
01159A
05011BPMB
40133B
40134B

Transferred($)

(         93.65)
      49,000.00 

     117,000.00 
     135,790.00 
     490,000.00 

   1,483,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      49,000.00 

     117,000.00 
   2,598,790.00 

            .00 
      48,906.35 

     117,000.00 
   2,108,790.00 

            .00 
      48,906.35 

     118,625.85 
     186,294.24 

Project    2,764,790.00    2,274,696.35      353,826.44 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

14-JUL-2001

14-JUL-2002

01-OCT-2002

10-MAR-2000

25-APR-2002

30-SEP-2002

01-AUG-2003

26-JUL-2001

28-SEP-2001

31-MAR-2004

08-SEP-2004

27-SEP-2001

30-DEC-2003

23-AUG-2004

04-JUL-2005

    .00%

 100.00%

 100.00%

 100.00%

   5.00%

Current Comments

 $2,139,000.00

CONSTRUCTIONCURRENT PHASE:

The construction contract was awarded and construction started September 8th.Project Status

Project is on schedule.Schedule

The augmentation for construction was approved and the contract was awarded.Budget

Other information

26-JUL-2001

03-SEP-2001

14-JUL-2002

01-OCT-2002

08-MAR-2002

27-AUG-2002

30-SEP-2002

01-AUG-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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VENTURA

FORESTRY
COYNE, MARK C

VENTURA YOUTH CONSERVATION CAMP-CONST SHOP WAREHOUSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106104

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0106/2001
0379/2002
0106/2001

Budget Item

3540-301-0001 (26)
3540-301-0001 (26)
3540-301-0001(20)
3540-301-0660(10)
3540-301-0001(20)

Appropriation($)

      51,000.00 

     118,000.00 
      12,000.00 

   1,397,000.00 

Document

99170A
99170A
01129A
30175B

Transferred($)

      51,000.00 
(      3,871.54)

     118,000.00 
      12,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      51,000.00 

     118,000.00 
   1,409,000.00 

            .00 
      47,128.46 

     118,000.00 
      12,000.00 

            .00 
      49,338.26 

     102,247.53 
       5,888.00 

Project    1,578,000.00      177,128.46      157,473.79 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-NOV-1999

01-AUG-2000

18-JAN-2001

22-MAY-2001

14-APR-2000

17-JAN-2001

21-MAY-2001

22-MAY-2002

02-NOV-1999

04-SEP-2001

30-JUN-2003

08-AUG-2001

30-JUN-2003

    .00%

 100.00%

 100.00%

  25.00%

    .00%

Current Comments

 $1,578,000.00

BID PERIODCURRENT PHASE:

No change in status from last report. Waiting to hear from DOF analyst on status. Project had been put
on hold by the Dept. of Finance, due to questions involving the status of the CYA Camp at Ventura.
Working Drawing phase is complete.  Specs have been reviewed and corrected by A & E on the project.
Project director is waiting to re-review specs based on project status. DOF had approved for bid prior to
the hold status. Due diligence, which was pending TOC document approval between CYA and CDF, has
also been delayed due to hold status.

Project Status

Construction funding appropriation via lease revenue bond in 2002/03 budget.Schedule

PMB time in working drawing phase is over budget.Budget

Project's preliminary plan phase shows a deficit because of  charges to the project after a reversion of
funds was made. The project's expenditures are within the original budget of $51,000.

Other information

02-NOV-1999

04-SEP-2001

15-JUL-2002

11-NOV-2002

08-AUG-2001

18-FEB-2002

11-NOV-2002

22-JUL-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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WARNER SPRINGS, CA 92086

FORESTRY
ROBERTS, LELAND J

WARNER SPRINGS FFS REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116354

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0208/2004
0157/2003
0157/2003
0208/2004
0208/2004
0208/2004

Budget Item

3540-301-0660(3.6)
3540-301-0660(3)
3540-301-0660(3)
3540-301-0660(3.6)
3540-301-0660(3.6)
3540-301-0660(3.6)

Appropriation($)

     175,000.00 
      15,000.00 

     227,000.00 
     242,000.00 
     142,000.00 

   1,828,000.00 

Document

40043B
40120B

Transferred($)

            .00 
      15,000.00 

     227,000.00 
            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     175,000.00 
     484,000.00 
     142,000.00 

   1,828,000.00 

            .00 
     242,000.00 

            .00 
            .00 

            .00 
       3,633.00 

            .00 
            .00 

Project    2,629,000.00      242,000.00        3,633.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

23-JUN-2003

23-JUN-2004

29-APR-2005

26-SEP-2005

22-JUN-2004

28-APR-2005

25-SEP-2005

09-FEB-2007

23-JUN-2003

12-MAR-2005

30-DEC-2005

22-APR-2006

11-MAR-2005

29-DEC-2005

21-APR-2006

07-SEP-2007

    .00%

  10.00%

    .00%

    .00%

    .00%

Current Comments

 $2,212,000.00

PRELIMINARY PLANSCURRENT PHASE:

Lease has been sent to homeowner group for review and approval. Title research will commence as
soon as lease deal is imminent.

Project Status

Schedule is revised to show CEQA and design work beginning in January 05. This assumes completion
of lease negotiations with homeowners group by end of October. PWB approval of Preliminary Plans now
set for November 05.

Schedule

Funds for due diligence work ($15,000) transferred.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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WEAVERVILLE

FORESTRY
OATES, ROBERT E

WEAVERVILLE FOREST FIRE STATION - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106094

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0050/1999
0050/1999
106/2001
0376/2002
0208/2004

Budget Item

3540-301-0001(12)
3540-301-0001(12)
3540-301-0001(15)
3540-301-0001(15)
3540-301-0001
3540-301-0660(7)
3540-301-0660(3)

Appropriation($)

     110,000.00 
      98,000.00 
      53,000.00 

     146,000.00 
   1,971,000.00 
     581,000.00 

Document

01026A
98149A
99189A
99189A
01123A

Transferred($)

     110,000.00 
      98,000.00 
      53,000.00 
(        126.22)

     146,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     208,000.00 
      53,000.00 

     146,000.00 
   2,552,000.00 

     208,000.00 
      52,873.78 

     146,000.00 
            .00 

     196,143.03 
      52,839.38 

     107,565.97 
            .00 

Project    2,959,000.00      406,873.78      356,548.38 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

03-JUL-2000

01-JAN-2001

02-JUL-2001

05-NOV-2001

14-AUG-2005

29-DEC-2000

29-JUN-2001

02-NOV-2001

01-NOV-2002

03-AUG-1999

26-JUL-2001

15-SEP-2001

20-SEP-2004

03-JAN-2005

14-AUG-2005

14-SEP-2001

15-APR-2003

29-DEC-2004

01-FEB-2006

 100.00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $2,378,000.00

BID PERIODCURRENT PHASE:

 The project has been approved for rebudgetting with approval to bid set for FY04/05.Project Status

Construction phase of the project is currently scheduled to bid during the third quarter of 2004.Schedule

This project is on budget. An increase in the construction appropriation has been added to the FY04/05
budget.

Budget

Other information

26-JUL-2001

26-JUL-2001

15-SEP-2001

01-JUL-2004

02-AUG-2004

22-JAN-2002

22-JAN-2002

15-APR-2003

30-JUL-2004

01-AUG-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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 SACRAMENTO, BUTTERFIELD COMPLEX

FRANCHISE TAX BOARD
DURHAM, STEPHEN M

CENTRAL OFFICE, FIRE ALARM MOD

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111699

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

106/2001
0106/2001
0106/2001
0106/2001

Budget Item

1730-301-0001(1)
1730-301-0001(1)
1730-301-0001(1)
1730-301-0001(1)

Appropriation($)

      17,000.00 
      38,000.00 

     250,105.00 
     141,895.00 

Document

20056A
20200A
30120A
40113A

Transferred($)

      17,000.00 
      38,000.00 

     250,105.00 
     141,895.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      17,000.00 
      38,000.00 

     392,000.00 

            .00 
      17,000.00 
      38,000.00 

     392,000.00 

            .00 
      16,857.00 
      19,153.99 
      71,339.30 

Project      447,000.00      447,000.00      107,350.29 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

24-AUG-2001

14-JAN-2002

14-JUN-2002

10-OCT-2002

11-JAN-2002

13-JUN-2002

08-AUG-2002

03-APR-2003

17-SEP-2001

19-APR-2002

04-NOV-2002

01-APR-2003

12-APR-2002

13-JUN-2002

09-JAN-2003

21-JAN-2005

    .00%

 100.00%

 100.00%

 100.00%

  15.00%

Current Comments

 $447,000.00

CONSTRUCTIONCURRENT PHASE:

12/03 Project is again on hold pending resolution of device counts with the State Fire Marshal.  Based on
current information project will need to seek DOF/PWB approval for a scope change and use of bid
savings.  Work continues on defining device requirements.  
9/03 Project is currently on hold pending review and approval of the shop drawings by the State Fire
Marshal.  Additionally, work continues to be coordinated with the work of the Butterfield State Office and
Warehouse Facilities.  Meeting to be held on October 7th to determine project direction.
3/04 Per meeting with Department of Finance we will be seeking a scope change to complete a portion of
this project as original project funds will be insufficient to accomplish the revised design.
6/04: PWB approved scope change in May 04.  Contractor is revising shop drawing and developing final
cost estimate for the change.
09/04: Project is back on track with drawings at the State Fire Marshal for final approval.  Currently
working on installing cable in Building 1 subject to fianl SFM drawing approval.

Project Status

12/03 Construction activities currently on hold pending resolution of device counts with the State Fire
Marshal.  At this time, due to the device counts issue and the potential scope change requirements,
cannot determine when project will be complete.
9/03 Project bid on January 9, 2003.  Original notice to proceed date was April 1, 2003.  This start date
avoids most of the FTB Tax Season increased staffing, which results in less disruption of FTB
operations. 6-30-2003 - Project end date will be extended due to length of time required to get shop

Schedule

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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drawings approved by the State Fire Marshal and coordination efforts with the Butterfield Office and
Warehouse Project.  9-16-2003: Project has been on hold pending State Fire Marshal plan review and
coordination of this project with the Butterfield Office Complex.  End date will be extended to
accommodate these delays and Customer has been informed. 10-1-2003: Meeting to be held with
Contractor on 10-7-2003 to review Fire Marshal approved drawings, coordination with Butterfield State
Office Complex and project intent.
09/04:  Contractor is working in the building now installing cable.  Current plan calls for completion of this
project in January 2005 provided SFM approves the revised plans.
3/04 Currently project remains on hold until a scope change can be submitted to the Public Works Board
for Approval.  At this time we are targeting the May 14, 2004 PWB meeting for change of scope approval.
6/04 Schedule dependent upon SFM shop drawing approval and final cost/contract negotiations.
Anticipate completion within this calendar year.

12/03 Based on current information project will need to access bid savings if they are still available.
9/03 Project Bid 40% under the State's estimate.  Working with FTB and DOF to revert bid savings.
3/04 Currently seeking approval to utilize bid savings to complete a revised project scope.  This approval
is pending the May 14, 2004 PWB meeting action.
6/04 Scope and budget change approved by PWB in May 04
09/04: no change

Budget

Project design by RESD/PSBOther information
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SACRAMENTO

GENERAL SERVICES
EKHOLM, IAN J

BONDERSON BUILDING RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107743

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0052/2000
0379/2002

Budget Item

1760-301-0666(7)
1760-301-0660(1.5)

Appropriation($)

     399,000.00 
   1,200,000.00 

Document

00190A
30112B

Transferred($)

     399,000.00 
   1,200,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     399,000.00 
   1,200,000.00 

            .00 
            .00 

     399,000.00 
   1,200,000.00 

            .00 
            .00 

     361,803.96 
      13,686.07 
         525.00 

            .00 

Project    1,599,000.00    1,599,000.00      376,015.03 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-2000

11-MAY-2001

17-DEC-2001

04-MAR-2002

11-MAY-2001

14-DEC-2001

01-MAR-2002

13-JUN-2003

    .00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $23,024,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Project is on hold.Project Status

The new schedule will be produced after contracting issues that impact the schedule are reviewed by the
Office of Legal Services.

Schedule

Budget

OSHPD identified as new tenant for entire building.Other information

01-DEC-2004

23-JUN-2005

12-JAN-2006

08-JUN-2006

22-JUN-2005

11-JAN-2006

29-MAY-2006

26-APR-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO

GENERAL SERVICES
DURHAM, STEPHEN M

BUTTERFIELD STATE OFFICE BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106617

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998

Budget Item

1760-801-0660
1760-801-0660
1760-801-0660
1760-801-0660
1760-801-0660
1760-801-0660
1760-801-0660
1760-801-0660
1760-801-0660
1760-801-0660
1760-801-0660

Appropriation($)

   9,435,000.00 

   8,786,000.00 
 192,779,000.00 

Document

00264B
99292B
99292B
00264B
00264B
20211B
30029B
30029B
30029B
40004B
SB1589

Transferred($)

   4,395,000.00 
  10,040,000.00 
(  5,000,000.00)
   8,786,000.00 
  23,369,000.00 
  36,735,000.00 

 134,239,000.00 
( 26,499,450.00)
( 92,783,550.00)
  59,078,000.00 
  58,641,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   9,435,000.00 
   8,786,000.00 

 192,779,000.00 

            .00 
   9,435,000.00 
   8,786,000.00 

 192,779,000.00 

            .00 
   8,102,488.18 
   6,934,533.00 

 133,982,600.97 

Project  211,000,000.00  211,000,000.00  149,019,622.15 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-NOV-1999

17-JUL-2000

29-DEC-2000

08-MAR-2001

05-JUL-2000

28-DEC-2000

22-MAR-2001

27-APR-2005

01-NOV-1999

08-SEP-2000

27-APR-2001

21-AUG-2001

05-JUL-2000

20-APR-2001

10-JUL-2001

27-JUN-2005

    .00%

 100.00%

 100.00%

 100.00%

  75.00%

Current Comments

 $211,000,000.00

CONSTRUCTIONCURRENT PHASE:

Bond Funded; Sixth PMIB loan was approved in June 2004 providing full finding for the project.  Bid
Package B - Sitework complete.  Bid Package C - Central Plant Complete. Bid Package A -  Complete.
Bid Package D - Building 3/Town Center, Bid in September 2002 and Notice to Proceed was issued
November 2002. Bid Package E - Renovate Buildings I & II design has started and is progressing in
preliminary plans.
03/04: Currently in the process of developing loan application number 6.  Bd Package A (Warehouse)
was closed out in February 2004.  Bid Package C (Central Plant) remains open pending resolution of
minor punchlist work and should be closed out in another month or so.  Bid Package D (Building 3 and
Town Center) is in construction currently on schedule and within budget.  Bid Package E (Renovation of

Project Status

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Buildings 1 & 2) is proceeding in design and should be ready for PWB approval of Preliminary Plan in
June 2004.
06/04:  Bid Package C remains open to resolve some issues with the security system (sub contractor
went out of business). GC currently looking for certified security sub to finish the work.  Bid Package D is
continuing to make progress and the overall project schedule looks solid, however the first milestone may
not be met and could possiblly move into January from the current November date.  Currently we are
holding weekly scheduling meetings with the GC and FTB to corrdinate the first move activities.  Bid
Package E went to PWB for preliminary plan approval on 6/18/04 as a consent item.  DOF has requested
additional information related to the exterior condition of Buildings 1 and 2 that we are in the process of
developing.  Major purchases for the project as approvaed by DOF are in process as needed to support
the move schedule.
09/04 Bid Package D is continuing with the first move in scheduled for January 2005.  Contractor is
continuing to make progress and indiccates they will make the current schedule although sufficient
manpower remains a concern.

The schedule shown above reflects the design schedule for the Sitework Bid Package B. Construction
schedule reflects all Bid Packages A through D.
06/04 See comments in Project Status for Bid Package D.  Bid Package E is proceeding to Working
Drawings with an anticipated WD and Proceed to Bid approval in December 2004.
09/04 Project remains on schedule.  Ste has concerns that manpower is insufficient to complete the
project within the current schedule.  Holding weekly meetings with the contractor on schedule.

Schedule

03/04: Currently design and construction of the entire project is within budget.  However, DOF has
directed us to fund several project related items requested by FTB in their BCP submissions from the
project budget.  The combined total of these items together with the design and construction has placed
the overall budget at a level that will require augmentation at some time in the future.
06/04:  As noted on 03/04, we continue to accumulate costs and monitor the contingency funding for the
project.  Some augmentation will be needed to complete the project.
09/04: no change from last report.

Budget

First bond sale, covering bid packages A, B and C occurred in November 2003, in the amount of
$34,460,000.  Current thinking is that bond sale for the balance of the project (Bid Packages D & E), will
follow in 2005.

Other information
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SACRAMENTO

GENERAL SERVICES
KANEKO, TERESA C

CAPITOL AREA EAST END COMPLEX

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0785

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0761/1997
0303/1996
0761/1997
0761/1997
0761/1997
0761/1997
0761/1997
0761/1997
0761/1997
0761/1997
0761/1997
0282/1997
0052/2000
0106/2001
0379/2002
0379/2002
/
/
0761/1997

Budget Item

8850-817-0660
5160-001-0001
8850-817-0660
8850-817-0660
8850-817-0660
8850-817-0660
8850-817-0660
8850-817-0660
1760-801-0660
1760-801-0660
1760-801-0660
5160-001-0001
3360-001-0381
6110-001-0001
5160-001-0001(1)
6110-001-0001(99)
--
--
8850-817-0660(30032

Appropriation($)

  16,357,000.00 
       3,664.80 

  34,728,500.00 
  77,914,500.00 
  66,000,000.00 

 174,044,000.00 
  39,956,000.00 

   3,494,439.00 
     590,000.00 
     748,000.00 
     719,500.00 
      97,000.00 

     729,500.00 
   1,380,000.00 
     614,155.00 
     214,737.00 
     250,000.00 

(  5,535,973.00)

Document

98013B
96035A
98295B
00054B
00273B
20115B
30032B
30032B
30152B
40027B
40054B
97185A
20184A
20206A
30171A
30173A
ROC9017
ROC9039

Transferred($)

  16,356,130.00 
       3,664.80 

  34,728,500.00 
  77,914,500.00 
  66,000,000.00 

 174,044,000.00 
  39,956,000.00 
(  5,535,973.00)
   3,494,439.00 
     590,000.00 
     748,000.00 
     719,500.00 
      97,000.00 

     729,500.00 
   1,380,000.00 
     614,155.00 
     214,737.00 
     250,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
  16,357,000.00 
  34,732,164.80 

 361,215,858.00 

            .00 
  16,356,130.00 
  34,732,164.80 

 361,215,858.00 

      59,460.00 
  11,759,678.60 
   6,913,621.89 

 380,697,198.49 

Project  412,305,022.80  412,304,152.80  399,429,958.98 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-FEB-1998

02-DEC-1999

01-DEC-1998

01-MAR-2003

01-FEB-1998

14-JAN-2000

01-DEC-1998

01-OCT-2004

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

 $412,305,022.80

CONSTRUCTIONCURRENT PHASE:

02-DEC-1999 30-JUN-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Current Comments

OFFICE COMPLEX STATUS: The project is complete and fully occupied.Project Status

The project is complete and fully occupied.Schedule

Project was augmented $18,096,526 as approved by DOF.Budget

In December 2002, the State Public Works Board issued Lease Revenue Bonds in the amount of
$455,165,000 for Blocks 171-174 and 225.  This project will be deleted from the next report.

Other information
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SACRAMENTO

GENERAL SERVICES
MOORE, MICHAEL A

CAPITOL SECURITY PROJECT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114342

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0379/2002
0157/2003
0379/2002
0157/2003
0050/1999
0379/2002
0157/2003

Budget Item

1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666

Appropriation($)

     292,998.00 
       2,236.00 

     157,002.00 
     300,000.00 
     110,000.00 

   1,873,000.00 
   1,697,764.00 

Document

30098A
40122A
30098A
40122A
00061A
30098A
40122A

Transferred($)

     292,998.00 
       2,236.00 

     157,002.00 
     300,000.00 
     110,000.00 

   1,873,000.00 
   1,697,764.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     295,234.00 
     457,002.00 

   3,680,764.00 

            .00 
     295,234.00 
     457,002.00 

   3,680,764.00 

            .00 
     295,233.52 
     344,588.17 
     852,213.79 

Project    4,433,000.00    4,433,000.00    1,492,035.48 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2002

02-MAY-2003

04-JUL-2003

05-OCT-2003

01-MAY-2003

03-JUL-2003

04-OCT-2003

05-OCT-2004

01-SEP-2002

14-APR-2004

03-SEP-2004

04-JAN-2005

13-APR-2004

03-JAN-2005

03-JAN-2005

12-JAN-2006

    .00%

 100.00%

  30.00%

    .00%

    .00%

Current Comments

 $4,500,000.00

BID PERIODCURRENT PHASE:

Environmental impact review process has been completed. Working Drawings are in progress; to be
100% completed by late October 2004.

Project Status

Schedule may be delayed due to budget concerns.Schedule

Budget may be revised if construction escalation factors so dictate.Budget

This is a special Capitol Complex funded project.  Balance of funds to be added in FY 04/05 legislative
budget negotiations.

Other information

01-SEP-02

23-APR-04

03-SEP-04

24-DEC-04

22-APR-04

02-SEP-04

23-DEC-04

05-JAN-06

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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1515 CLAY STREET, OAKLAND

GENERAL SERVICES
EKHOLM, IAN J

CHILD CARE TI BUILDOUT, ELIHU HARRIS BUILDING, OAKLAND

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 112743

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0430/1993
0430/1993
0430/1993
0430/1993
0430/1993

Budget Item

0979-503-0539
0979-503-0539
0979-503-0539
0979-503-0539
0979-503-0539

Appropriation($)

      76,500.00 

     146,000.00 

     962,000.00 

Document

98157B
98157B
98157B
98157B
98157B

Transferred($)

      56,000.00 
      20,500.00 
      80,000.00 
      66,000.00 

     962,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      76,500.00 

     146,000.00 
     962,000.00 

            .00 
      76,500.00 

     146,000.00 
     962,000.00 

            .00 
      53,033.44 

     114,300.68 
      24,290.00 

Project    1,184,500.00    1,184,500.00      191,624.12 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-JAN-2002

07-MAR-2002

02-MAY-2002

25-JUL-2002

07-MAR-2002

02-MAY-2002

25-JUL-2002

09-JAN-2003

15-AUG-2003

15-OCT-2003

30-APR-2004

27-SEP-2004

15-OCT-2003

30-APR-2004

26-SEP-2004

01-MAR-2005

    .00%

 100.00%

 100.00%

 100.00%

   5.00%

Current Comments

 $1,184,500.00

CONSTRUCTIONCURRENT PHASE:

Construction phase in progress.Project Status

On Schedule.Schedule

On budget.Budget

Project funded from original Oakland State Building project - OPDM0456Other information

20-MAY-2002 08-AUG-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO, SACRAMENTO CO

GENERAL SERVICES
KARLSSON, NIKLAS G

DGS CENTRAL PLANT, SACTO, PMB MASTER PLAN

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 113072

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0139/1994
0303/1995
0162/1996
0162/1996
0052/2000
0052/2000
0157/2003

Budget Item

1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-301-0660(1)

Appropriation($)

     275,590.37 
     406,505.50 
      87,154.97 

     219,094.63 
      20,000.00 

     213,806.50 
   5,000,000.00 

Document

OBG09594002
95025
96143A
96143A
00007
51944
40092B

Transferred($)

     275,590.37 
     406,505.50 
      87,154.97 

     219,094.63 
      20,000.00 

     213,806.50 
   5,000,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,222,151.97 
   5,000,000.00 

            .00 
            .00 

   1,222,151.97 
   5,000,000.00 

            .00 
            .00 

   1,084,677.01 
      98,397.87 

            .00 
            .00 

Project    6,222,151.97    6,222,151.97    1,183,074.88 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-MAR-2002

01-OCT-2003

15-MAR-2006

28-FEB-2003

22-JUN-2005

13-JAN-2009

04-MAR-2002

15-MAR-2004

28-FEB-2003

28-FEB-2006

 100.00%

   8.00%

    .00%

    .00%

    .00%

Current Comments

 $160,944,151.97

PRELIMINARY PLANSCURRENT PHASE:

September 2004 - A contract request has been sent to Contracts for the CEQA Support and Bid
Package Preparation Phases.  The public outreach (beginning phase of CEQA) has begun with a
presentation to CADA.  A presentation to the City of Sacramento is scheduled for Sept. 28, 2004.  The
project website has been launched; its address is www.westsideprojects.com.  This project and the West
End will have a combined environmental document.

Project Status

Design Build project schedule.  Project was delayed until PWB/PMIB approval was received.Schedule

On Budget.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO

GENERAL SERVICES
CAVANAGH, ANNE R

DGS, WEST END, BLOCKS 203/204

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111772

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0672/2001
0672/2001
0672/2001

Budget Item

1760-803-0660
1760-803-0660
1760-803-0660

Appropriation($)

   1,900,000.00 
   5,000,000.00 
     800,000.00 

Document

40003B
40003B
40131B

Transferred($)

   1,900,000.00 
   5,000,000.00 
     800,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,900,000.00 
   5,800,000.00 

            .00 
            .00 

   1,900,000.00 
   5,800,000.00 

            .00 
            .00 

     385,813.82 
     149,128.82 

            .00 
            .00 

Project    7,700,000.00    7,700,000.00      534,942.64 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-MAY-2002

04-NOV-2002

05-NOV-2002

10-FEB-2004

10-FEB-2004

04-NOV-2003

10-FEB-2004

10-FEB-2006

12-JUL-2004

11-JUN-2003

01-JUN-2006

01-JUN-2006

   6.00%

   2.00%

    .00%

    .00%

    .00%

Current Comments

 $391,000,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

The Master Architect and CEQA consultants for the project have been selected and contracts are being
completed.  In September 2004, PMB started the first round of public outreach associated with the 20-
month CEQA/Public Outreach phase.  In September, PMB made a presentation at the Sacramento City
Council regarding the outreach process and city staff are participating in relevant project meetings.

Project Status

On schedule.Schedule

On budget.Budget

None.Other information

01-APR-2004

01-APR-2004

01-JAN-07

01-JUN-2006

01-DEC-2006

01-JUL-10

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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1220 N STREET, SACRAMENTO

GENERAL SERVICES
KANEKO, TERESA C

FOOD & AGRICULTURE HQ BUILDING RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103779

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0379/2002
0379/2002

Budget Item

1760-301-0001(2)
1760-301-0001
1760-301-0660(1)
1760-301-0660(1)

Appropriation($)

     658,000.00 
     792,000.00 
(      2,000.00)

  17,938,070.00 

Document

98265A
99122A
30172B
30172B

Transferred($)

     658,000.00 
     792,000.00 
(      2,000.00)

  17,938,070.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     658,000.00 
     792,000.00 

  17,936,070.00 

            .00 
     658,000.00 
     792,000.00 

  17,936,070.00 

            .00 
     659,031.02 
     673,559.71 

  11,569,609.66 

Project   19,386,070.00   19,386,070.00   12,902,200.39 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-1998

01-JAN-1999

01-JUL-1999

01-AUG-1999

01-DEC-1998

01-JUN-1999

01-JUL-1999

01-JUL-2001

01-MAR-1999

01-FEB-2001

15-FEB-2003

30-JUN-2003

19-MAY-1999

01-FEB-2003

27-APR-2003

15-FEB-2005

    .00%

 100.00%

 100.00%

 100.00%

  81.10%

Current Comments

 $19,386,070.00

CONSTRUCTIONCURRENT PHASE:

Abatement activities complete.  HVAC system, plumbing, and electrical infrastructure in progress.
Interior partitions, suspended ceiling and painting tenant improvements underway.

Project Status

Construction to be complete 2/15/05.Schedule

Project is on budget.Budget

Other information

01-FEB-2001

15-FEB-2003

15-APR-2003

29-MAR-2002

15-APR-2003

15-OCT-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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 SACRAMENTO

GENERAL SERVICES
SHANOFF, BURTON

OFFICE BUILDING 10 RENOVATION, 721 CAPITOL MALL, SACTO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111677

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001
0106/2001
0106/2001
0379/2002
0379/2002

Budget Item

1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(3)
1760-301-0660(3)

Appropriation($)

   1,033,000.00 

   1,094,000.00 
  23,738,000.00 

Document

20269B
20269B
20269B
20269B
40073B

Transferred($)

   1,033,000.00 
(    159,714.10)
(     10,307.00)
(      1,549.00)

     848,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,033,000.00 
   1,094,000.00 
  23,738,000.00 

            .00 
     861,429.90 
     848,000.00 

            .00 

            .00 
     871,736.90 
      45,308.84 

            .00 

Project   25,865,000.00    1,709,429.90      917,045.74 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2001

08-JAN-2002

09-MAY-2002

23-OCT-2002

07-JAN-2002

16-APR-2002

12-SEP-2002

23-OCT-2003

01-OCT-2002

09-AUG-2004

03-OCT-2005

08-FEB-2006

09-JAN-2004

30-SEP-2005

07-FEB-2006

11-JUN-2007

    .00%

 100.00%

   1.00%

    .00%

    .00%

Current Comments

 $25,865,000.00

WORKING DRAWINGSCURRENT PHASE:

The Preliminary Plans are complete.  PWB approved the Bond item and Preliminary Plans on 12/12/03.

DOF directed that the project be put on hold in December 2003.  DOF gave authorization on August 9,
2004 to move forward into the Working Drawing Phase.

Project Status

An approximate eleven month delay of completing construction has been caused by the project delay.Schedule

The PP estimate submitted at the time of the PWB approval of Preliminary Plans indicated that the
project was within budget.  Due to the imposed delay the project budget is presently being analyzed.

Budget

All project phases are appropriated.  The Department of Education has vacated most of the building.
Department of Rehabilitation was selected as the tenant and a formal letter was executed between DGS
and DOR and also signed by DOF.  An application for a PMIB Loan Request Renewal was submitted
and approved on December 17, 2003.  A subsequent PMIB Loan Request was submitted for a
September 2004 approval.  The Supplemental 2002 Report for the 2002 Budget includes replacing the
windows.  The project team is unaware of how or why that was included.  This work was never budgeted
and is not part of the project (DOF was informed).

Other information

01-OCT-2002

09-AUG-2004

03-OCT-2005

08-FEB-2006

09-JAN-2004

30-SEP-2005

07-FEB-2006

11-JUN-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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DOR submitted a letter on 12/15/03 to the Director of DGS (cc to DOF) regarding concerns (due to the
present State fiscal status) of future approvals for additional funds to cover move in and ultimate
increased rent costs.  This letter precipitated further evaluation of the project by DOF, resulting in a delay
of the project.  DOF was advised by PMB at the time of escalation costs associated with the delay.
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714 & 744 P STREET, SACRAMENTO

GENERAL SERVICES
STEFFEN, LAURIE M

OFFICE BUILDINGS 8 & 9 RENOVATION, SACRAMENTO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111678

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0379/2002
0379/2002
0379/2002

Budget Item

1760-301-0660(1)
1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(2)

Appropriation($)

   1,858,000.00 
   1,916,000.00 
   4,303,000.00 

 101,057,000.00 

Document

20248B
30126B
40121B

Transferred($)

   1,858,000.00 
   1,916,000.00 
   4,303,520.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   3,774,000.00 
   4,303,000.00 

 101,057,000.00 

            .00 
   3,774,000.00 
   4,303,520.00 

            .00 

            .00 
   3,419,406.13 
     724,326.56 

            .00 

Project  109,134,000.00    8,077,520.00    4,143,732.69 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2001

29-JUL-2002

03-MAR-2003

21-JUL-2003

14-JUN-2002

27-FEB-2003

18-JUL-2003

30-DEC-2005

14-JUN-2002

14-JUN-2004

01-AUG-2005

05-DEC-2005

11-JUN-2004

29-JUL-2005

30-NOV-2005

30-JAN-2009

    .00%

 100.00%

  50.00%

    .00%

    .00%

Current Comments

 $109,134,000.00

WORKING DRAWINGSCURRENT PHASE:

Project is to be lease revenue bond funded as a design/bid/build.  The Notice of Determination was filed
with the State Clearinghouse on August 20, 2003 and the waiting period expired on September 18, 2003.
The Preliminary Plans were approved by the PWB May 14, 2004. PMB is reviewing the 50% WD
submittal.  Cost Estimate submittal is 9/29/04.

Project Status

Maintaining schedule.Schedule

Total Estimated Project Cost is $109,134,000.Budget

OB 8 and OB 9 were combined into a single project by the 2002 Budget Act.   Both buildings will be
occupied by the Department of Social Services at the completion of construction.  The buildings will be
renovated sequentially with OB 9 completed last.  The construction schedule includes both buildings.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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METRO STATE HOSPITAL

GENERAL SERVICES
BLUCHER, MARK F

REPLACE R&T AND ADMINISTRATION BLGS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0599

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0055/1993
0303/1995
0162/1996
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0050/1999
0050/1999
0050/1999
0050/1999
0050/1999
0050/1999
0050/1999
0052/2000
0052/2001
0106/2001
0106/2001
0379/2002
/

Budget Item

9860-301-0036
1760-301-0768(21)
1760-301-0768(10)
4440-301-0001
4440-301-0768
4440-301-0001
4440-301-0768(1)
4440-301-0001(3)
4440-301-0001(1)
4440-301-0768(1)
4450-301-0001(1)
4440-301-0001(1)
4440-301-0768(1)
4440-301-0001(1)
4440-301-0768(1)
4440-301-0001(1)
4440-301-0768(1)
4450-301-0001
4490-011-0001
4490-011-0001
4490-011-0001
4490-011-0001
--

Appropriation($)

      40,500.00 
     123,500.00 
      66,000.00 

     100,000.00 
     496,000.00 
     233,000.00 
     757,000.00 
      40,000.00 

   9,180,000.00 
   5,103,000.00 
   1,079,000.00 
     186,206.00 
      76,056.00 

     195,960.00 
      80,040.00 

     201,640.00 
      82,360.00 

     533,000.00 
      89,070.00 
      14,554.00 
       5,721.00 
       6,518.00 

   3,138,000.00 

Document

94101A
95049B
96112B
98270A
98283B
99069B
99070A
99084A
01051A
01052B
01053A
20202A
20223B
30123A
30124B
30195A
30196B
00101A
20245A
40045A
40076A
30060A
FEMA-DR-10

Transferred($)

      40,500.00 
     123,500.00 
      66,000.00 

     100,000.00 
     496,000.00 
     233,000.00 
     757,000.00 
      40,000.00 

   9,180,000.00 
   5,103,000.00 
   1,079,000.00 
     186,206.00 
      76,056.00 

     195,960.00 
      80,040.00 

     201,640.00 
      82,360.00 

     533,000.00 
      89,070.00 
      14,554.00 
       5,721.00 
       6,518.00 

   3,138,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      40,500.00 
     785,500.00 

   1,030,000.00 
  19,971,125.00 

      40,500.00 
     785,500.00 

   1,030,000.00 
  19,971,125.00 

      36,365.71 
     763,863.88 
     938,079.36 

  20,017,941.92 

Project   21,827,125.00   21,827,125.00   21,756,250.87 

 $21,522,850.00

CONSTRUCTIONCURRENT PHASE:
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Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

31-AUG-1995

02-DEC-1996

14-JAN-1998

02-MAR-1998

29-DEC-1995

30-SEP-1997

14-JAN-1998

02-MAR-2001

31-AUG-1995

15-MAR-1997

04-JUN-1998

27-APR-2001

31-OCT-1996

23-APR-1998

26-APR-2001

09-JUN-2004

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

October 2004:   Final project acceptance is underway .   On going issues regarding contractor delay and
total release of retention is tied to the time delay in completing the project.   A settlement has been
reached with the A&E for recognized errors and omissions.

Project Status

Final inspection and project completion occurred on June 9, 2004.Schedule

Release of the final portion of retention is dependent on resolving current time delay issue.Budget

There are no other significant project issues at this time.Other information

27-APR-2001 03-JUN-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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 STATE GARAGE, 1645 N. MAIN ST., LOS ANGELES

GENERAL SERVICES
BRENNING, DOUGLAS L

STATE FLEET ALTERNATIVE FUEL INFRASTRUCTURE, Los Angeles

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 115463

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION

Chapter

0106/2001

Budget Item

1760-490-0853(1)

Appropriation($)

     627,058.00 

Document

40030A

Transferred($)

     627,058.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

     627,058.00 

            .00 
            .00 
            .00 

     627,058.00 

            .00 
            .00 
            .00 

     562,348.57 

Project      627,058.00      627,058.00      562,348.57 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-DEC-2002

30-JUN-2003

19-JAN-2004

29-JUN-2003

18-JAN-2004

17-SEP-2004

    .00%

    .00%

 100.00%

 100.00%

 100.00%

Current Comments

 $627,058.00

CONSTRUCTIONCURRENT PHASE:

All work is complete.  The installation was accepted by the State Fire Marshal on August 24, 2004.
Training of staff authorized to operate and monitor the equipment and CNG system is complete.  All
systems are operational, the facility is currently fueling alternative fuel vehicles in the fleet.  Currently In
final stages of as-built documentation and processing various contract documents for close-out of the
project.

Project Status

On schedule. Project completion to finalize record documents, process final contractor payment,
documenting as-built conditions and completion of fiscal documents will continue for a period of
approximately three months.

Schedule

No issuesBudget

This project will be deleted from the next report.Other information

19-JAN-04 23-AUG-04

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO

GENERAL SERVICES
BRENNING, DOUGLAS L

STATE FLEET ALTERNATIVE FUEL INFRASTRUCTURE, SACRAMENTO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107744

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

1760-301-0853(1)
1760-301-0853(1)
1760-490-0853(1)

Appropriation($)

     105,000.00 
     183,000.00 

   1,118,100.00 

Document

00189A
01149A
40051A

Transferred($)

     105,000.00 
     183,000.00 

   1,118,100.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     105,000.00 
     183,000.00 

   1,118,100.00 

            .00 
     105,000.00 
     183,000.00 

   1,118,100.00 

            .00 
     104,718.36 
     173,207.38 

   1,080,694.52 

Project    1,406,100.00    1,406,100.00    1,358,620.26 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

25-JUL-2000

09-FEB-2001

15-JUN-2001

16-OCT-2001

09-FEB-2001

15-JUN-2001

15-OCT-2001

07-AUG-2002

25-JUL-2000

15-DEC-2002

07-JUL-2003

19-JAN-2004

13-DEC-2002

30-JUN-2003

18-JAN-2004

30-NOV-2004

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $1,406,000.00

CONSTRUCTIONCURRENT PHASE:

Project is substantially complete, final modifications underway to obtain State Fire Marshal approval of
the construction. All equipment and utilities are complete, start-up of all equipment by GreenField
Technology complete, all other physical improvements are complete except Fire Alarm Control panel
installation.

Project Status

Slight delay due to PG&E installation of gas meter/valves, and State Fire Marshal requirements.Schedule

Request for augmentation of construction phase underway, scheduled for submittal to Dept. of Finance
October 8, 2004. PWB screening meeting on October 20, 2004.  Form 22 funds transfer approval and
transfer of funds by State Controller's Office planned for October 29, 2004.

Budget

Resolving State Fire Marshal required modifications, 2-hour rated shaft wall at Levels B through D
installed and shaft sealed. The other major requirement was addition of a Fire Alarm/Flame Detector
Control panel, in lieu of reporting the Flame Detector alarm directly to the CNG Alarm Control Panel as
designed and approved.  Change Order for the Fire Alarm change was negotiated as final on Sept. 29,
2004.  Expect the work will be complete, tested and accepted by the State Fire Marshal by November 12,
2004.

Other information

15-JUN-2001

07-JUL-2003

19-JAN-2004

30-JUN-2003

26-DEC-2003

17-JUL-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN FRANCISCO

HASTINGS COLLEGE OF LAW
TJEN A LOOI, ROY K

200 MC ALLISTER STREET FACILITY: CODE COMPLIANCE UPDATE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114266

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0379/2002
0157/2003

Budget Item

6600-301-6028
6600-301-6020(1)

Appropriation($)

     831,000.00 
   1,044,000.00 

Document

30125B
40090B

Transferred($)

     831,000.00 
   1,044,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     831,000.00 

   1,044,000.00 
            .00 

            .00 
     831,000.00 

   1,044,000.00 
            .00 

            .00 
     257,331.38 
     483,140.14 

            .00 

Project    1,875,000.00    1,875,000.00      740,471.52 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-FEB-2003

15-SEP-2003

10-JUN-2004

23-OCT-2004

12-SEP-2003

10-JUN-2004

22-OCT-2004

23-DEC-2005

15-FEB-2003

17-MAR-2004

16-NOV-2004

14-MAR-2005

09-JAN-2004

15-NOV-2004

11-MAR-2005

29-JUN-2007

    .00%

 100.00%

  50.00%

    .00%

    .00%

Current Comments

 $20,291,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawing phase in progress.Project Status

Project schedule has been extended to perform a value engineering analysis on the construction costs
and the additional requirement of due dilligence. The construction timeline has been changed to
accommodate the College's class schedule.

Schedule

Project within bubget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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RICHMOND

HEALTH SERVICES
FAULKNER, RICHARD W

RICHMOND LAB CAMPUS PHASE III OFFICE BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107774

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0106/2001
0379/2002
0379/2002

Budget Item

4260-301-0001
4260-301-0660
4260-301-0660
4260-301-0660

Appropriation($)

   1,845,000.00 
   2,266,000.00 
  47,527,000.00 

Document

00204A
30167B
30168B
40099B

Transferred($)

   1,845,000.00 
   2,266,000.00 
  25,289,392.00 
  22,237,608.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,845,000.00 
   2,266,000.00 
  47,527,000.00 

            .00 
   1,845,000.00 
   2,266,000.00 
  47,527,000.00 

            .00 
   1,844,897.85 
   2,132,295.03 
  26,124,575.86 

Project   51,638,000.00   51,638,000.00   30,101,768.74 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

11-AUG-2000

16-AUG-2001

08-AUG-2002

06-DEC-2002

15-AUG-2001

07-AUG-2002

05-DEC-2002

29-JUL-2004

11-AUG-2000

11-FEB-2002

15-JAN-2003

16-JUN-2003

09-NOV-2001

15-OCT-2002

15-JUN-2003

14-MAR-2005

    .00%

 100.00%

 100.00%

 100.00%

  60.00%

Current Comments

 $51,638,000.00

CONSTRUCTIONCURRENT PHASE:

Construction started June 16, 2003. Currently the concrete structure has been completed thru the roof.
All MEP systems are in process with 1st Floor and Second floor nearly complete.  The exterior window
wall is 80% complete and interior drywall is starting.  West end of site is being prepared for paving and
landscaping.

Project Status

Project was 85 days behind schedule per Revised 'Baseline' Schedule submitted by General Cotractor
on 02/25/04. The State and General Contractor have negotiated a 67-day time extension for delays. CM
is working with GC on a 'recovery schedule' to get project back on Revised Baseline Schedule. New
completion date is March 14, 2005.

Schedule

Project remains within budget with 54% of the contingency being used to date for change orders.Budget

The installation of the roofing and enclosing of roof structures remain an issue with the Contractor due to
weather concerns and how will effect the Project Schedule.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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FRESNO

JUDICIAL COUNCIL
COYNE, MARK C

5TH APPELLATE DISTRICT NEW COURTHOUSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107736

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0379/2002
0379/2002

Budget Item

0250-301-0001
9860-301-0001
0250-301-0001
0250-301-0660(2)
0250-301-0660(2)

Appropriation($)

   1,031,000.00 
      33,000.00 

     475,000.00 
   1,034,000.00 
  16,525,000.00 

Document

00169A
01015A
00170A
40117B

Transferred($)

   1,031,000.00 
      33,000.00 

     475,000.00 
   1,034,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,064,000.00 
     475,000.00 

   1,034,000.00 
  16,525,000.00 

   1,064,000.00 
     475,000.00 

   1,034,000.00 
            .00 

   1,017,059.78 
     474,915.00 
      28,890.00 

            .00 

Project   19,098,000.00    2,573,000.00    1,520,864.78 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-2000

01-MAY-2001

01-NOV-2001

01-JUL-2002

01-OCT-2002

28-SEP-2001

01-NOV-2001

01-JUL-2002

01-OCT-2002

01-OCT-2004

03-JUL-2000

01-MAY-2001

02-JUL-2004

07-JAN-2005

23-MAY-2005

12-MAR-2004

30-JUN-2004

31-DEC-2004

13-MAY-2005

15-SEP-2006

 100.00%

 100.00%

  20.00%

    .00%

    .00%

Current Comments

 $19,065,000.00

WORKING DRAWINGSCURRENT PHASE:

PWB/PMIB has approved preliminary plans and approved the resolution and funding to go forward with
working drawings and construction. The A &E contract amendment for Working Drawings has been
approved and project is moving forward with the construction drawing phase(WD). PMB has notified the
DOF analyst of the extremely good possibility that the construction phase of the project will need
augmentation.

Project Status

Project is 30 months behind schedule due to land acquisition delays for the targeted downtown site.Schedule

Project will most likely need to be augmented after the working drawing phase due to increases in
materials costs, a slight increase in building size and the need possibly upgrade the HVAC units from
what was in the approved budgeted estimate.

Budget

Other information

01-MAY-2001

01-MAY-2001

15-MAY-2002

15-MAY-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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REDDING

JUSTICE
MCDANEL, MERLE G

REDDING REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106146

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000
106/2001
106/2001
106/2001
3/2002

Budget Item

0820-301-0001(4)
0820-301-0001(4)
0820-301-0001(2)
0820-801-0660
0820-301-0660
0820-301-0660
0820-301-0660

Appropriation($)

     391,000.00 
     319,000.00 
     308,000.00 
      10,000.00 

   6,240,000.00 

     490,680.00 

Document

99235A
99235A
01048A
20279B
30036B
30036B
40075B

Transferred($)

     391,000.00 
     319,000.00 
     308,000.00 
      10,000.00 

   6,240,000.00 
(     10,000.00)
     490,680.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     391,000.00 
     319,000.00 
     308,000.00 

   6,740,680.00 

     391,000.00 
     319,000.00 
     308,000.00 

   6,730,680.00 

     390,800.78 
     318,604.54 
     308,033.55 

   1,932,365.73 

Project    7,758,680.00    7,748,680.00    2,949,804.60 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-1999

01-SEP-2000

01-MAY-2001

01-MAY-2001

01-FEB-2002

13-APR-2001

13-APR-2001

31-OCT-2001

31-OCT-2001

30-APR-2003

02-JUL-1999

01-OCT-2000

12-MAY-2001

02-SEP-2003

12-APR-2004

13-APR-2001

11-MAY-2001

03-JUL-2002

12-APR-2004

10-JUN-2005

 100.00%

 100.00%

 100.00%

 100.00%

  40.00%

Current Comments

 $7,258,000.00

CONSTRUCTIONCURRENT PHASE:

Construction is underway with building slab, site utilities, exterior CMU walls, structural steel completed.
Metal roof deck and electrical panels being installed.

Project Status

Contract awarded and N.T.P. given 12 April 2004.Schedule

Construction low bid received came in at $5,850,000 which is 7.6% over construction budget. PWB/DOF
has approved the augmentation.

Budget

No other pertinent information.Other information

15-OCT-2001

01-JUL-2002

01-JAN-2003

30-JUN-2002

31-DEC-2002

31-DEC-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SANTA BARBARA

JUSTICE
GEHRIG, LEIGH M

SANTA BARBARA REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103674

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0050/1999
0379/2002
0379/2002
0379/2002
0379/2002

Budget Item

0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0660(1)
0820-301-0660(1)
0820-301-0660(1)
0820-301-0660(1)

Appropriation($)

      32,000.00 
     418,000.00 
      41,799.00 
      45,600.00 
       9,801.00 

     228,000.00 
     263,000.00 
      26,299.00 
      16,499.00 
      10,000.00 

       4,000.00 

Document

00121A
98254A
99296A
00021A
00121A
98254A
00075A
20205A
30193A
30141B
30141B
40067B
40067B

Transferred($)

      32,000.00 
     418,000.00 
      41,799.00 
      45,600.00 
       9,801.00 

     228,000.00 
     263,000.00 
      26,299.00 
      16,499.00 
      10,000.00 
(     10,000.00)
       4,000.00 
(      4,000.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     491,799.00 
     283,401.00 
     305,798.00 
      14,000.00 

     491,799.00 
     283,401.00 
     305,798.00 

            .00 

     491,799.00 
     285,285.81 
     275,066.11 
      14,312.75 

Project    1,094,998.00    1,080,998.00    1,066,463.67 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

20-OCT-1998

31-AUG-1999

01-DEC-2000

01-DEC-2000

01-MAR-2001

24-AUG-1999

14-APR-2000

28-FEB-2001

28-FEB-2001

31-MAY-2002

20-OCT-1998

30-SEP-1999

15-APR-2002

16-MAR-2004

01-DEC-2004

28-JAN-2002

18-FEB-2000

15-MAR-2004

30-NOV-2004

31-JAN-2006

 100.00%

 100.00%

 100.00%

  80.00%

    .00%

Current Comments

 $9,178,998.00

BID PERIODCURRENT PHASE:

Bids were opened October 7, 2004.  Two bids were within budget, and the award process is under way.
Interim loan for construction is scheduled for PMIB approval on October 20, 2004.  Bond resolution was
approved by the PWB in August 2004.

Project Status

Estimated award of contract is early November 2004.  Notice to Proceed with construction is anticipated
early December 2004.   Working Drawings were delayed a year to value engineer the project.

Schedule

15-APR-2002

28-SEP-2002

01-MAR-2003

27-SEP-2002

28-FEB-2003

30-JUN-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Acquisition was delayed over 2 years due to site issues.

Construction bond appropriation is $8,098,000 of which $6,633,000 is for the contract.Budget

None.Other information
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SANTA ROSA

JUSTICE
GEHRIG, LEIGH M

SANTA ROSA REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102789

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999
0324/1998
0050/1999
0050/1999
0050/1999
0106/2001

Budget Item

0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-801-0660

Appropriation($)

     327,000.00 
     198,000.00 
     215,000.00 
     262,000.00 
      30,000.00 
      19,000.00 

   5,470,000.00 

Document

98232A
00027A
98232A
00076A
01047A
30194A
20278B

Transferred($)

     327,000.00 
     198,000.00 
     215,000.00 
     262,000.00 
      30,000.00 
      19,000.00 
      10,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     525,000.00 
     215,000.00 
     311,000.00 

   5,470,000.00 

     525,000.00 
     215,000.00 
     311,000.00 
      10,000.00 

     524,622.21 
     212,209.02 
     273,055.76 
       9,875.00 

Project    6,521,000.00    1,061,000.00    1,019,761.99 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

20-OCT-1998

31-AUG-1999

05-JUN-2000

01-DEC-2000

01-DEC-2000

24-AUG-1999

14-APR-2000

30-NOV-2000

28-FEB-2001

28-FEB-2001

02-JUL-1999

01-OCT-1999

01-JUN-2002

01-SEP-2005

01-FEB-2006

12-MAY-2000

14-APR-2000

31-OCT-2006

31-JAN-2006

31-MAR-2007

 100.00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $9,645,000.00

WORKING DRAWINGSCURRENT PHASE:

New construction appropriation, requested in the 05/06 budget, is based on 10/07/04 bid for similar DOJ
Santa Barbara Lab.  Working Drawings are being finalized.  Two easements and a right of way fee title
for subject property are in process of approval by City of Santa Rosa.

Project Status

Project is on hold pending approval of construction appropriation in '05 budget.  Bidding was delayed a
year to value engineer the project, Jul-Oct-02 due to hiring freeze for construction inspectors, and Nov-
01-Jul-02 due to shift to bond funding.  Working Drawings were delayed 6 months to incorporate client
changes after approval to bid May-01.

Schedule

Construction bond appropriation requested is $8,594,000.Budget

None.Other information

01-JUN-2001

19-JUN-2002

01-NOV-2002

18-JUN-2002

31-OCT-2002

29-FEB-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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ATASCADERO

MENTAL HEALTH
UVALLE, ROBERT M

ATASCADERO SH - CONSTRUCT MULTI-PURPOSE BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111692

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0379/2002
0379/2002

Budget Item

4440-301-0001(1)
4440-301-0660(1)
4440-301-0660(1)

Appropriation($)

     632,000.00 
     710,000.00 

  12,430,000.00 

Document

20125A
30014B
40056B

Transferred($)

     632,000.00 
     710,000.00 

  12,430,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     632,000.00 
     710,000.00 

  12,430,000.00 

            .00 
     632,000.00 
     710,000.00 

  12,430,000.00 

            .00 
     620,603.19 
     648,238.15 

   4,911,148.10 

Project   13,772,000.00   13,772,000.00    6,179,989.44 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-NOV-2001

01-JUL-2002

11-JUN-2003

08-NOV-2003

15-JUN-2002

11-JUN-2003

08-NOV-2003

16-JUL-2005

01-NOV-2001

02-OCT-2002

18-JUL-2003

02-JAN-2004

15-JUN-2002

26-JUN-2003

02-JAN-2004

02-MAY-2005

    .00%

 100.00%

 100.00%

 100.00%

  37.00%

Current Comments

 $13,772,000.00

CONSTRUCTIONCURRENT PHASE:

Construction in progress.Project Status

Masonry construction substantially complete as of September 10th. Structural steel installation as part of
masonry work complete. Full structural steel has started and will run for the next 4 weeks. Metal roof
deck to start approximately 2 weeks after start of Structural Steel. Project on schedule.

Schedule

The project is within budget.Budget

There are no pertinent issues at this time.Other information

02-OCT-2002 11-JUN-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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METROPOLITAN STATE HOSPITAL

MENTAL HEALTH
AHMED, TAMER A

CONSTRUCT NEW KITCHEN AND REMODEL SATELLITE SERVING KITCHENS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116367

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0157/2003

Budget Item

4440-301-0660(2)

Appropriation($)

     832,000.00 

Document

40085B

Transferred($)

     832,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     832,000.00 

            .00 
            .00 

            .00 
     832,000.00 

            .00 
            .00 

            .00 
     244,267.66 

            .00 
            .00 

Project      832,000.00      832,000.00      244,267.66 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-SEP-2003

16-SEP-2004

26-SEP-2005

23-FEB-2006

15-SEP-2004

25-SEP-2005

22-FEB-2006

31-AUG-2007

02-FEB-2004

09-MAR-2005

13-JAN-2006

05-APR-2006

08-MAR-2005

13-JAN-2006

04-APR-2006

13-JUN-2007

    .00%

  25.00%

    .00%

    .00%

    .00%

Current Comments

 $18,726,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project funded under 03/04 Budget, Chapter 157, Item 4440-301-0660 (2).  Working Drawings for
Satellite Kitchens funded in 04/05 Budget year for $259,000

Project Status

Schedule shows completion of PPs in January 2005 however March 2005 is more likely.Schedule

50% Schematics Estimate is greater than approved Budget.  A meeting was held with DOF to explain
overruns and work out a strategy to cover project cost.  DOF understands the reasons for the overruns
due to unforeseen conditions that could not have been accounted for in the Budget Package.  DOF is
waiting on revised project cost in November 2004

Budget

Peer Reviewer on board and contract has been executed, should start reviewing plans at 100%
schematics.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL

MENTAL HEALTH
VESTAL, KATHRYN E

EB BUILDING RENOVATIONS: ADM.SUITE, SEISMIC RETROFIT; ADA UPGRADE; FLSEI PHASE II/III

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116411

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0157/2003
0157/2003
0282/1997
0106/2001
0324/1998
0106/2001
0157/2003
0157/2003

Budget Item

4440-301-0660(3)
4440-301-0660(3)
4440-301-0001(5)
4440-301-0001(5)
4440-301-0001(2)
4440-301-0001(5)
4440-301-0660(3)
4440-301-0660(3)

Appropriation($)

     619,000.00 

     179,000.00 
      87,000.00 

     418,000.00 
     107,000.00 
     883,000.00 

  19,558,000.00 

Document

05007BPMB
40035B

Transferred($)

     228,000.00 
     391,000.00 

            .00 
            .00 
            .00 
            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     885,000.00 

   1,408,000.00 
  19,558,000.00 

            .00 
     619,000.00 

            .00 
            .00 

            .00 
     329,484.64 

            .00 
            .00 

Project   21,851,000.00      619,000.00      329,484.64 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

09-FEB-2004

09-MAR-2005

09-MAR-2006

23-JUN-2006

09-MAR-2005

09-MAR-2006

23-JUN-2006

23-JUN-2008

09-FEB-2004

09-MAR-2005

09-MAR-2006

23-JUN-2006

09-MAR-2005

09-MAR-2006

23-JUN-2006

23-JUN-2008

    .00%

  60.00%

    .00%

    .00%

    .00%

Current Comments

 $21,851,000.00

PRELIMINARY PLANSCURRENT PHASE:

Work continues on preliminary plans.  Additional information was requested by SHIPO regarding
proposed modifications to the building's exterior and lobby.  PMB and PSB-ESS visited the site to obtain
additional photos and updated design information.  A revised project summary will be submitted to
SHIPO for their concurrence. They have indicated their support for a categorical exemption based on the
relatively minor changes to the building's character.

Project Status

Project is on schedule.Schedule

Funding request submitted to DMH/DOF for remaining PP funds, set for October PMIB meeting. Project
is not within budget for current approved scope of work.  Additional funds will be required for WDs and
construction due to seismic program requirements. Initial cost estimate was based on a seismic study
from 1996, which did not incorporate all the required structural elements. In addition, some deferred
items from Phase I (safety access platforms at cooling tower/chiller room) will need be incorporated into
this project.

Budget

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Other information
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METRO STATE HOSPITAL

MENTAL HEALTH
HANSEN, DONALD R

METROPOLITAN SH ADA COMPLIANCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 108355

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0052/2000
0106/2001
0106/2001
0106/2001
0106/2001

Budget Item

4440-011-0001
4450-011-0001
4440-011-0001
4440-011-0001
4440-011-0001
4440-011-0001

Appropriation($)

      75,000.00 
     153,320.00 
      22,680.00 

     747,487.00 
   5,489,513.00 

Document

97177A
01050A
20153A
20153A
20153A
20153A

Transferred($)

      75,000.00 
     153,320.00 
      22,680.00 

     747,487.00 
   5,489,513.00 
(    107,000.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     251,000.00 
     747,487.00 

   5,489,513.00 

            .00 
     251,000.00 
     747,487.00 

   5,382,513.00 

            .00 
     245,470.00 
     488,339.54 

            .00 

Project    6,488,000.00    6,381,000.00      733,809.54 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

02-NOV-2001

01-MAY-2002

02-AUG-2002

15-FEB-2001

30-APR-2002

01-AUG-2002

02-AUG-2003

08-MAY-2001

18-MAR-2003

16-DEC-2004

12-MAR-2005

11-FEB-2002

15-DEC-2004

11-MAR-2005

29-JUL-2006

    .00%

 100.00%

  80.00%

    .00%

    .00%

Current Comments

 $6,488,000.00

WORKING DRAWINGSCURRENT PHASE:

100% submittal received by PMB, DSA and Universal Design on October 14, 2004.  PMB to distribute
plans to DMH, OSHPD Peer Review and Hazmat consultant for review and comment.

Project Status

Schedule has slipped due to the time necessary to review with SHPO to determine location and
architectural look of elevators at the 200 series buildings.  Until the above issues were resolved, soils
testing and electrical metering were delayed.   Anticipate bid date of January 25, 2005.

Schedule

Revised scope within budget.Budget

This is a Special Repair/Support Fund Project.Other information

08-MAY-2001

18-MAR-2003

07-JUN-2004

16-SEP-2004

01-NOV-2001

06-JUN-2004

15-SEP-2004

29-JUN-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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NORWALK

MENTAL HEALTH
BLUCHER, MARK F

METROPOLITAN SH CONSTRUCT SCHOOL BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111702

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0106/2001
0379/2002

Budget Item

4440-301-0001(2.5)
4440-301-0660(2)

Appropriation($)

     412,000.00 
     448,000.00 

Document

20020A
30015B

Transferred($)

     412,000.00 
     448,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     412,000.00 
     448,000.00 

            .00 

            .00 
     412,000.00 
     448,000.00 

            .00 

            .00 
     319,548.74 
     324,484.61 

            .00 

Project      860,000.00      860,000.00      644,033.35 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-SEP-2001

02-SEP-2002

11-JUL-2003

13-OCT-2003

29-MAR-2002

11-JUL-2003

13-OCT-2003

31-JAN-2005

04-SEP-2001

03-FEB-2003

22-NOV-2004

22-MAR-2005

30-JUN-2002

19-NOV-2004

21-MAR-2005

31-JUL-2006

    .00%

 100.00%

  98.00%

    .00%

    .00%

Current Comments

 $7,596,100.00

WORKING DRAWINGSCURRENT PHASE:

October 2004:   Final bid document preparation and proceed to bid has continued to experience delay
due to plan changes required as a result of governmental review, cost overages requiring additional VE
and DOF approval and A&E's inability to meet previously agreed upon deadline for completion.

Project Status

Final DSA review is scheduled for November 1, 2004 based on additional back check corrections
received October 13, 2004.   Barring no further delays, advertising and bidding should then commence
November 22, 2004.

Schedule

Construction will be funded from Lease Revenue Bond Funds.   Interim financing will be provided by
PMIB.

Budget

There are no significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 131

NORWALK

MENTAL HEALTH
BLUCHER, MARK F

METROPOLITAN SH REPAIR STEAM SYSTEM (PRIORITY 6 & 7)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106772

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

1045/1984
1045/1984

Budget Item

4440-505-942
4440-505-942

Appropriation($)

      79,300.00 
     366,300.00 

Document

99325A
99325A

Transferred($)

      79,300.00 
     366,300.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      79,300.00 
     366,300.00 

            .00 
            .00 

      79,300.00 
     366,300.00 

            .00 
            .00 

     210,057.37 
         700.00 

Project      445,600.00      445,600.00      210,757.37 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-OCT-1999

25-FEB-2000

22-MAY-2000

26-JAN-2000

11-APR-2000

22-SEP-2000

04-JUN-2003

29-NOV-2004

02-MAY-2005

26-NOV-2004

29-APR-2005

30-DEC-2005

    .00%

    .00%

  98.00%

    .00%

    .00%

Current Comments

 $445,600.00

WORKING DRAWINGSCURRENT PHASE:

October 2004:    PMB is presently reviewing 100% bid documents prepared by PSB.  The hazmat
consultants submittal has been received and is undergoing review.

Project Status

Hazmat bid document corrections are required.     Upon bid document completion, receipt of additional
co-gen funds and assurances that an inspector will be available, the project will be advertised for bidding
and construction.

Schedule

Additional DMH Co-Gen funds are being sought in order to proceed with bidding and construction.Budget

There are no other significant project issues at this time.Other information

15-OCT-1999 20-FEB-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 132

NAPA

MENTAL HEALTH
PIVONKA, KENT R

NAPA S.H.-ENERGY CONSERVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 109239A

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION

Chapter

/

Budget Item

--

Appropriation($)

   1,704,391.00 

Document

008-02-ECB

Transferred($)

   1,704,391.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   1,704,391.00 

            .00 
            .00 
            .00 

   1,704,391.00 

            .00 
            .00 
            .00 

      13,440.00 

Project    1,704,391.00    1,704,391.00       13,440.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION 03-FEB-2003 10-OCT-2003 30-SEP-2004 28-MAY-2005

    .00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $1,704,391.00

CONSTRUCTIONCURRENT PHASE:

Notice To Proceed has been issued to the Contractor.  Contractual start date is September 30, 2004
Kick off meeting is scheduled for October14, 2004.

Project Status

Project start date is September 30, 2004.  Project completion date is May 28, 2005.Schedule

Project is currently within the Budget.Budget

One (1) Change Order issued to date in the amount of -$215,935 (credit).Other information

03-FEB-03 10-OCT-03

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 133

NAPA STATE HOSPITAL

MENTAL HEALTH
HANSEN, DONALD R

NAPA SH ADA COMPLIANCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107817

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0106/2001

Budget Item

4440-011-0001
4440-011-0001
4440-011-0001
4450-011-0001
4440-011-0001

Appropriation($)

     168,680.00 
     336,420.00 
     847,900.00 
      17,680.00 

   1,354,320.00 

Document

00241A
00241A
00241A
01050A
20153A

Transferred($)

     168,680.00 
     336,420.00 
     847,900.00 
      17,680.00 

   1,354,320.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     168,680.00 
     336,420.00 

   2,219,900.00 

            .00 
     168,680.00 
     336,420.00 

   2,219,900.00 

            .00 
     163,687.80 
     296,392.40 
      18,767.38 

Project    2,725,000.00    2,725,000.00      478,847.58 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

15-FEB-2001

15-JUN-2001

14-SEP-2001

15-FEB-2001

15-JUN-2001

14-SEP-2001

26-FEB-2002

21-NOV-2000

25-APR-2002

05-JUN-2004

24-AUG-2004

15-FEB-2002

04-JUN-2004

23-AUG-2004

10-NOV-2005

    .00%

 100.00%

 100.00%

 100.00%

    .00%

Current Comments

 $2,725,000.00

CONSTRUCTIONCURRENT PHASE:

Project bid on August 3, 2004.  Contract award letter issued August 23,2004.  Contractor submitted
insurance.  Contractor has requested a fund assignment agreement in order to secure bonding for the
project.  Agreement prepared and sent to contractor on October 7, 2004.  Contractor securing bonding
company signatures.  Expect to start construction in November of 2004.

Project Status

Construction expected to start in November  2004.Schedule

The revised project budget for Napa is $2,725,000.Budget

This is a Special Repair/Support Fund Project.Other information

21-NOV-2000

25-APR-2002

05-JUL-2003

15-OCT-2004

30-SEP-2001

03-JUL-2003

30-SEP-2003

15-OCT-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 134

COALINGA, FRESNO COUNTY

MENTAL HEALTH
MOORE, MICHAEL A

NEW MENTAL HEALTH TREATMENT FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103557

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0050/1999
0050/1999
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0157/2003
0052/2000

Budget Item

4440-301-0001(1.1)
4440-301-0001(1.1)
4440-301-0001(1.1)
4440-301-0001(1.1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0001(1.5)

Appropriation($)

   4,975,000.00 

   4,584,000.00 
  11,441,000.00 

 349,287,000.00 

  16,955,000.00 
   6,900,000.00 

Document

00289A
30010A
30010A
98189A
00013A
00291A
00291A
01092A
20104B
20138B
20212B
20235B
30028B
30149B
40086B
40059B

Transferred($)

      29,000.00 
     150,000.00 
(    150,000.00)
   4,630,000.00 
   4,584,000.00 
   1,579,640.00 
(     13,594.00)

   9,861,360.00 
   5,114,550.00 
  12,181,712.00 
     268,819.00 
     376,337.00 

 320,114,764.00 
   3,024,507.00 
   3,051,569.00 
  16,955,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   4,975,000.00 
   4,584,000.00 
  11,441,000.00 

 373,142,000.00 

   4,659,000.00 
   4,584,000.00 
  11,427,406.00 

 361,087,258.00 

   4,818,009.32 
   4,682,260.59 
  11,005,662.78 

 291,772,321.01 

Project  394,142,000.00  381,757,664.00  312,278,253.70 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-SEP-1998

11-DEC-2000

01-AUG-2001

01-DEC-2001

08-DEC-2000

31-JUL-2001

28-MAY-2002

30-SEP-2004

04-SEP-1998

23-APR-2001

01-AUG-2001

01-DEC-2001

08-DEC-2000

23-APR-2002

15-MAR-2004

30-APR-2005

    .00%

 100.00%

 100.00%

 100.00%

  75.00%

Current Comments

 $394,142,000.00

CONSTRUCTIONCURRENT PHASE:

04-SEP-1998

11-DEC-2000

01-AUG-2001

01-DEC-2001

08-DEC-2000

23-APR-2002

28-MAY-2002

30-SEP-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 135

September 2004: Three bid packages (1, 1A and 3) have completed construction as scheduled.  Bid
Packages 2 - Facilities and Infrastructure and BP 4 - Motor Vehicle Building and Firehouse Addition
continue to progress.

Project Status

The schedule dates reflect the overlapping phases of the four bid packages.  The start date reflects the
earliest bid package to commence the phase; the completion date the latest bid package to finish the
phase.  Bid Package 2 Facilities and Infrastructure commenced construction in early November 2002, BP
3 Central Warehouse commenced construction in June 2003 and completed construction as scheduled
in June 2004.  BP4 commenced construction in May 2004.

Schedule

The project is within budget.  The apparent over run in the acquisition and preliminary phases are due to
ongoing real estate due diligence and will be reconciled at a later date.

Budget

None at this time.Other information



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 136

PATTON STATE HOSPITAL

MENTAL HEALTH
HANSEN, DONALD R

PATTON SH ADA COMPLIANCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107783

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0106/2001

Budget Item

4440-011-0001
4440-011-0001
4440-011-0001
4440-011-0001
4440-011-0001
4440-011-0001
4440-011-0001
4440-011-0001

Appropriation($)

     270,800.00 
     481,731.00 

   3,099,469.00 

     107,000.00 

Document

00240A
00240A
00240A
00240A
00240A
00240A
00240A
20153A

Transferred($)

     270,800.00 
     481,731.00 
      10,000.00 
      16,835.00 

   3,099,469.00 
(     10,000.00)
(     16,835.00)
     107,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     270,800.00 
     481,731.00 

   3,206,469.00 

            .00 
     270,800.00 
     508,566.00 

   3,179,634.00 

            .00 
     268,579.45 
     505,265.12 
       9,155.17 

Project    3,959,000.00    3,959,000.00      782,999.74 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

15-FEB-2001

15-JUN-2001

14-SEP-2001

15-FEB-2001

15-JUN-2001

14-SEP-2001

26-FEB-2002

13-NOV-2000

25-MAY-2002

01-MAY-2004

15-OCT-2004

11-FEB-2002

30-APR-2004

14-OCT-2004

25-NOV-2005

    .00%

 100.00%

 100.00%

 100.00%

    .00%

Current Comments

 $3,959,000.00

CONSTRUCTIONCURRENT PHASE:

Project rebid on October 5, 2004.  Low bid of $2,550,000 was received.  DVBE paperwork resolved and
Contracts to issue award letter by October 14, 2004.  DMH approved transfer of $107,000 in special
repair funds from the Metro project to the Patton project so that a construction contract may be awarded.
Construction to start in November 2004.

Project Status

Notice to Proceed should be issued in the next several weeks after receiving all insurance, bond and
signed contract.  Actual construction expected to begin in November 2004.

Schedule

The project is within revised budget.Budget

This is a Special Repair/Support Fund Project.Other information

13-NOV-2000

25-MAY-2002

16-OCT-2003

02-JAN-2004

30-AUG-2001

15-OCT-2003

30-NOV-2003

25-MAR-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 137

PATTON STATE HOSPITAL

MENTAL HEALTH
LANG, RICHARD W

PATTON SH ELECTRICAL UPGRADE FOR 16 MODULARS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111764

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
106/2001
0106/2001

Budget Item

4440-011-0001
4440-011-0001 (2)
4440-011-0001

Appropriation($)

     394,000.00 
   1,000,000.00 
   1,856,000.00 

Document

20029A
20088A
20029A

Transferred($)

     394,000.00 
   1,000,000.00 
   1,856,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     394,000.00 
   2,856,000.00 

            .00 
            .00 

     394,000.00 
   2,856,000.00 

            .00 
            .00 

     280,107.66 
   1,663,446.22 

Project    3,250,000.00    3,250,000.00    1,943,553.88 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

08-AUG-2001

28-JAN-2002

28-AUG-2002

18-NOV-2002

27-JAN-2002

17-AUG-2002

17-NOV-2002

16-MAY-2004

31-JAN-2002

26-MAR-2003

21-JUL-2003

25-MAR-2003

20-JUL-2003

21-OCT-2004

    .00%

    .00%

 100.00%

 100.00%

  99.00%

Current Comments

 $3,250,000.00

CONSTRUCTIONCURRENT PHASE:

Contractor completed all work, proceeding with punch list items.  Final inspection will be scheduled upon
contractor request.

Project Status

Project is complete.  Time extension will be granted due to additional work in Building 70.Schedule

On budget.Budget

Patton State Hospital is operating on 4160 volts.  Reading of 72% usage witnessed early September.
Modulars are not occupied and are therefore not operating at full load at the time of these readings.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 138

PATTON

MENTAL HEALTH
PIVONKA, KENT R

PATTON SH ENERGY BOND PROJECT - PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 112057A

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION
CONSTRUCTION

Chapter

0007/2001
/

Budget Item

1760-802-0001
--

Appropriation($)

     127,249.85 
   1,800,000.00 

Document

OEA0009
005-03-ECB

Transferred($)

     127,249.85 
   1,800,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   1,927,249.85 

            .00 
            .00 
            .00 

   1,927,249.85 

            .00 
            .00 
            .00 

      16,830.97 

Project    1,927,249.85    1,927,249.85       16,830.97 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION 21-OCT-2003 12-FEB-2004 01-DEC-2004 24-MAR-2006

    .00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $1,927,249.85

CONSTRUCTIONCURRENT PHASE:

Project is currently waiting on the assimulation of data points by building for ECM #01 (Energy
Management System) to determine scope of work.  Meeting is tentatively set for October 19, 2004 to
discuss.

Project Status

Schedule

Contractor has indicated that the Project costs have escalated due to the delay by the State.  Actual
costs to be determined when the scope of work in ECM#01 is identified.

Budget

Other information

21-OCT-03 12-FEB-04

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 139

BUILDINGS G, O, P & T

MENTAL HEALTH
LANG, RICHARD W

PATTON SH, INSTALL ALARM SYSTEM IN G, O, P, AND T BUILDINGS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111693

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001
0379/2002

Budget Item

4440-301-0001(4)
4440-301-0001(4)
4440-301-0001(1)

Appropriation($)

      56,000.00 
      70,000.00 

     603,000.00 

Document

20034A
30016A
30192A

Transferred($)

      56,000.00 
      70,000.00 

     603,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      56,000.00 
      70,000.00 

     603,000.00 

            .00 
      56,000.00 
      70,000.00 

     603,000.00 

            .00 
      55,860.00 
      67,965.52 

     252,266.00 

Project      729,000.00      729,000.00      376,091.52 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

05-JUL-2001

18-MAR-2002

13-NOV-2002

12-APR-2003

17-MAR-2002

12-NOV-2002

11-APR-2003

23-SEP-2003

15-AUG-2001

18-SEP-2002

21-MAR-2003

15-SEP-2003

18-SEP-2002

21-MAR-2003

22-AUG-2003

15-SEP-2005

    .00%

 100.00%

 100.00%

 100.00%

  50.00%

Current Comments

 $729,000.00

CONSTRUCTIONCURRENT PHASE:

Headend network completion delayed, working on recovery schedule.  Building 70 and G completion
dependent on headend schedule.

Project Status

New recovery schedule required due to contractor pulloff.Schedule

On BudgetBudget

Contractor pulled off of Building G August 6, 2004, due to erroneous report of asbestos presence by PSH
painter.  Returned to work September 7, 2004 with 4 weeks lost time.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 140

BUILDINGS EB, U, 70, 30, N

MENTAL HEALTH
LANG, RICHARD W

PATTON SH,UPGRADE PERSONAL ALARM SYSTEM-EB/U/70/30/N BLDGS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111986

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

106/2001
106/2001
106/2001
106/2001
106/2001
0379/2002

Budget Item

4440-011-0001 (2)
4440-011-0001 (2)
4440-011-0001 (2)
4440-011-0001 (2)
4440-011-0001 (2)
4440-011-0001

Appropriation($)

     295,000.00 
     319,000.00 

   2,708,000.00 

   2,644,000.00 

Document

20088A
20088A
20088A
20088A
20088A
30043A

Transferred($)

     295,000.00 
     319,000.00 

   2,708,000.00 
(  1,000,000.00)
(     35,828.00)

   2,644,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     295,000.00 
     319,000.00 

   5,352,000.00 

            .00 
     295,000.00 
     319,000.00 

   4,316,172.00 

            .00 
      66,930.00 

     272,990.00 
   1,319,079.45 

Project    5,966,000.00    4,930,172.00    1,658,999.45 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-APR-2002

30-AUG-2002

28-JAN-2003

30-AUG-2002

27-JAN-2003

11-FEB-2004

01-APR-2002

21-MAR-2003

15-SEP-2003

21-MAR-2003

22-AUG-2003

14-NOV-2005

    .00%

    .00%

 100.00%

 100.00%

  35.00%

Current Comments

 $5,966,000.00

CONSTRUCTIONCURRENT PHASE:

Headend network completion delayed, working on recovery schedule.  Building 70 and G completion
dependent on headend schedule.

Project Status

New recovery schedule required due to contractor pulloff.Schedule

On BudgetBudget

Contractor pulled off of Building G August 6, 2004, due to erroneous report of asbestos presence by PSH
painter.  Returned to work September 7, 2004, with 4 weeks lost time.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 141

NAPA CALIFORNIA

MENTAL HEALTH
LEWIS, GARY O

REROOF BUILDING 195

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111241

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0157/2003

Budget Item

4440-011-0001
4440-011-0001
4440-011-0001
4440-011-0001
4440-011-0001

Appropriation($)

      16,100.00 
      20,100.00 
(     17,053.63)
     126,837.00 
      78,538.00 

Document

01102A
01102A
00203A
01102A
40119A

Transferred($)

      16,100.00 
      20,100.00 
(     17,053.63)
     126,837.00 
      78,538.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      16,100.00 
      20,100.00 

     188,321.37 

            .00 
      16,100.00 
      20,100.00 

     188,321.37 

            .00 
      15,060.00 
      17,769.00 
       4,892.39 

Project      224,521.37      224,521.37       37,721.39 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

08-AUG-2001

08-AUG-2001

15-APR-2002

15-JUN-2002

09-JAN-2002

09-JAN-2002

15-JUN-2002

15-SEP-2002

11-NOV-2001

17-JUN-2002

02-APR-2004

23-AUG-2004

15-JUN-2002

15-SEP-2002

13-MAY-2004

29-NOV-2004

    .00%

 100.00%

 100.00%

 100.00%

  10.00%

Current Comments

 $163,037.00

CONSTRUCTIONCURRENT PHASE:

Project is under construction.Project Status

The project is on schedule for the construction phase.  The contractor was given a non-compensable
time extension due to extended delivery time for alternate roofing tiles as the specified tiles had been
discontinued.

Schedule

The project is on budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 142

PATTON STATE HOSPITAL

MENTAL HEALTH
LANG, RICHARD W

UPGRADE ELECTRICAL GENERATOR PLANT-PATTON SH

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114141

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0379/2002
0157/2003

Budget Item

4440-301-0001(2)
4440-301-06660(4)

Appropriation($)

     133,000.00 
     168,000.00 

Document

30062A
40008B

Transferred($)

     133,000.00 
     168,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     133,000.00 
     168,000.00 

            .00 

            .00 
     133,000.00 
     168,000.00 

            .00 

            .00 
     129,422.20 
      18,633.91 

            .00 

Project      301,000.00      301,000.00      148,056.11 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

09-FEB-2003

11-AUG-2003

01-JUN-2004

29-OCT-2004

11-AUG-2003

01-JUN-2004

29-OCT-2004

13-NOV-2005

09-FEB-2003

12-AUG-2004

25-FEB-2005

01-JUL-2005

12-SEP-2003

25-FEB-2005

30-JUN-2005

01-SEP-2006

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $3,689,000.00

WORKING DRAWINGSCURRENT PHASE:

PSA completed August 12, 2004.  WD phase scheduled but not started.Project Status

WD scheduled 100% completion February 25, 2005.Schedule

Construction phase funding reappropriated to the 04/05 budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 143

SACRAMENTO

MILITARY DEPT
COYNE, MARK C

CONSOLIDATION STUDY FOR DOM OFFICES IN SACRAMENTO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116052

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0157/2003

Budget Item

8940-001-0001

Appropriation($)

      45,000.00 

Document

40036A

Transferred($)

      45,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      45,000.00 
            .00 
            .00 
            .00 

      45,000.00 
            .00 
            .00 
            .00 

      16,195.00 
            .00 
            .00 
            .00 

Project       45,000.00       45,000.00       16,195.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

24-SEP-2003 31-MAR-2005   40.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $45,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Study has been delayed in the space programming phase. PSB has had to wait for 4083's from Military
to begin and wait for the Military's review to finalize programming. This delay will move the project back
approximately six to nine months.

Project Status

Scheduled completion of the study will now be at least December and possibly longer, depending on
programming completion dates.

Schedule

Project is still within budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 144

AZUSA

MILITARY DEPT
SIEMERING, MIKE W

NEW LOS ANGELES ARMORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114508

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0379/2002
0379/2002
0157/2003
0157/2003

Budget Item

8940-301-0001(1)
8940-301-0001(1)
8940-301-0890
8940-301-0890

Appropriation($)

     888,712.00 
   5,188,288.00 
  13,284,000.00 

Document

DOF MEMO 10
40033A
DOF MEMO 90
DOF MEMO 90

Transferred($)

     888,712.00 
   5,715,688.00 
  13,284,000.00 
(  2,058,537.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     888,712.00 
  18,472,288.00 

            .00 
            .00 

     888,712.00 
  16,941,151.00 

            .00 
            .00 

     777,174.82 
   6,388,894.97 

Project   19,361,000.00   17,829,863.00    7,166,069.79 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

26-NOV-2002

30-SEP-2003

20-JAN-2004

29-SEP-2003

19-JAN-2004

20-JUL-2005

26-NOV-2002

23-JUN-2003

03-NOV-2003

20-JUN-2003

31-OCT-2003

28-MAR-2005

    .00%

    .00%

 100.00%

 100.00%

  40.00%

Current Comments

 $22,076,300.00

CONSTRUCTIONCURRENT PHASE:

Structural steel is 95% complete. 1st and 2nd floor concrete decks are poured, with wall and perimeter
framing ongoing. M/E/P trades are approximately 30% complete. Roofing should commence in October.
Anticipate paving in POV parking area during October also.

Project Status

Monthly progress schedule acceptance / approval continues to be a struggle with the contractor. Current
progress schedule shows approximately 30 days behind contract completion date.  Contractor is
developing a recovery schedule to address slippage. No schedule extensions have been granted to date.

Schedule

On Budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 145

SACRAMENTO

MOTOR VEHICLES
NELSON, MARILYN J

1ST FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106304

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
379/2002
0157/2003

Budget Item

2740-301-0044(b)
2740-301-0044(a)
2740-301-0044
2740-301-0044

Appropriation($)

     440,000.00 
     525,000.00 

  18,826,350.00 
     445,000.00 

Document

99230A
00233A
30001A
40014A

Transferred($)

     440,000.00 
     525,000.00 

  18,826,350.00 
     445,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     440,000.00 
     525,000.00 

  19,271,350.00 

            .00 
     440,000.00 
     525,000.00 

  19,271,350.00 

            .00 
     423,981.08 
     522,668.87 

  18,140,233.84 

Project   20,236,350.00   20,236,350.00   19,086,883.79 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-1999

15-JUL-2000

14-FEB-2001

14-JUN-2001

13-JUL-2000

13-FEB-2001

13-JUN-2001

20-NOV-2002

02-AUG-1999

03-JAN-2001

22-AUG-2001

01-OCT-2002

09-NOV-2000

21-AUG-2001

24-DEC-2001

29-OCT-2004

    .00%

 100.00%

 100.00%

 100.00%

  98.00%

Current Comments

 $20,236,350.00

CONSTRUCTIONCURRENT PHASE:

September 2004 - This project was awarded to Roebbelen Contracting.  The start date was Oct. 1,
2002. Interior and exterior construction continues on a revised schedule.  The project is approximately
98% complete.  DMV currently has taken beneficial occupancy in all areas, but the contract work has not
been completed.  Roebbelen Contracting Inc has not submitted a Notice of Completion.  The current
schedule indicates that they will request a final inspection on October 22, 2004.  RCI maintains that they
will submit a claim on this project.

Project Status

This project is approximately 12 months behind schedule.Schedule

An augmentation in the amount of $445,000.00 was approved by DOF, for tenant improvements and due
diligence.  An additional augmentation of funds will be needed to fund change orders.

Budget

None.Other information

03-JAN-2001

17-SEP-2001

01-OCT-2002

14-SEP-2001

18-JAN-2002

30-OCT-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 146

SACRAMENTO, SACRAMENTO CO.

MOTOR VEHICLES
NELSON, MARILYN J

5TH FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT-PRELIM PLANS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114375

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0379/2002
0157/2003
0157/2003

Budget Item

2740-301-0044(2)
2740-301-0044(2)
2740-301-0042(2)

Appropriation($)

     219,000.00 
      36,000.00 

     325,000.00 

Document

30050A
40108A
40109A

Transferred($)

     219,000.00 
      36,000.00 

     325,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     219,000.00 
     361,000.00 

            .00 

            .00 
     219,000.00 
     361,000.00 

            .00 

            .00 
     197,403.00 

            .00 
            .00 

Project      580,000.00      580,000.00      197,403.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

07-OCT-2002

28-JUL-2003

05-JUL-2004

13-APR-2005

25-JUL-2003

02-JUL-2004

12-APR-2005

09-MAR-2006

19-JAN-2004

28-JUN-2004

07-AUG-2006

01-NOV-2006

28-MAY-2004

21-FEB-2005

30-OCT-2006

01-OCT-2007

    .00%

 100.00%

   5.00%

    .00%

    .00%

Current Comments

 $7,510,000.00

WORKING DRAWINGSCURRENT PHASE:

September 2004 -  The scope change eliminating the seventh floor and tower resulted in the fifth floor
space being reprogrammed.   The approval of the preliminary plans was obtained from the Public Works
Board on June 11, 2004.  DMV is still considering combining the 5th floor, 6th floor and reskin into one
project.  This will impact the completion of the working drawing phase.

Project Status

Working drawings phase began in June 2004.  This phase is on schedule.  However, the overall
schedule for this project will be impacted by the overbid on the 3rd floor.

Schedule

Budget will need to be augmented due to the programming change eliminating the seventh floor.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 147

MOTOR VEHICLES
EDWARDS, JAMES D

COBCP ESTIMATE FOR FIELD OFFICE RENOVATION, DMV - SAN FRANCISCO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 115091

ESTIMATED PROJECT COST

Phase

Funds Transferred

Chapter Budget Item Appropriation($) Document Transferred($)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

       4,320.00 
            .00 
            .00 
            .00 

Project             .00             .00        4,320.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

    .00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $8,000.00

CONSTRUCTIONCURRENT PHASE:

Project Status

Schedule

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 148

SACRAMENTO

MOTOR VEHICLES
HEZMALHALCH, GLENN S

DMV 6TH FLOOR ASBESTOS REMOVAL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 118141

ESTIMATED PROJECT COST

Phase

Funds Transferred

Chapter Budget Item Appropriation($) Document Transferred($)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project             .00             .00             .00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-JAN-2005

15-JUL-2006

15-JAN-2007

15-MAY-2007

15-MAR-2006

15-DEC-2006

15-APR-2007

15-MAY-2009

15-JAN-2005

15-JUL-2006

15-JAN-2007

15-MAY-2007

15-MAR-2006

15-DEC-2006

15-APR-2007

15-MAY-2009

    .00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $43,307,000.00

CONSTRUCTIONCURRENT PHASE:

Project Status

Schedule

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 149

SACRAMENTO

MOTOR VEHICLES
NELSON, MARILYN J

SACTO HQ, 3RD FLOOR ASBESTOS REMOVAL & SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111695

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0106/2001
379/2002
0379/2002
0379/2002

Budget Item

2740-301-0044(1)
2740-301-0044
2740-301-044(10
2740-301-0044(2)

Appropriation($)

     200,000.00 
     325,000.00 
      58,000.00 

     383,000.00 

Document

20043A
30002A
40064A

Transferred($)

     200,000.00 
     325,000.00 
      58,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     200,000.00 
     766,000.00 

            .00 

            .00 
     200,000.00 
     383,000.00 

            .00 

            .00 
     187,327.66 
     355,391.01 

            .00 

Project      966,000.00      583,000.00      542,718.67 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

27-AUG-2001

01-JUL-2002

06-FEB-2003

16-MAY-2003

30-JUN-2002

05-FEB-2003

16-MAY-2003

10-APR-2004

27-AUG-2001

09-OCT-2002

01-AUG-2005

18-OCT-2005

30-JUN-2002

29-MAR-2004

17-OCT-2005

18-SEP-2006

    .00%

 100.00%

 100.00%

  95.00%

    .00%

Current Comments

 $7,531,000.00

WORKING DRAWINGSCURRENT PHASE:

September 2004 -  The project bid on June 30, 2004 and was approximately 36% over the estimated
construction budget.  DMV has decided to wait and request a new appropriation in the next budget year.

Project Status

The bid and construction schedule is on hold until the new budget cycle.Schedule

The construction bid exceeded the appropriated amount and that which can be augmented.Budget

None.Other information

09-OCT-2002

07-JUL-2003

06-FEB-2004

07-JUL-2003

05-FEB-2004

01-JAN-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN YSIDRO

MOTOR VEHICLES
ALAFRANJI, RAFAT A

SAN YSIDRO OFFICE RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107754

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0052/2000
0106/2001
0106/2001
0106/2001
0052/2000
0106/2001
0106/2001
0106/2001
0379/2002
0379/2002
0379/2002

Budget Item

2740-301-0044(d)
2740-301-0044(d)
2740-301-0044(4)
2740-301-0044(4)
2740-301-0044(4)
2740-301-0044
2740-301-0044(4)
2740-301-0044(4)
2740-301-0044(4)
2740-301-00044(3)
2740-301-00044(3)
2740-301-0044(3)

Appropriation($)

   1,725,000.00 

   3,171,000.00 

(  1,954,000.00)
     350,000.00 

     351,000.00 

     743,000.00 

Document

00135A
00135A
20068A
30101A
40087A

20068A
20068A
20068A
30116A
30116A
30118A

Transferred($)

   1,725,000.00 
(  1,725,000.00)
     121,000.00 

   1,402,850.00 
       8,000.00 

            .00 
     350,000.00 
(    350,000.00)
     229,000.00 
     351,000.00 
(    229,000.00)
     392,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   2,942,000.00 
     701,000.00 
     743,000.00 

            .00 

   1,531,850.00 
     351,000.00 
     392,000.00 

            .00 

   1,529,390.70 
     166,091.80 
     190,749.17 

            .00 

Project    4,386,000.00    2,274,850.00    1,886,231.67 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-AUG-2000

20-OCT-2000

22-OCT-2001

27-MAY-2002

15-OCT-2002

04-OCT-2001

19-OCT-2001

27-MAY-2002

14-OCT-2002

21-OCT-2003

14-AUG-2001

29-MAY-2002

28-MAR-2003

01-AUG-2004

23-NOV-2004

04-DEC-2002

14-MAR-2003

28-JUL-2004

20-NOV-2004

09-DEC-2005

 100.00%

 100.00%

 100.00%

  25.00%

    .00%

Current Comments

 $8,119,000.00

BID PERIODCURRENT PHASE:

Project is in the Bid Phase and is scheduled to receive bids on November 10, 2004.Project Status

On schedule.Schedule

On BudgetBudget

Current bidding environment is unfavorable and the construction industry is experiencing high inflation in
material's costs.Anticipate the market conditions to impact the construction budget.

Other information

14-AUG-2001

14-AUG-2001

30-MAR-2003

01-AUG-2004

23-NOV-2004

04-JAN-2002

04-JAN-2002

28-JUL-2004

20-NOV-2004

09-DEC-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 151

SOUTH SACRAMENTO

MOTOR VEHICLES
BROWN, DIANNA C

SO. SAC. FIELD OFFICE REPLACEMENT - ACQUISITIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111696

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0106/2001
0106/2001
0379/2002
0379/2002

Budget Item

2740-301-0044(4.5)
2740-301-0044(4.5)
2740-301-0044(4)
2740-301-0044(4)

Appropriation($)

     942,000.00 

     360,000.00 
     400,000.00 

Document

20067A
30108A
30102A
30133A

Transferred($)

     147,000.00 
     795,000.00 
     360,000.00 
     400,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     942,000.00 
     360,000.00 
     400,000.00 

            .00 

     942,000.00 
     360,000.00 
     400,000.00 

            .00 

     927,015.53 
     342,693.58 
     426,531.34 

            .00 

Project    1,702,000.00    1,702,000.00    1,696,240.45 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

19-OCT-2001

03-JUN-2002

14-FEB-2003

05-DEC-2003

21-JUN-2004

03-JUN-2002

14-FEB-2003

05-DEC-2003

21-JUN-2004

23-MAY-2005

14-SEP-2001

25-DEC-2002

01-JUN-2003

10-SEP-2004

24-JAN-2005

13-DEC-2002

15-MAY-2003

09-SEP-2004

21-JAN-2005

27-JAN-2006

 100.00%

 100.00%

  90.00%

    .00%

    .00%

Current Comments

 $5,406,000.00

BID PERIODCURRENT PHASE:

Work continues on Working drawings. Due to requirements from City of Sacramento Public Works
Deparment. PSB to incorporate changes and complete Working Drawings by 9/9/2004.

Project Status

Due to off-site work (street lighting) required by  City of Sacramento PSB must incorporate changes to
the working drawings. Bid dates and construction dates will be slightly affected.

Schedule

Project is within budget.Budget

The City of Sacramento has recently requested changes, to the traffic/street plan, not contemplated or
requested during the EIR    Phase. PMB has agreed to include street lighting along property frontage as
DGS legal dertermined such improvements are related to project. All other City requested changes have
been declined by the State as they are not a function of project scope. DOF has been advised of this
issue.

Other information

01-JUN-2003

10-SEP-2004

24-JAN-2005

09-SEP-2004

21-JAN-2005

27-JAN-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 152

LOS ANGELES

OFC EMERGENCY SERVICES
DAVIDSON, PAUL W

LOS ANGELES REGIONAL CRIME LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 113680

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
1124/2002
1124/2002
1124/2002

Budget Item

8100-101-0001(22.1)
8100-801-0660910
8100-801-0660(10)
8100-801-0660(10)

Appropriation($)

     504,000.00 
   7,154,000.00 
   6,000,000.00 
  78,846,000.00 

Document

30075A
30161B

Transferred($)

     504,000.00 
   7,154,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     504,000.00 

  13,154,000.00 
  78,846,000.00 

            .00 
     504,000.00 

   7,154,000.00 
            .00 

            .00 
     271,373.63 

   5,571,778.65 
            .00 

Project   92,504,000.00    7,658,000.00    5,843,152.28 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2001

01-OCT-2002

15-MAR-2003

16-DEC-2003

26-MAR-2004

13-MAR-2003

14-FEB-2003

15-DEC-2003

25-MAR-2004

02-FEB-2006

15-SEP-2002

19-JUN-2003

04-OCT-2004

06-JAN-2005

14-MAR-2003

01-OCT-2004

05-JAN-2005

08-OCT-2006

 100.00%

 100.00%

  99.00%

    .00%

    .00%

Current Comments

 $92,504,000.00

BID PERIODCURRENT PHASE:

 The transfer of responsibilities from OCJP to OES has been completed.  Pre-Qualification of five
General Contractors is complete. The final regulatory agency signatures are scheduled to be applied to
the final construction documents on October 1, 2004.  We have received approval to bid from DOF.
Reproduction and distribution of drawings and specification is scheduled for October 4, 2004.

Project Status

The bid opening date is November 10, 2004.  Construction is scheduled to start January 6, 2005 and
complete October 8, 2006.

Schedule

Working Drawing funding in the amount of $7,154,000 was approved May 8, 2003.  The Construction
Documents (WDs) and Construction is funded via appropriation Chapter 1124, SEC. 18., SEC 18.5.,
Govt. Code Section 14669.21.  Project is within original budget and scope of work.

Budget

There are no other significiant issues.Other information

01-OCT-2002

19-JUN-2003

04-OCT-2004

06-JAN-2005

14-MAR-2003

01-OCT-2004

05-JAN-2005

08-OCT-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 153

MATHER

OFC EMERGENCY SERVICES
GEHRIG, LEIGH M

OES HEADQUARTERS PERIMETER FENCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116357

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003

Budget Item

0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)

Appropriation($)

      99,000.00 
       9,000.00 

     136,000.00 

Document

40044A
40124A
40124A
40124A
40124A
40124A

Transferred($)

      99,000.00 
       9,000.00 
(      9,000.00)

     136,000.00 
(    136,000.00)
     145,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     108,000.00 
     136,000.00 

            .00 

            .00 
      99,000.00 

     145,000.00 
            .00 

            .00 
      92,355.42 

            .00 
            .00 

Project      244,000.00      244,000.00       92,355.42 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-NOV-2003

12-JUN-2004

01-AUG-2005

01-DEC-2005

11-JUN-2004

31-DEC-2004

30-NOV-2005

31-JUL-2006

15-NOV-2003

14-AUG-2004

01-AUG-2005

01-DEC-2005

13-AUG-2004

31-DEC-2004

30-NOV-2005

31-JUL-2006

    .00%

  95.00%

   5.00%

    .00%

    .00%

Current Comments

 $1,737,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings start in October 2004.  W appropriation was approved in 04/05 budget.  Preliminary
plans and augmentation were approved by PWB in July and August 2004 respectively.  Due Diligence is
proceeding.

Project Status

Start of working drawings was delayed 2 months to late state budget, to process executive order for
augmentation,  and delay in PWB approval of PP's when item was pulled from July 2004 agenda in error.

Schedule

Augmentation for Due Diligence is $9,000, 9.1 percent of P phase of $99K.  W phase is $136,000.
Construction phase will not be funded until passage of 05/06 budget.

Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 154

SANTA CLARA COUNTY

PARKS & RECREATION
ARREOLA, ALONZO

HENRY W. COE SP DAY USE DEVELOPMENT AT DOWDY RANCH

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107768

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0106/2001
0106/2001
0379/2002

Budget Item

3790-301-0005(3)
3790-301-0005(11)
3790-301-0005(11)
3790-301-0005(10)

Appropriation($)

     278,000.00 
     207,000.00 

   2,040,000.00 

Document

00154B
20124B
20124B
40077B

Transferred($)

     137,000.00 
     163,870.00 
(      1,217.00)

   1,748,915.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     278,000.00 
     207,000.00 

   2,040,000.00 

            .00 
     137,000.00 
     162,653.00 

   1,748,915.00 

            .00 
     136,223.99 
     160,414.64 
     665,217.42 

Project    2,525,000.00    2,048,568.00      961,856.05 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-JUL-2000

10-AUG-2001

18-MAR-2002

18-JUN-2002

09-AUG-2001

15-MAR-2002

17-JUN-2002

11-AUG-2003

10-JUL-2000

09-NOV-2001

12-NOV-2003

29-MAR-2004

08-NOV-2001

10-OCT-2003

26-MAR-2004

20-FEB-2006

    .00%

 100.00%

 100.00%

 100.00%

  40.00%

Current Comments

 $2,479,741.00

CONSTRUCTIONCURRENT PHASE:

Current construction activities include framing of the buildings and start of rough-in plumbing and
electrical. Some of the underground utilities are completed with some testing still to be performed.

Project Status

Project is within revised schedule.Schedule

The project is within budget.Budget

NoneOther information

10-JUL-2000

09-NOV-2001

10-DEC-2002

01-MAR-2003

08-NOV-2001

09-DEC-2002

28-FEB-2003

15-MAR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 155

HUMBOLDT COUNTY

PARKS & RECREATION
BRENNING, DOUGLAS L

PATRICK'S POINT SP CAMPGROUND & DAY USE REHABILITATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107771

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0106/2001
0106/2001

Budget Item

3790-301-0005(13)
3790-301-0005(2)
3790-301-0005(2)

Appropriation($)

     129,000.00 
      80,000.00 

     958,710.00 

Document

00164B
020007B
40080B

Transferred($)

      65,000.00 
      80,000.00 

     958,710.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     129,000.00 
      80,000.00 

     958,710.00 

            .00 
      65,000.00 
      80,000.00 

     958,710.00 

            .00 
      64,924.00 
      74,843.61 

     763,771.00 

Project    1,167,710.00    1,103,710.00      903,538.61 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

12-SEP-2000

13-AUG-2001

18-MAR-2002

18-JUN-2002

11-MAY-2001

15-MAR-2002

17-JUN-2002

14-APR-2003

30-OCT-2000

18-MAR-2002

14-OCT-2003

19-APR-2004

13-JUL-2001

13-OCT-2003

18-APR-2004

01-NOV-2004

    .00%

 100.00%

 100.00%

 100.00%

  85.00%

Current Comments

 $1,444,000.00

CONSTRUCTIONCURRENT PHASE:

Construction is proceeding close to schedule, major work elements remaining are the Series 150
combination toilet/shower buildings.  Roofing to be done at both buildings, interior improvements for
finishes and finish plumbing is underway.  Switchover of electrical service to new service equipment done
on Sept. 29, 2004.

Project Status

Project is five weeks behind schedule, delay is not impacting park operations or planned improvements
by the agency.

Schedule

No budget issues.Budget

No significant issues.Other information

18-MAR-2002

01-AUG-2003

22-MAR-2004

01-AUG-2003

26-NOV-2003

21-SEP-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 156

FRESNO

SAN JOAQUIN RIVER CONSERVANCY
PETERS, KIM R

FRIANT COVE ROADSIDE REST STOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 108266

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0050/1999
0050/1999
0157/2003

Budget Item

3830-301-0104
3830-301-0104
3830-301-0104
3830-301-0104

Appropriation($)

      43,500.00 
      58,325.00 

     170,000.00 
      64,475.00 

Document

00237A
20040A
52894
40021A

Transferred($)

      43,500.00 
      58,325.00 

     170,000.00 
      64,475.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      43,500.00 
     228,325.00 
      64,475.00 

            .00 

      43,500.00 
     228,325.00 
      64,475.00 

            .00 

     233,705.01 
      57,945.00 
      35,632.75 

            .00 

Project      336,300.00      336,300.00      327,282.76 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-OCT-2001

31-OCT-2003

01-JUL-2004

18-OCT-2004

31-JUL-2003

28-MAY-2004

30-SEP-2004

28-OCT-2005

10-OCT-2001

16-FEB-2004

21-MAR-2005

18-JUL-2005

31-JUL-2003

28-JAN-2005

30-JUN-2005

25-NOV-2005

    .00%

 100.00%

  90.00%

    .00%

    .00%

Current Comments

 $336,300.00

WORKING DRAWINGSCURRENT PHASE:

WD's funds transferred on Oct/31/03. CTC board met on Dec/11/03 and approved proceeding with project
design.

Project Status

WD's start on schedue. Construction on site anticipated to start mid July 2005.Schedule

Current estimate not within Budget. Currently considering value engineering items to reduce cost and
retain scope. Note:  site acquisition charges were incorrectly billed to Study/Acquisition phase. In process
to have Real Estate group correct billing phase.

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 157

EL MONTE

STATE AIR RESOURCES BOARD
CHAMBERS  II, JAMES C

HAAGEN-SMIT LABORATORY BREEZEWAY RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107773

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001
0106/2001
0106/2001

Budget Item

3900-301-0115(1)
3900-301-0115(1)
3900-301-0115(1)
3900-301-0115(1)
3900-301-0115 (1)
3900-301-0115(1)

Appropriation($)

     123,000.00 
     148,000.00 
      29,000.00 

     197,000.00 
   2,199,000.00 
     197,530.00 

Document

00235A
01057A
20152A
20152A
20237A
30046A

Transferred($)

     123,000.00 
     148,000.00 
      29,000.00 

     197,000.00 
   2,199,000.00 
     197,530.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     123,000.00 
     177,000.00 

   2,593,530.00 

            .00 
     123,000.00 
     177,000.00 

   2,593,530.00 

            .00 
     122,964.00 
     169,271.86 

   2,554,057.50 

Project    2,893,530.00    2,893,530.00    2,846,293.36 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

11-AUG-2000

16-APR-2001

01-JAN-2002

01-JAN-2002

13-APR-2001

14-JAN-2002

09-APR-2002

09-APR-2002

20-OCT-2000

07-MAY-2001

25-MAY-2002

25-NOV-2002

07-MAY-2001

24-MAY-2002

25-NOV-2002

30-SEP-2004

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $2,893,530.00

CONSTRUCTIONCURRENT PHASE:

Project Construction Phase completed with "Acceptance" by State.  Closeout completed.  Project now
under Warranty.

Project Status

Project extended with State's approval for 146 days.Schedule

Project completed within budget.Budget

Project completed within scope.Other information

01-SEP-2002 22-SEP-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 158

YOUNTVILLE

VETERANS AFFAIRS
THAMER HALLFORD, SARAH

DVA YOUNTVILLE ANNEX 1 RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114464

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0218/2002
0218/2002
0218/2002
0218/2002
/

Budget Item

8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0701
--

Appropriation($)

     292,600.00 
     543,400.00 
     973,000.00 

   4,595,346.00 
   8,791,654.00 

Document

30129B
30184B
30186B
40111B
DOFMEM 5-2

Transferred($)

     292,600.00 
     543,400.00 
     973,000.00 

   4,595,346.00 
   8,791,654.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     836,000.00 
     973,000.00 

  13,387,000.00 

            .00 
     836,000.00 
     973,000.00 

  13,387,000.00 

            .00 
     738,985.83 
     745,500.92 

   1,453,258.70 

Project   15,196,000.00   15,196,000.00    2,937,745.45 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-MAR-2003

01-AUG-2003

26-JAN-2004

01-JUN-2004

01-AUG-2003

26-JAN-2004

01-JUN-2004

31-DEC-2005

10-MAR-2003

01-AUG-2003

26-JAN-2004

17-JUL-2004

01-AUG-2003

26-JAN-2004

15-JUN-2004

11-JAN-2006

    .00%

 100.00%

 100.00%

 100.00%

  10.00%

Current Comments

 $15,196,600.00

CONSTRUCTIONCURRENT PHASE:

Demolition has commenced.Project Status

Project schedule extended 20 calendar days due to unforeseen site conditions during demolition.Schedule

On budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 159

YOUNTVILLE

VETERANS AFFAIRS
LANG, RICHARD W

YOUNTVILLE: RENOVATE 1.25 MIL GAL STORAGE TANK

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114138

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0379/2002
0379/2002
0379/2002
0379/2002
0218/2002
/

Budget Item

8960-301-0701(2)
8960-301-0701(2)
8960-301-0701(2)
8960-301-0701(2)
8960-801-0701
--

Appropriation($)

     136,000.00 
     136,000.00 
(    136,000.00)
     136,000.00 
     579,377.00 
     888,303.00 

Document

30131B
30131B
30131B
30188B
40112B
DOFMEMO 5-

Transferred($)

     136,000.00 
     136,000.00 
(    136,000.00)
     136,000.00 
     579,377.00 
     888,303.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     136,000.00 
     136,000.00 

   1,467,680.00 

            .00 
     136,000.00 
     136,000.00 

   1,467,680.00 

            .00 
     132,654.00 
     116,839.77 

         420.00 

Project    1,739,680.00    1,739,680.00      249,913.77 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-MAY-2003

02-AUG-2003

02-JAN-2004

02-APR-2004

01-AUG-2003

01-JAN-2004

01-APR-2004

02-MAR-2005

01-MAY-2003

01-AUG-2003

12-JAN-2004

01-SEP-2004

01-AUG-2003

01-JAN-2004

18-JUN-2004

31-AUG-2005

    .00%

 100.00%

 100.00%

 100.00%

   1.00%

Current Comments

 $1,739,680.00

CONSTRUCTIONCURRENT PHASE:

Notice to Proceed September 1, 2004.  Held pre-construction meeting August 25, 2004.Project Status

Project is on ScheduleSchedule

Project is on Budget.Budget

Schedules and submittals are in progress.  Mobilization expected early November.Other information

12-JAN-2004

21-JUN-2004

18-JUN-2004

21-JUL-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
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YOUNTVILLE

VETERANS AFFAIRS
LANG, RICHARD W

DVA YOUNTVILLE ELECTRICAL UPGRADE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 115349

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0218/2002
0218/2002
0218/2002
0218/2002
0218/2002

Budget Item

8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0701

Appropriation($)

      84,000.00 
     126,000.00 
     221,000.00 

   2,979,000.00 

Document

30162B
30183B
30187B
40110B
DOFMEMO 5-

Transferred($)

      84,000.00 
     126,000.00 
     221,000.00 
     910,450.00 

   1,312,850.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     210,000.00 
     221,000.00 

   2,979,000.00 

            .00 
     210,000.00 
     221,000.00 

   2,223,300.00 

            .00 
     198,742.00 
     114,965.43 
      48,450.00 

Project    3,410,000.00    2,654,300.00      362,157.43 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

28-FEB-2003

12-SEP-2003

15-JAN-2004

24-MAY-2004

12-SEP-2003

15-JAN-2004

24-MAY-2004

08-JUN-2005

28-FEB-2003

12-SEP-2003

14-JAN-2004

09-JUN-2004

12-SEP-2003

03-FEB-2004

09-JUN-2004

31-AUG-2005

    .00%

 100.00%

 100.00%

 100.00%

   1.00%

Current Comments

 $3,410,000.00

CONSTRUCTIONCURRENT PHASE:

Notice to Proceed September 1, 2004.  Pre-construction meeting held August 25, 2004.Project Status

Project is on schedule.Schedule

Project is on budget.Budget

Schedule submitted and approved, submittals are progressing.  Mobilization expected early November.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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VETERANS HOME OF CALIFORNIA - YOUNTVILLE

VETERANS AFFAIRS
SCHANBERGER, THOMAS E

LINCOLN THEATER RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0805

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
/
/
0050/1999
0052/2000
0052/2000
0052/2000
0052/2000
/
/
/
/
/

Budget Item

8960-301-0001
--
--0001
8960-490-0001(1)
8960-301-0001(1)
8960-301-0768(1)
8960-301-0001
8960-301-0768(1)
--
--
--
--
--

Appropriation($)

      18,000.00 
     190,000.00 
     160,000.00 
     232,000.00 
     590,000.00 
     656,000.00 
     110,000.00 
      65,000.00 

  15,402,181.43 
     972,816.00 

     598,683.00 

Document

99076A
98126A
99207A
00008A
01130A
01145B
40129A
40130B
ESCROW DEP
ROC 8951
ROC 8951
ROC 8961
ROC 8961

Transferred($)

      18,000.00 
     190,000.00 
     160,000.00 
     232,000.00 
     590,000.00 
     656,000.00 
     110,000.00 
      65,000.00 

  15,402,181.43 
     972,816.00 
(    972,816.00)
     598,683.00 
(    598,683.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     368,000.00 

            .00 
  18,626,680.43 

            .00 
     368,000.00 

            .00 
  17,055,181.43 

         852.00 
     444,015.05 

         500.00 
  16,565,122.13 

Project   18,994,680.43   17,423,181.43   17,010,489.18 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1998

01-MAR-1999

15-FEB-2000

01-MAY-2000

15-NOV-1998

31-JAN-2000

15-JUN-2000

31-AUG-2001

01-JUL-1998

16-AUG-1999

03-APR-2002

15-OCT-2002

15-AUG-1999

24-APR-2000

16-SEP-2002

26-DEC-2004

    .00%

 100.00%

 100.00%

 100.00%

  85.00%

Current Comments

 $18,819,700.00

CONSTRUCTIONCURRENT PHASE:

Project is 85% complete.  Majority of work is occurring both inside the theater and in the adjacent annex
building.  The theater work includes finish electrical, low voltage, sound, painting, installation of the
orchestra lift, and the rigging at the stage.  The main lobby work involves installation of cabinetry and
glass handrails. The majority of work on the new annex includes finishes such as ceramic tile, plumbing
fixtures, and light fixtures.  Landscape work includes grading, pouring of concrete walls, and installation
of underground chiller lines.

Project Status

01-JUL-1998

16-AUG-1999

03-APR-2002

15-OCT-2002

15-AUG-1999

24-APR-2000

16-SEP-2002

06-APR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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The State has approved extending the project schedule to December, 2004.  This is due to unforeseen
conditions.

Schedule

The project is not within the budget.  An augmentation request has been submitted for the November
2004 PWB.

Budget

Project is primarily funded by the Friends of the Lincoln Theater (FLT) under a lease agreement with the
Department of Veterans Affairs and the Department of General Services.    

Other information
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LANCASTER

VETERANS AFFAIRS
ARNOLD, ANDRE D

NEW VETS HOME - LANCASTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114263

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0216/2002
0216/2002

Budget Item

8955-801-0001
8955-801-0701

Appropriation($)

     350,000.00 
     814,000.00 

Document

30157B
30185B

Transferred($)

     350,000.00 
     814,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,164,000.00 

            .00 
            .00 

            .00 
   1,164,000.00 

            .00 
            .00 

            .00 
     200,711.29 

            .00 
            .00 

Project    1,164,000.00    1,164,000.00      200,711.29 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-APR-2003

22-SEP-2003

29-MAR-2004

18-AUG-2004

12-SEP-2003

28-MAR-2004

17-AUG-2004

21-FEB-2006

16-APR-2003

15-MAY-2005

20-FEB-2006

21-SEP-2006

15-MAY-2005

20-FEB-2006

21-SEP-2006

27-APR-2008

    .00%

  10.00%

    .00%

    .00%

    .00%

Current Comments

 $14,339,000.00

PRELIMINARY PLANSCURRENT PHASE:

Overall program being revisited by USDVA and CDVA.   Any  needed revised masterplanning to be
implemented based on revisions at the West Los Angeles home program.

Project Status

Schedule update is dependent on resolution of  issues at the West Los Angeles Veterans Home site
budget and program criteria agreed on by USDVA and CDVA.

Schedule

No changes in the current budget status.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 164

SATICOY

VETERANS AFFAIRS
LEWIS, GARY O

NEW VETS HOME - SATICOY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114264

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0216/2002
0216/2002

Budget Item

8955-801-0001
8955-801-0701

Appropriation($)

     350,000.00 
     829,000.00 

Document

30157B
30185B

Transferred($)

     350,000.00 
     829,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,179,000.00 

            .00 
            .00 

            .00 
   1,179,000.00 

            .00 
            .00 

            .00 
     235,612.29 

            .00 
            .00 

Project    1,179,000.00    1,179,000.00      235,612.29 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

21-APR-2003

13-DEC-2003

02-JUL-2004

01-NOV-2004

12-DEC-2003

01-JUL-2004

31-OCT-2004

27-JUL-2006

16-APR-2003

15-NOV-2005

28-SEP-2006

27-APR-2007

15-NOV-2005

22-SEP-2006

27-APR-2007

10-AUG-2009

    .00%

  10.00%

    .00%

    .00%

    .00%

Current Comments

 $14,339,000.00

PRELIMINARY PLANSCURRENT PHASE:

Revisions to program and masterplan have been submitted to USDVA for review based on the revisions
to the West Los Angeles Veterans home component of GLAVC.

Project Status

Project schedule is dependent upon resolution of issues regarding the West Los Angeles Veterans Home
home component of GLAVC.

Schedule

No changes in the current budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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LOS ANGELES

VETERANS AFFAIRS
ELLIOTT, DIANE C

NEW VETS HOME - WEST LOS ANGELES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114265

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0216/2002
0216/2002

Budget Item

8955-801-0001
8955-801-0701

Appropriation($)

   1,593,000.00 
   1,989,000.00 

Document

30157B
30185B

Transferred($)

   1,593,000.00 
   1,989,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   3,582,000.00 

            .00 
            .00 

            .00 
   3,582,000.00 

            .00 
            .00 

            .00 
     986,796.06 

            .00 
            .00 

Project    3,582,000.00    3,582,000.00      986,796.06 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

21-APR-2003

13-DEC-2003

02-JUL-2004

01-NOV-2004

12-DEC-2003

01-JUL-2004

31-OCT-2004

27-JUL-2006

23-MAY-2003

11-JAN-2006

24-NOV-2006

26-JUN-2007

10-DEC-2005

23-NOV-2006

25-JUN-2007

06-JAN-2010

    .00%

  10.00%

    .00%

    .00%

    .00%

Current Comments

 $72,433,000.00

PRELIMINARY PLANSCURRENT PHASE:

New 400-bed (two-bed, one-bath) design was sent to Washington DC on Sept. 8th.  Awaiting a
response to the proposed design and cost estimate.  Developing design and cost estimate for a joint
USDVA/CDVA kitchen to be located next to the existing VA Hospital.  AB1077 was passed by the
legislature and awaits the Governor's signature.  Bill allocates an additional $100 million in lease-
revenue authority for five new veterans homes.

Project Status

Project schedule is dependent upon USDVA approval of the current scope and cost of the project.
Earliest date for new scope and cost to be established by the PWB is November 8, 2004.  The bond
implications of the project have yet to be resolved and could require additional time.

Schedule

Cost estimates have been sent to Washington DC for the 400 bed project.  The cost estimates for the
larger joint kitchen should be completed by Sept. 30, 2004.

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SHASTA COUNTY

VETERANS AFFAIRS
BROWN, LARRY A

NORTHERN CALIFORNIA VETERANS CEMETERY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106744

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0604/1999
0604/1999
0604/1999
52/2000
0604/1999
0604/1999
0379/2002
0604/2002

Budget Item

8955-503-0180
8955-503-0180
8955-503-0180
8955-001-0001
8955-503-SB4-0180
8955-503-SB4-0180
8955-301-0001(1)
8955-301-0890

Appropriation($)

       5,000.00 
      30,000.00 

     365,000.00 
      49,606.00 
      50,000.00 

     253,000.00 
   6,282,000.00 

Document

00069A
99319A
01006A
30139A
30033A
30033A
30034A

Transferred($)

       5,000.00 
      30,000.00 

     365,000.00 
      49,606.00 
      50,000.00 
(     50,000.00)
     253,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      35,000.00 
     365,000.00 
     352,606.00 

   6,282,000.00 

      35,000.00 
     365,000.00 
     302,606.00 

            .00 

      34,114.00 
     336,063.96 
     298,453.10 

         315.00 

Project    7,034,606.00      702,606.00      668,946.06 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-DEC-1999

24-JAN-2001

15-JAN-2002

15-NOV-2002

02-JUN-2003

31-MAR-2000

13-DEC-2001

14-NOV-2002

30-MAY-2003

06-DEC-2004

14-DEC-1999

03-AUG-2001

01-OCT-2002

27-APR-2004

15-OCT-2004

15-APR-2001

15-APR-2002

18-SEP-2003

13-OCT-2004

11-NOV-2005

 100.00%

 100.00%

 100.00%

 100.00%

    .00%

Current Comments

 $7,034,700.00

CONSTRUCTIONCURRENT PHASE:

Federal grant has been awarded.  Additional funding approved by DOF.Project Status

Construction contract was awarded the week of September 28, 2004.Schedule

Project is on budget.Budget

This project is funded by a Federal Grant.Other information

01-JUL-2002

27-APR-2004

16-SEP-2004

14-NOV-2002

12-AUG-2004

16-NOV-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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DEWITT NELSON YOUTH CORRECTIONAL FACILITY, STOCKTON

YOUTH AUTHORITY
OTTO, JOHN E

DeWITT NELSON YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103512

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(5.1)
5460-301-0001(6)
5460-301-0001(6)

Appropriation($)

      69,000.00 
   1,814,000.00 

Document

98217A
01153A
20266A

Transferred($)

      69,000.00 
   1,810,480.00 

      80,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      69,000.00 
   1,814,000.00 

            .00 
            .00 

      69,000.00 
   1,890,480.00 

            .00 
            .00 

      68,146.00 
   1,455,478.75 

Project    1,883,000.00    1,959,480.00    1,523,624.75 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

19-SEP-2001

04-APR-2000

17-AUG-2001

31-JAN-2005

    .00%

    .00%

 100.00%

 100.00%

  96.00%

Current Comments

 $1,879,480.00

CONSTRUCTIONCURRENT PHASE:

This site is part of the five site PAS-North construction contract.  Physical work at Core (NCYCC) DeWitt
Nelson site commenced 7/15/2002.  Replacement subcontractor approved and work recommenced July
2003.  Contractor's Project Manager replaced April 2004.  Contractor organization, manpower and
installation issues continue to delay progress.

Project Status

Contractor delayed submittals, Class III ACM requirements, Subcontractor & Proj. Mgr. replacement, and
system issues have impacted schedule.  "Initial Performance Testing" was to commence March 2004,
but has been delayed pending contractor resolution of system settings and audio issues.

Schedule

Additional augmentation approved by DOF 9/14/04, to cover extra unforseen project costs.Budget

Other information

05-APR-2000

19-SEP-2001

18-JUL-2001

31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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EL PASO DE ROBLES

YOUTH AUTHORITY
BRENNING, DOUGLAS L

EDUCATION AIR CONDITIONING, EL PASO DE ROBLES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107799

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001

Budget Item

5460-301-0001
5460-301-0001(10)
5460-301-0001(7)
5460-301-0001(7)

Appropriation($)

      66,000.00 
     111,000.00 

   1,610,290.00 

Document

00140A
20035A
40009A
40009A

Transferred($)

      66,000.00 
     111,000.00 

   1,610,290.00 
(     20,500.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      66,000.00 

     111,000.00 
   1,610,290.00 

            .00 
      66,000.00 

     111,000.00 
   1,589,790.00 

            .00 
      65,937.00 

     102,591.36 
   1,536,247.40 

Project    1,787,290.00    1,766,790.00    1,704,775.76 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-APR-2001

10-AUG-2000

16-APR-2001

16-APR-2001

16-APR-2001

18-OCT-2001

12-APR-2001

18-OCT-2001

18-OCT-2001

18-OCT-2001

26-OCT-2000

13-AUG-2001

30-MAY-2002

03-NOV-2003

10-AUG-2001

30-MAY-2002

31-OCT-2003

20-OCT-2004

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $1,787,290.00

CONSTRUCTIONCURRENT PHASE:

Minor items remain on the punchlist. A possibility exists that the condensate drain drywells need to be
re-designed and new drywells constructed to take care of the condensate volume.  If this becomes a
change order, augmentation of the project will be required, all contingency has been expended.

Project Status

No schedule issues for Construction Phase.Schedule

No current budget issues.Budget

This project will be deleted from the next report.Other information

26-OCT-2000

13-AUG-2001

30-MAY-2002

16-SEP-2003

10-AUG-2001

30-MAY-2002

15-SEP-2003

30-JUL-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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EL PASO DE ROBLES YOUTH CORRECTIONAL FACILITY, PASO ROBLES

YOUTH AUTHORITY
OTTO, JOHN E

EL PASO DE ROBLES YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103515

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
050/1999

Budget Item

5460-301-0001(5.4)
5460-301-0001(9)
5460-301-0001(9)

Appropriation($)

     118,000.00 
   1,672,000.00 
     176,000.00 

Document

98220A
20174A
40083A

Transferred($)

     118,000.00 
   1,637,866.00 
     176,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     118,000.00 
   1,848,000.00 

            .00 
            .00 

     118,000.00 
   1,813,866.00 

            .00 
            .00 

     117,935.47 
   1,552,148.52 

Project    1,966,000.00    1,931,866.00    1,670,083.99 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

01-MAY-2002

04-APR-2000

01-MAY-2002

30-NOV-2004

    .00%

    .00%

 100.00%

 100.00%

  97.00%

Current Comments

 $1,966,000.00

CONSTRUCTIONCURRENT PHASE:

Fourth "Performance Testing" (PT)  successfully completed July 28, 2004.  "Continuous Operational
Training" (COT) phase, commenced 8/25/04 and immediately failed.  COT phase continuing.

Project Status

Class III ACM disturbance issue delayed contract.  Contract has been extended by CO only through
11/8/2003. Revised Schedule showing entire contract period is still pending and contractor needs to
justify delays.

Schedule

Construction augmentation request to cover unforeseen costs has been approved by DOF and Form 22
received.

Budget

Other information

05-APR-2000

01-MAY-2002

01-MAY-2002

30-APR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PROJECT INFORMATION 29-OCT-04

Page # 170

NELLES YOUTH CORRECTIONAL FACILITY, WHITTIER

YOUTH AUTHORITY
OTTO, JOHN E

FRED C. NELLES YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103516

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(7.1)
5460-301-0001(12)
5460-301-0001(12)

Appropriation($)

      93,000.00 
   1,677,000.00 

Document

98222A
01008A
20261A

Transferred($)

      93,000.00 
   1,372,953.00 
     120,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      93,000.00 
   1,677,000.00 

            .00 
            .00 

      93,000.00 
   1,492,953.00 

            .00 
            .00 

      92,122.00 
   1,178,585.32 

Project    1,770,000.00    1,585,953.00    1,270,707.32 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

30-APR-2001

04-APR-2000

29-APR-2001

31-OCT-2004

    .00%

    .00%

 100.00%

 100.00%

  90.00%

Current Comments

 $1,770,000.00

CONSTRUCTIONCURRENT PHASE:

This site is part of the three site PAS-South construction contract.  Current performance delay has been
compounded by defaulting subcontractor and systems issues.  January 9, 2004, after approx. 90% of
work completed, DYA directed work cease at this site.  All contractor efforts shifted to the other Heman
G. Stark YCF and Ventura YCF sites.  Work authorized under Change Order #013 for recovery  of
installed alarm system equipment, was completed June 2004 and materials turned over to DYA July
2004.

Project Status

Change Order #010 issued for 190 calendar days, extending contract period to 6/22/2003.  Revised
schedule showing entire contract period is still pending and contractor needs to justify delays between
6/22/03 and 1/9/04 for the Nelles site.

Schedule

First construction phase augmentation Form 22 approved by DOF 7/9/02.  Second augmentation request
to cover unforeseen costs was withdrawn Jan. 2004 since DYA requested work cease at this site.

Budget

Other information

30-APR-2001 14-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 171

STARK YOUTH CORRECTIONAL FACILITY, CHINO

YOUTH AUTHORITY
OTTO, JOHN E

HEMAN G. STARK YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103525

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999
050/1999

Budget Item

5460-301-0001(13.6)
5460-301-0001(17)
5460-301-0001(17)
5460-301-0001(17)

Appropriation($)

     149,000.00 
   1,784,000.00 

      48,000.00 

Document

98223A
01010A
20260A
40082A

Transferred($)

     149,000.00 
   1,760,790.00 
     120,000.00 
      48,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     149,000.00 
   1,832,000.00 

            .00 
            .00 

     149,000.00 
   1,928,790.00 

            .00 
            .00 

     148,422.67 
   1,694,203.67 

Project    1,981,000.00    2,077,790.00    1,842,626.34 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

30-APR-2001

04-APR-2000

29-APR-2001

31-DEC-2004

    .00%

    .00%

 100.00%

 100.00%

  95.00%

Current Comments

 $1,909,790.00

CONSTRUCTIONCURRENT PHASE:

This site is part of the three site PAS-South construction contract.  Performance delay has been
compounded by defaulting Subcontractor, replacement of Project Manager and manpower, in addition to
systems issues.  "Initial Performance Testing" (IPT), commenced  November 2003, revealed coverage
and setting issues which were not resolved until July 2004.  Contractor providing minimal effort to
problem solve integration issues and work is stalled.  Contractor not providing adequate resources.

Project Status

Change Order #010 issued for 190 calendar days, extending contract period to 6/22/2003.  Required
update / recovery schedule has not been received and no justification for delays provided.

Schedule

First construction phase augmentation Form 22 approved by DOF 7/9/02.  Second augmentation Form 22
approved by DOF 3/5/04.

Budget

Other information

30-APR-2001 14-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 172

KARL HOLTON YOUTH CORRECTIONAL FACILITY, STOCKTON

YOUTH AUTHORITY
OTTO, JOHN E

KARL HOLTON YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103514

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(5.3)
5460-301-0001(8)
5460-301-0001(8)

Appropriation($)

      62,000.00 
     947,000.00 

Document

98219A
01155A
20264A

Transferred($)

      62,000.00 
     941,560.00 
      30,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      62,000.00 
     947,000.00 

            .00 
            .00 

      62,000.00 
     971,560.00 

            .00 
            .00 

      61,009.00 
     763,944.00 

Project    1,009,000.00    1,033,560.00      824,953.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

19-SEP-2001

04-APR-2000

17-AUG-2001

31-JAN-2005

    .00%

    .00%

 100.00%

 100.00%

  96.00%

Current Comments

 $1,003,560.00

CONSTRUCTIONCURRENT PHASE:

This site is part of the five site PAS-North construction contract.  Physical work at Core (NCYCC) DeWitt
Nelson site commenced 7/15/2002.  Replacement subcontractor approved and work recommenced July
2003.  Contractor's Project Manager replaced April 2004.  Contractor organization, manpower and
installation issues continue to delay progress.

Project Status

Contractor delayed submittals, Class III ACM requirements, Subcontractor & Proj. Mgr. replacement, and
system issues have impacted schedule.  "Initial Performance Testing" was to commence March 2004,
but has been delayed pending equipment setting and audio issues.

Schedule

Additional augmentation approved by DOF 9/14/04, to cover extra unforseen project costs.Budget

Other information

05-APR-2000

19-SEP-2001

18-JUL-2001

31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 173

STOCKTON

YOUTH AUTHORITY
BRENNING, DOUGLAS L

N.A. CHADERJIAN YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107800

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001
0106/2001

Budget Item

5460-301-0001
5460-301-0001(8)
5460-301-0001(4)
5460-301-0001(4)
5460-301-0001(4)

Appropriation($)

      63,000.00 
      97,000.00 

   1,226,000.00 

Document

00146A
01078A
20246A
20246A
20246A

Transferred($)

      63,000.00 
      97,000.00 

   1,193,660.00 
(      7,726.27)

(     11,533.73)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      63,000.00 
      97,000.00 

   1,226,000.00 

            .00 
      63,000.00 
      97,000.00 

   1,174,400.00 

            .00 
      62,941.00 
      94,121.15 

     894,647.37 

Project    1,386,000.00    1,334,400.00    1,051,709.52 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-JUL-2000

14-MAY-2001

25-MAR-2002

27-JUN-2002

30-APR-2001

22-MAR-2002

26-JUN-2002

21-FEB-2003

14-JUL-2000

14-MAY-2001

03-APR-2002

26-JUL-2002

11-MAY-2001

02-APR-2002

19-JUL-2002

02-DEC-2004

    .00%

 100.00%

 100.00%

 100.00%

  94.00%

Current Comments

 $1,386,000.00

CONSTRUCTIONCURRENT PHASE:

At the point where Norment is proceeding with the Intercom/Paging change order work and has
submitted a schedule for that portion of the work.  No progress on the rest of the PALS contract work, I
am notifying Norment to proceed immediately.

Project Status

Behind approved schedule by 545 days based on updated schedule submitted by Norment on Dec. 8,
2003. Completion date of PALS operational test / Actall certification to be confirmed by Norment.

Schedule

On budget.Budget

No other pertinent issues.Other information

03-APR-2002

10-JUL-2002

02-APR-2002

07-JUL-2002

06-MAR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 174

STOCKTON

YOUTH AUTHORITY
BRENNING, DOUGLAS L

NCYCC CORRECTIONAL TREATMENT CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107798

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0106/2001
0379/2002

Budget Item

5460-301-0001(6)
5460-301-0001(3)
5460-301-0660(1)

Appropriation($)

     219,000.00 
     301,000.00 

   3,933,000.00 

Document

01011A
20222A

Transferred($)

     219,000.00 
     301,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     219,000.00 
     301,000.00 

   3,933,000.00 

            .00 
     219,000.00 
     301,000.00 

            .00 

            .00 
     218,760.09 
     280,291.47 

            .00 

Project    4,453,000.00      520,000.00      499,051.56 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

15-MAR-2002

06-DEC-2002

19-MAR-2003

11-MAY-2001

05-DEC-2002

18-MAR-2003

17-MAR-2004

10-JAN-2001

15-APR-2002

01-FEB-2005

16-AUG-2005

12-APR-2002

06-JUL-2003

15-AUG-2005

15-AUG-2006

    .00%

 100.00%

 100.00%

  85.00%

    .00%

Current Comments

 $4,672,000.00

WORKING DRAWINGSCURRENT PHASE:

No change in status. Special legislation was postponed until January by Youth and Adult Correctional
Agency.  Project is on hold until legislation is passed, re-bidding the project is planned for May 2005,
construction award planned for July 2005. Preparation of special legislation by DYA is currently being
done by their legislative office.

Project Status

Current schedule will have to be updated once special legislation is approved.Schedule

Budget has been updated for construction start July 2005. Budget

No other issues Other information

10-JAN-2001

15-APR-2002

07-JUL-2003

20-OCT-2003

08-MAR-2002

20-JUN-2003

17-OCT-2003

08-SEP-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 175

NORTHERN YOUTH CORRECTIONAL RECEPTION CENTER & CLINIC,SACT

YOUTH AUTHORITY
OTTO, JOHN E

NORTHERN YCRCC PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103510

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(4.6)
5460-301-0001(5)
5460-301-0001(5)

Appropriation($)

      58,000.00 

   1,059,000.00 

Document

98216A
01152A
20267A

Transferred($)

      58,000.00 
     970,750.00 
      35,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      58,000.00 
   1,059,000.00 

            .00 
            .00 

      58,000.00 
   1,005,750.00 

            .00 
            .00 

      57,452.00 
     529,244.65 

Project    1,117,000.00    1,063,750.00      586,696.65 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

19-SEP-2001

04-APR-2000

17-AUG-2001

31-OCT-2004

    .00%

    .00%

 100.00%

 100.00%

  30.00%

Current Comments

 $1,117,000.00

CONSTRUCTIONCURRENT PHASE:

This site is part of the five site PAS-North construction contract.  Physical work at Core (NCYCC) DeWitt
Nelson site commenced 7/15/2002.  Work at this site has not commenced.  October 2003 DYA requested
work at this site be deleted since the facility will be shut down.  Contractor still preparing requested
closeout documents.

Project Status

Contractor delay of submittal phase has put entire project behind schedule.  Work at all sites additionally
delayed by Class III requirements and subcontractor replacement issues.  Start of work at this site has
not commenced and DYA has requested deletion of work .

Schedule

Project halted by DYA and funds will be reverted after closeout.Budget

Other information

05-APR-2000

19-SEP-2001

18-JUL-2001

31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 176

O.H. CLOSE YOUTH CORRECTIONAL FACILITY, STOCKTON

YOUTH AUTHORITY
OTTO, JOHN E

O. H. CLOSE YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103513

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(5.2)
5460-301-0001(7)
5460-301-0001(7)

Appropriation($)

      60,000.00 
     946,000.00 

Document

98218A
01154A
20265A

Transferred($)

      60,000.00 
     897,760.00 
      30,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      60,000.00 
     946,000.00 

            .00 
            .00 

      60,000.00 
     927,760.00 

            .00 
            .00 

      58,857.79 
     731,100.25 

Project    1,006,000.00      987,760.00      789,958.04 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

19-SEP-2001

04-APR-2000

17-AUG-2001

31-JAN-2005

    .00%

    .00%

 100.00%

 100.00%

  96.00%

Current Comments

 $1,006,000.00

CONSTRUCTIONCURRENT PHASE:

This site is part of the five site PAS-North construction contract.  Physical work at Core (NCYCC) DeWitt
Nelson site commenced 7/15/2002.  Replacement subcontractor approved and work recommenced July
2003.  Contractor's Project Manager replaced April 2004.  Contractor organization, manpower and
installation issues continue to delay progress.

Project Status

Contractor delayed submittals, Class III ACM requirements, Subcontractor & Proj. Mgr. replacement ,
and system issues have impacted schedule.  "Initial Performance Testing" was to commence March
2004, but has been delayed pending equipment setting and audio issues.

Schedule

Additional augmentation approved by DOF 9/14/04, to cover extra unforseen project costs.Budget

Other information

05-APR-2000

19-SEP-2002

18-JUL-2001

31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 177

PRESTON YOUTH CORRECTIONAL FACILITY

YOUTH AUTHORITY
OTTO, JOHN E

PRESTON YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0751

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(2)
5460-301-0001(4.1)
5460-301-0001(3)
5460-301-0001(3)

Appropriation($)

     381,000.00 
     156,000.00 

   1,811,000.00 

Document

97135A
98224A
01151A
20268A

Transferred($)

     381,000.00 
     156,000.00 

   1,495,200.00 
      73,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     381,000.00 
     156,000.00 

   1,811,000.00 

            .00 
     381,000.00 
     156,000.00 

   1,568,200.00 

            .00 
     377,017.93 
     155,914.41 

   1,155,351.20 

Project    2,348,000.00    2,105,200.00    1,688,283.54 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-NOV-1997

01-OCT-1998

07-JUN-1999

06-DEC-1999

01-MAY-1998

07-JUN-1999

01-OCT-1999

06-APR-2001

30-SEP-1997

14-SEP-1998

05-APR-2000

19-SEP-2001

10-SEP-1998

04-APR-2000

17-AUG-2001

31-JAN-2005

    .00%

 100.00%

 100.00%

 100.00%

  74.00%

Current Comments

 $2,348,000.00

CONSTRUCTIONCURRENT PHASE:

This site is part of the five site PAS-North construction contract with physical work at Core (NCYCC)
DeWitt Nelson site commenced 7/15/02.  Preston initial kickoff held 10/8/02 with minimal work, then
subcontractor replacement and a second kickoff held 8/19/03.  Contractor's Project Manager replaced
April 2004.  Change Order #013 for cable infrastructure executed April 2004.

Project Status

Contractor delays commenced with Submittal Phase.  Work at all sites additionally delayed by Class III
requirements and subcontractor replacement issues.  Contractor organization, manpower and installation
issues continue to delay progress.

Schedule

Additional augmentation approved by DOF 9/14/04, to cover extra unforseen project costs.Budget

Other information

05-APR-2000

19-SEP-2001

18-JUL-2001

31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 178

VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO

YOUTH AUTHORITY
OTTO, JOHN E

VENTURA YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103521

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999
0050/1999

Budget Item

5460-301-0001(11.1)
5460-301-0001(12)
5460-301-0001(15)
5460-301-0001(15)

Appropriation($)

      73,000.00 
   1,560,000.00 

      60,000.00 
     245,955.00 

Document

98221A
01009A
20262A
40081A

Transferred($)

      73,000.00 
   1,408,045.00 

      60,000.00 
     245,955.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      73,000.00 
   1,865,955.00 

            .00 
            .00 

      73,000.00 
   1,714,000.00 

            .00 
            .00 

      72,589.00 
   1,173,109.21 

Project    1,938,955.00    1,787,000.00    1,245,698.21 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

30-APR-2001

04-APR-2000

29-APR-2001

31-DEC-2004

    .00%

    .00%

 100.00%

 100.00%

  90.00%

Current Comments

 $1,939,000.00

CONSTRUCTIONCURRENT PHASE:

This site is part of the three site PAS-South construction contract.  Performance delay has been
compounded by defaulting Subcontractor, replacement of Project Manager and manpower in addition to
systems issues. Contractor has not commenced fiber optic infrastructure, CO #012 approved 4/7/04,
which is needed before audio work can be completed and  "Initial Performance Testing" (IPT) milestone
started.  Contractor has not provided adequate resources and is stalled at Heman G. Stark site.

Project Status

Change Order #010 issued for 190 calendar days, extending contract period to 6/22/2003.  Required
update / recovery schedule has not been received and no justification for delays provided.

Schedule

First construction phase augmentation Form 22 approved by DOF 7/9/02.  Second augmentation Form 22
approved by DOF 3/17/04.

Budget

Other information

30-APR-2001 14-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-OCT-04

Page # 179

VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO, CA

YOUTH AUTHORITY
ROBERTS, LELAND J

VENTURA YCF UPGRADE CORRECTIONAL TREATMENT FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103519

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0052/2000
0052/2000
0052/2000

Budget Item

5460-301-0001(10.5)
5470-301-0001(10.5)
5460-301-0001(10.5)
5460-301-0001(16)
5460-301-0001(16)
5460-301-0001(16)

Appropriation($)

      70,000.00 
      32,000.00 

     116,000.00 
   2,113,000.00 

Document

98153A
00295A
99256A
20143A
30158A
40071A

Transferred($)

      70,000.00 
      32,000.00 

     116,000.00 
   1,740,588.00 
     183,000.00 
     152,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      70,000.00 

     148,000.00 
   2,113,000.00 

            .00 
      70,000.00 

     148,000.00 
   2,075,588.00 

            .00 
      69,763.56 

     147,175.84 
   1,820,227.88 

Project    2,331,000.00    2,293,588.00    2,037,167.28 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-SEP-1998

01-JUL-1999

03-MAY-2000

04-JUL-2000

16-MAR-1999

27-DEC-1999

02-JUL-2001

28-AUG-1998

11-DEC-2000

13-SEP-2001

04-MAR-2002

07-OCT-1999

30-JUL-2001

01-MAR-2002

15-NOV-2004

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $2,331,000.00

CONSTRUCTIONCURRENT PHASE:

Mechanical items (test and balance, controls) complete, evaluation period under way. Final punchlist
inspection to be scheduled.

Project Status

Schedule revised to show contract closeout period.Schedule

Last changes being priced.Budget

None.Other information

17-JUL-2000

04-MAR-2002

23-APR-2001

31-MAR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



STATE OF CALIFORNIA
DEPARTMENT OF GENERAL SERVICES

REAL ESTATE SERVICES DIVISION

PROFESSIONAL SERVICES BRANCH

QUARTERLY STATUS REPORT
OF

MAJOR CAPITAL OUTLAY
PROJECTS

PERIOD ENDING
September 30, 2004



REAL ESTATE SERVICES DIVISION
PROJECT QUARTERLY REPORT

Table of Contents

Page # Project Name Project Number

CALTRANS

FOOD & AGRICULTURE

GENERAL SERVICES

SEISMIC RETROFIT, DOT EUREKA

SEISMIC RETROFIT, DOT REDDING

HAWAII MEDFLY REARING FACILITY

BLDG. 22 RETROFIT

CMC, SLO - BLDGS. B, D, L, Q,

KITCHEN &  DINING ROOM - SAN QUENTIN

KITCHEN/DINING ROOMS 3&4, CANTEEN/DINING ROOMS 1&2

PATTON SH - 30 BUILDING A-E, STRUCTURAL RETROFIT

PATTON SH - 70 BUILDING A-E, STRUCTURAL RETROFIT

PATTON SH - BUILDING N, STRUCTURAL RETROFIT

SAN QUENTIN MODULARS (BLDG 22)

SEISMIC RETROFIT WING Q, SOLEDAD

STRUCTURAL RETROFIT, DORMS F5, F6, F7, AND F8

STRUCTURAL RETROFIT, STATE OFFICE BUILDING

STRUCTURAL RETROFIT-BUILDING A, ADMINISTRATION

STRUCTURAL RETROFIT-DORMITORY E1, E2, E3, E4

STRUCTURAL RETROFIT-HOSPITAL BUILDING

STRUCTURAL RETROFIT-PORTER ADMIN. BLDG.

106781

106171

111676

106779

106775

106778

106790A

111680

111681

111682

111691

106791

111684A

111690

107811

107814

107813A

106780

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

ARF-PSB-Professional Services



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 20-OCT-04

Page # 1

EUREKA

CALTRANS
HAMAMOTO, STEVEN T

SEISMIC RETROFIT, DOT EUREKA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106781

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0379/2002
0379/2002
0379/2002

Budget Item

2660-311-0042(3)
2660-311-0042(3)
2660-494-0042(2)
2660-494-0042(2)
2660-494-0042(2)

Appropriation($)

     260,000.00 
     372,000.00 

   5,137,000.00 

Document

51946
52852
53405
53405
53405

Transferred($)

     260,000.00 
     372,000.00 

   5,064,994.00 
(    157,994.00)
     157,994.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     260,000.00 
     372,000.00 

   5,137,000.00 

            .00 
     260,000.00 
     372,000.00 

   5,064,994.00 

            .00 
     260,000.00 
     371,962.40 

   4,647,581.79 

Project    5,769,000.00    5,696,994.00    5,279,544.19 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-OCT-2000

18-JAN-2002

01-JUL-2002

01-NOV-2002

21-MAY-2001

30-SEP-2001

30-OCT-2002

01-NOV-2003

16-OCT-2000

17-DEC-2001

06-MAR-2003

28-JUL-2003

14-DEC-2001

05-MAR-2003

11-JUN-2003

19-SEP-2004

    .00%

 100.00%

 100.00%

 100.00%

  90.00%

Current Comments

 $5,696,994.00

CONSTRUCTIONCURRENT PHASE:

The construction work is in progress.  It was determined that the installation of the Fire Smoke Dampers
(FSDs) would be included in the project, and the Project Manager is currently negotiating the fees.  The
east side parking lot is nearly completed, with only signage remaining to be accomplished.  The new
Monopole Tower and antennas are in operation.  Per Caltrans' request, the penthouse's old roof will be
removed and a new roof installed.  Due to the additional change order items, it is anticipated that an
augmentation request will be submitted.

Project Status

Due to the additional change order items, the construction completion date has been revised to 1/31/05.Schedule

Due to the additional change order work, the project is not within budget.  It is anticipated that an
augmentation request will be submitted pending the negotiation of the change order costs.

Budget

There are no other significant project issues at this time.Other information

01-NOV-2002 28-FEB-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 20-OCT-04

Page # 2

REDDING

CALTRANS
HAMAMOTO, STEVEN T

SEISMIC RETROFIT, DOT REDDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106171

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
50/1999
0106/2001
0379/2002

Budget Item

2660-001-0042
2660-311-0042
2660-311-0042
2660-311-0042

Appropriation($)

      20,000.00 
      28,000.00 

     239,000.00 
   2,568,000.00 

Document

FT10755
11292
52853
53506

Transferred($)

      20,000.00 
      28,000.00 

     239,000.00 
   2,568,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      48,000.00 

     239,000.00 
   2,568,000.00 

            .00 
      48,000.00 

     239,000.00 
   2,568,000.00 

            .00 
      57,908.50 

     238,965.82 
   2,180,851.45 

Project    2,855,000.00    2,855,000.00    2,477,725.77 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-JUN-2000

18-JAN-2002

01-AUG-2002

27-OCT-2003

30-OCT-2000

20-OCT-2002

30-NOV-2002

25-OCT-2004

14-JUL-2000

15-DEC-2001

21-MAY-2003

05-SEP-2003

14-DEC-2001

20-MAY-2003

04-SEP-2003

25-OCT-2004

    .00%

 100.00%

 100.00%

 100.00%

  87.00%

Current Comments

 $2,855,000.00

CONSTRUCTIONCURRENT PHASE:

The construction work is in progress.  The second floor lift exterior column has been strengthened; the
exterior walls have been reinforced; the grates at the light wells have been modified; and the first floor
concrete walls have been poured.  On-going activities include the restoration of the landscaping, the
pouring, curing and stripping of exterior walls, and the reinstallation of the hose bibb.

Project Status

The contractor was granted a time extension due to change order work, and the completion date has
been revised to 11/11/04.

Schedule

The project is within budget.  A request to use the bid savings ($201,470) currently in the project was
approved by the Department of Finance on 7/14/04.  The $201,470 will fund the additional construction
inspection services, materials testing, and hazardous materials abatement work.

Budget

There are no other significant project issues at this time.Other information

10-DEC-2002 10-MAR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 20-OCT-04

Page # 3

HAWAII

FOOD & AGRICULTURE
NICHOLS, THOMAS E

HAWAII MEDFLY REARING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111676

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0157/2003
0157/2003

Budget Item

8570-301-0001 (2)
8570-301-0660 (1)
8570-301-0660 (1)

Appropriation($)

     539,000.00 
     583,000.00 

  10,378,000.00 

Document

52681

Transferred($)

     539,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     539,000.00 
     583,000.00 

  10,378,000.00 

            .00 
     539,000.00 

            .00 
            .00 

            .00 
     361,029.41 

            .00 
            .00 

Project   11,500,000.00      539,000.00      361,029.41 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2001

01-JAN-2004

01-NOV-2004

15-AUG-2004

31-DEC-2003

29-OCT-2004

28-FEB-2005

16-FEB-2006

01-AUG-2001

12-SEP-2005

28-FEB-2006

31-OCT-2006

09-SEP-2005

27-FEB-2006

30-OCT-2006

14-APR-2008

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $11,500,000.00

PRELIMINARY PLANSCURRENT PHASE:

The property lease (for land in the State of Hawaii) is still pending approval by the State of Hawaii and
the State of California.  Until the lease is approved, the documentation required to transfer funds for the
working drawings phase cannot be processed.  Additionally, there are questions regarding the use of
lease revenue bonds as the funding source for the working drawings and construction phases, which
may require reappropriation.

Project Status

A tentative project schedule has been established.  Upon the approval of the property lease and
resolution of the funding issue, the project schedule will be finalized.

Schedule

The project is within budget.  The budget approved by the Governor on 8/2/2003, appropriated $583,000
for the Working Drawings phase and $10,378,000 for the Construction phase.

Budget

There are no other significant project issues at this time.Other information

01-AUG-2001

12-SEP-05

28-FEB-06

31-OCT-06

09-SEP-2005

27-FEB-06

30-OCT-06

14-APR-08

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 20-OCT-04

Page # 4

SAN QUENTIN

GENERAL SERVICES
CHEW, IVAN

BLDG. 22 RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106779

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

52/2000
52/2000
52/2000
52/2000
52/2000
52/2000
0106/2001
0379/2002
0379/2002
0379/2002

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
5240-001-0001
1760-301-0001
1760-301-0768(10)
1760-301-0768(10)
1760-301-0768(10)

Appropriation($)

     741,000.00 

      60,000.00 
     427,000.00 

   1,182,000.00 

Document

51962
51962
51962
51962
51962
52154
52668
53358
53358
53358

Transferred($)

     741,000.00 
(    235,155.08)
(     18,191.50)
(        653.42)

     254,000.00 
      60,000.00 

     427,000.00 
   1,183,000.00 
(  1,183,000.00)
   1,182,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,228,000.00 
   1,182,000.00 

            .00 

            .00 
   1,228,000.00 
   1,182,000.00 

            .00 

            .00 
   1,187,939.84 
     780,755.38 

            .00 

Project    2,410,000.00    2,410,000.00    1,968,695.22 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-FEB-2000

08-JUL-2002

15-JUL-2003

27-OCT-2003

28-JUL-2002

25-APR-2003

24-OCT-2003

26-JAN-2005

20-JUL-2000

14-DEC-2002

04-JUL-2005

02-FEB-2006

13-DEC-2002

01-JUL-2005

01-FEB-2006

03-MAY-2007

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $16,633,400.00

WORKING DRAWINGSCURRENT PHASE:

The working drawings have been completed.  It is anticipated that the working drawings package will be
submitted to the Department of Finance for approval when the construction appropriation is approved in
July 2005.

Project Status

The project is on schedule.Schedule

The project is within budget.  DGS has submitted a proposed COBCP (construction) for 05/06 in its Five-
Year plan. The construction phase is estimated at $14,282,000

Budget

There are no other significant project issues at this time.Other information

20-JUL-2000

22-NOV-2002

16-AUG-2004

15-MAR-2005

21-NOV-2002

22-AUG-2003

14-MAR-2005

27-JUN-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 20-OCT-04

Page # 5

CMC-SAN LUIS OBISPO

GENERAL SERVICES
DUTTA, SALINDER K

CMC, SLO - BLDGS. B, D, L, Q,

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106775

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0106/2001
0106/2001
0106/2001

Budget Item

1760-490-0768
1760-301-0768(4)
1760-490-0768(3)(4)
1730-301-0768(3)(4)
1760-490-0768(3)(4)

Appropriation($)

     285,000.00 
     449,000.00 

   6,059,000.00 
     193,921.00 

Document

5011553
52455
5011739
5011958B
53367

Transferred($)

     285,000.00 
     449,000.00 
     365,695.00 
     193,921.00 

   3,271,835.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     285,000.00 
     449,000.00 

   6,252,921.00 

            .00 
     285,000.00 
     449,000.00 

   3,831,451.00 

            .00 
     284,992.59 
     384,363.53 

   3,352,413.17 

Project    6,986,921.00    4,565,451.00    4,021,769.29 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-DEC-1999

01-JUL-2000

27-MAY-2002

07-JAN-2003

15-JUN-2000

01-JAN-2001

06-JAN-2003

09-JAN-2004

16-FEB-2000

14-MAY-2001

27-MAY-2002

07-FEB-2003

11-MAY-2001

23-MAY-2002

06-FEB-2003

24-JUN-2004

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $4,565,451.00

CONSTRUCTIONCURRENT PHASE:

The construction work is 100% complete, and the final construction contract payment is currently in
process.  This project will be deleted from the next report.

Project Status

The project is within schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

14-MAY-2001

27-MAY-2002

07-JAN-2003

11-DEC-2001

03-JAN-2003

04-JAN-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 20-OCT-04

Page # 6

SAN QUENTIN

GENERAL SERVICES
PERRY, DAVID W

KITCHEN &  DINING ROOM - SAN QUENTIN

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106778

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0106/2001
0106/2001
0106/2001

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768(1.2)
1760-301-0768(1.2)

Appropriation($)

     180,000.00 
     256,000.00 

   4,219,000.00 

Document

5011558
52706
5011957B
53390

Transferred($)

     180,000.00 
     256,000.00 
      97,691.00 

   3,983,500.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     180,000.00 
     256,000.00 

   4,219,000.00 

            .00 
     180,000.00 
     256,000.00 

   4,081,191.00 

            .00 
     175,121.89 
     222,834.35 

   3,886,505.06 

Project    4,655,000.00    4,517,191.00    4,284,461.30 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-DEC-1999

08-AUG-2000

12-JUN-2002

07-APR-2003

15-JUN-2000

18-DEC-2000

06-JAN-2003

05-APR-2004

07-FEB-2000

16-JUL-2001

12-JUN-2002

07-APR-2003

13-JUL-2001

11-JUN-2002

06-APR-2003

23-APR-2004

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $4,517,191.00

CONSTRUCTIONCURRENT PHASE:

The final construction contract payment was sent to the contractor on 9/2/04.  This project will be deleted
from the next report.

Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

29-JUN-2001

12-JUN-2002

12-MAR-2002

06-JAN-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 20-OCT-04

Page # 7

ATASCADERO

GENERAL SERVICES
GOLDEN, MICHAEL J

KITCHEN/DINING ROOMS 3&4, CANTEEN/DINING ROOMS 1&2

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106790A

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0106/2001
0106/2001
0106/2001

Budget Item

1760-301-0768
1760-301-0768(1.4)
1760-301-0768
1760-301-0768(1.4)

Appropriation($)

      51,000.00 
     106,000.00 
     782,600.00 
     107,247.00 

Document

5011557
20060B
40007B
5012065B

Transferred($)

      51,000.00 
     106,000.00 
     782,600.00 
     107,247.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      51,000.00 

     106,000.00 
     889,847.00 

            .00 
      51,000.00 

     106,000.00 
     889,847.00 

            .00 
      56,160.71 

     110,462.51 
     489,548.06 

Project    1,046,847.00    1,046,847.00      656,171.28 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-DEC-1999

01-JUL-2000

01-FEB-2001

01-APR-2001

15-JUN-2000

31-JAN-2001

30-MAR-2001

01-OCT-2001

16-FEB-2000

13-AUG-2001

22-JAN-2003

20-OCT-2003

10-AUG-2001

28-JAN-2002

05-AUG-2003

31-OCT-2004

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $1,046,847.00

CONSTRUCTIONCURRENT PHASE:

Return of bid savings in the amount of $107,247 was approved on 8/25/04.  The actual construction work
has been completed and the contractor is awaiting contract final payment.  Liquidated damages may be
assessed against the contractor for time delays.

Project Status

The project schedule has been extended due to delay in the negotiation of final "unforeseen site
condition" change orders.

Schedule

The project is currently within budget.Budget

There are no other significant project issues at this time.Other information

16-FEB-2000

13-AUG-2001

10-AUG-2001

28-JAN-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 20-OCT-04

Page # 8

PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY

GENERAL SERVICES
PERRY, DAVID W

PATTON SH - 30 BUILDING A-E, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111680

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

106/2001
0379/2002

Budget Item

1760-301-0768 (12)
1760-301-0768(6)

Appropriation($)

     336,000.00 
     420,000.00 

Document

20091B
40093B

Transferred($)

     336,000.00 
     420,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 
     420,000.00 

            .00 

            .00 
     336,000.00 
     420,000.00 

            .00 

            .00 
     335,829.47 

            .00 
            .00 

Project      756,000.00      756,000.00      335,829.47 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-SEP-2001

02-JUL-2002

02-JUL-2002

23-APR-2003

07-JUN-2002

26-FEB-2003

26-FEB-2003

07-FEB-2005

10-SEP-2001

10-APR-2004

01-AUG-2005

30-OCT-2005

09-APR-2004

31-JUL-2005

29-OCT-2005

30-APR-2007

    .00%

 100.00%

   5.00%

    .00%

    .00%

Current Comments

 $7,895,000.00

WORKING DRAWINGSCURRENT PHASE:

The Public Works Board approved the preliminary plans on 3/12/04, and the Department of Finance
approved the DF-14D to proceed to the working drawings phase on 4/9/04.  The environmental
document is complete for the seismic work.  The working drawings are in progress and are currently 5%
complete.  The start of working drawings was delayed due to "swing space" problems.  However,
pursuant to meetings with Department of Finance (DOF) and Department of Mental Health (DMH) staff in
July/2004, it was agreed that the working drawings should proceed while the swing space problems are
being addressed by both DOF and DMH, as the facility user.

Project Status

The project is on schedule.Schedule

The project is within budget.  The construction funds ($9,410,000) are proposed for FY 06/07.Budget

Swing space is needed for the project.  DOF and DMH are discussing solutions to the swing space
problems.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 20-OCT-04

Page # 9

PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY

GENERAL SERVICES
PERRY, DAVID W

PATTON SH - 70 BUILDING A-E, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111681

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

106/2001

Budget Item

1760-301-0768 (13)

Appropriation($)

     336,000.00 

Document

20087B

Transferred($)

     336,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 

            .00 
            .00 

            .00 
     336,000.00 

            .00 
            .00 

            .00 
     335,890.86 

            .00 
            .00 

Project      336,000.00      336,000.00      335,890.86 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-SEP-2001

01-JUL-2002

27-FEB-2003

23-APR-2003

07-JUN-2002

26-FEB-2003

22-APR-2003

07-FEB-2005

04-SEP-2001

15-JUL-2006

15-FEB-2008

17-MAY-2008

02-APR-2004

30-JUN-2007

15-MAY-2008

02-DEC-2009

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $7,895,000.00

PRELIMINARY PLANSCURRENT PHASE:

The Public Works Board approved the preliminary plans on 3/12/04, and the Department of Finance
approved the DF-14D on 4/2/04.  This project is currently on hold pending the working drawings
appropriation.

Project Status

The working drawings phase will not start until Fiscal Year 06/07.Schedule

The working drawings funds ($689,000) are proposed in FY 06/07.Budget

Construction will not start until after the retrofit of Building 30 (111680) has been completed.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 20-OCT-04

Page # 10

PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY

GENERAL SERVICES
AHMED, TAMER A

PATTON SH - BUILDING N, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111682

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

106/2001

Budget Item

1760-301-0001(19)

Appropriation($)

     447,000.00 

Document

20086B

Transferred($)

     447,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     447,000.00 

            .00 
            .00 

            .00 
     447,000.00 

            .00 
            .00 

            .00 
     446,304.27 

            .00 
            .00 

Project      447,000.00      447,000.00      446,304.27 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-SEP-2001

01-JUL-2002

26-FEB-2003

22-APR-2003

07-JUN-2002

25-FEB-2003

21-APR-2003

25-AUG-2005

04-SEP-2001

15-JUL-2008

15-NOV-2009

17-FEB-2010

12-MAR-2004

31-MAR-2009

15-FEB-2010

13-DEC-2011

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $17,838,000.00

PRELIMINARY PLANSCURRENT PHASE:

The Public Works Board approved the preliminary plans on 3/12/04, and the Department of Finance
approved the DF-14D on 4/2/04.  This project is currently  on hold pending the working drawings
appropriation.

Project Status

The working drawings will start in FY 08/09.Schedule

The working drawings funds ($1,312,000) are proposed in FY 08/09.Budget

Construction will not start until after the retrofit of Building 30 (111680) and Building 70 (111681) have
been completed.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 20-OCT-04

Page # 11

SAN QUENTIN

GENERAL SERVICES
CHEW, IVAN

SAN QUENTIN MODULARS (BLDG 22)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111691

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0379/2002
0157/2003
0157/2003

Budget Item

1760-301-0001
1760-301-0768(5)
1760-490-0768(5)
1760-001-0768(5)

Appropriation($)

     288,000.00 
     484,000.00 

   5,696,000.00 
     221,390.00 

Document

52673
53330
5011877B
5011879B

Transferred($)

     288,000.00 
     484,000.00 

   5,696,000.00 
     221,390.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     288,000.00 
     484,000.00 

   5,917,390.00 

            .00 
     288,000.00 
     484,000.00 

   5,917,390.00 

            .00 
     259,286.51 
     392,168.98 
     610,145.65 

Project    6,689,390.00    6,689,390.00    1,261,601.14 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2001

19-JAN-2002

19-JUN-2002

01-OCT-2002

18-JAN-2002

31-MAY-2002

30-SEP-2002

30-APR-2003

17-OCT-2001

09-NOV-2002

30-JUN-2003

05-APR-2004

08-NOV-2002

27-JUN-2003

10-FEB-2004

31-JAN-2005

    .00%

 100.00%

 100.00%

 100.00%

  25.00%

Current Comments

 $6,689,390.00

CONSTRUCTIONCURRENT PHASE:

The construction work is in progress and is approximately 25% complete.  The fabrication of the modular
units is underway.  The foundation and site work is almost complete and the general construction work is
continuing at other relocation areas.  The move out planning (from Building 22 to the Modular building) is
commencing with the other user groups.

Project Status

The project is on schedule.Schedule

The project is not within budget.   In order to award the construction contract to the lowest bidder, an
augmentation in the amount of $221,390 (or 7.9% of construction appropriation) was necessary.  

Budget

There are no other significant project issues at this time.Other information

17-OCT-2001

19-OCT-2002

21-JAN-2003

01-JUL-2003

18-OCT-2002

20-JAN-2003

20-JUN-2003

01-JUL-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 20-OCT-04

Page # 12

SOLEDAD

GENERAL SERVICES
MCRONALD, JOEL A

SEISMIC RETROFIT WING Q, SOLEDAD

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106791

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

52/2000
0106/2001
0379/2002
0379/2002

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768(7)
1760-490-0768(7)

Appropriation($)

     174,000.00 
     187,000.00 

   1,881,400.00 
      25,600.00 

Document

51968
52936
5011760
5011880B

Transferred($)

     174,000.00 
     187,000.00 

   1,881,400.00 
      25,600.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     174,000.00 
     187,000.00 

   1,907,000.00 

            .00 
     174,000.00 
     187,000.00 

   1,907,000.00 

            .00 
     173,998.80 
     159,809.91 

   1,287,750.76 

Project    2,268,000.00    2,268,000.00    1,621,559.47 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2000

11-FEB-2002

21-MAY-2003

13-OCT-2003

09-FEB-2001

11-NOV-2002

14-AUG-2003

08-AUG-2004

01-NOV-2000

11-FEB-2002

21-MAY-2003

10-NOV-2003

08-FEB-2002

20-MAY-2003

22-SEP-2003

15-NOV-2004

 100.00%

 100.00%

 100.00%

 100.00%

  75.00%

Current Comments

 $2,268,000.00

CONSTRUCTIONCURRENT PHASE:

The construction work is currently in progress and is approximately 75% complete.  A request for return
of bid savings in the amount of $175,110 was sent to the Department of Finance on 9/16/04 for the
11/05/04 PWB meeting.  The additional funds are required in order to fund a variety of unforeseen site
condition change orders and hazardous material abatement at a large number of locations.

Project Status

The construction schedule has been extended to 11/15/04 due to unforeseen site condition change
orders and additional hazardous material abatement.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

11-FEB-2002 20-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 20-OCT-04

Page # 13

CCI, TEHACHAPI

GENERAL SERVICES
HAMAMOTO, STEVEN T

STRUCTURAL RETROFIT, DORMS F5, F6, F7, AND F8

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111684A

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0208/2004
0208/2004
0208/2004

Budget Item

1760-301-0001(25)
1760-301-0768(2)
1760-301-0768(22)
1760-301-0768(22)

Appropriation($)

      20,000.00 
     177,000.00 
     243,000.00 

   2,652,000.00 

Document

20102A
5012064B

Transferred($)

      20,000.00 
     177,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      20,000.00 
     177,000.00 
     243,000.00 

   2,652,000.00 

      20,000.00 
     177,000.00 

            .00 
            .00 

      12,000.00 
          35.43 
            .00 
            .00 

Project    3,092,000.00      197,000.00       12,035.43 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2001

19-AUG-2004

01-MAR-2005

01-JUL-2005

15-AUG-2005

30-NOV-2001

28-FEB-2005

30-JUN-2005

14-AUG-2005

15-SEP-2006

01-SEP-2001

19-AUG-2004

01-MAR-2005

01-JUL-2005

15-AUG-2005

31-JAN-2002

28-FEB-2005

30-JUN-2005

14-AUG-2005

15-SEP-2006

 100.00%

  10.00%

    .00%

    .00%

    .00%

Current Comments

 $3,092,000.00

PRELIMINARY PLANSCURRENT PHASE:

The preliminary plans are in progress and are currently 10% complete.    Project Status

The project is on schedule.Schedule

The project is within budgetBudget

The buildings involved in this project are identical to Dorms E1-E4, project number 107814, which is
currently on hold.  It is planned that these two projects will be combined into one contract.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 20-OCT-04

Page # 14

FRESNO

GENERAL SERVICES
GOLDEN, MICHAEL J

STRUCTURAL RETROFIT, STATE OFFICE BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111690

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001
0379/2002
0379/2002
0157/2003

Budget Item

1760-301-0768(28)
1760-301-0768(28)
1760-301-0768(11)
1760-301-0768(11)
1760-301-0768(2)

Appropriation($)

      20,000.00 
     281,000.00 
     264,000.00 

   2,237,000.00 

Document

52667
52925
53331
53331
5012075B

Transferred($)

      20,000.00 
     281,000.00 
     264,000.00 
(      3,000.00)

   1,470,200.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      20,000.00 
     281,000.00 
     264,000.00 

   2,237,000.00 

      20,000.00 
     281,000.00 
     261,000.00 

   1,470,200.00 

      20,507.50 
     280,991.50 
     196,611.06 

            .00 

Project    2,802,000.00    2,032,200.00      498,110.06 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-2001

06-SEP-2001

17-AUG-2002

23-JUL-2003

24-OCT-2003

04-JAN-2002

16-AUG-2002

22-JUL-2003

23-OCT-2003

25-OCT-2004

01-OCT-2001

06-SEP-2001

11-NOV-2002

10-APR-2004

27-SEP-2004

04-JAN-2002

08-NOV-2002

09-APR-2004

24-SEP-2004

17-JUN-2005

 100.00%

 100.00%

 100.00%

  90.00%

  10.00%

Current Comments

 $2,032,000.00

CONSTRUCTIONCURRENT PHASE:

The first bid opening was scheduled on 7/29/04, however all four bids were rejected due to an irregularity
that occured during the bid opening.  The project was re-bid on 8/24/04 and two bids were received.  The
lowest bid of $826,286 is 4% below the State's estimate of $868,000.  The Department of Finance has
approved the DF-14D to award the contract on 9/13/04 and the F220 for $1,470,200 was processed on
9/14/04.  The contract was awarded on 9/22/04.

Project Status

The official construction schedule will be determined when the Memorandum of Contract has been
issued.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

14-FEB-2002

22-NOV-2002

23-JUL-03

24-OCT-03

21-NOV-2002

22-JUL-2003

23-OCT-03

25-OCT-04

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 20-OCT-04

Page # 15

SAN LUIS OBISPO

GENERAL SERVICES
HAMAMOTO, STEVEN T

STRUCTURAL RETROFIT-BUILDING A, ADMINISTRATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107811

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

52/2000
0379/2002
0379/2002

Budget Item

1760-301-0768
1760-301-0768(2)
1760-301-0768(2)

Appropriation($)

      87,000.00 
     272,000.00 

   2,724,000.00 

Document

51969
53332

Transferred($)

      87,000.00 
     272,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      87,000.00 

     272,000.00 
   2,724,000.00 

            .00 
      87,000.00 

     272,000.00 
            .00 

            .00 
      87,000.00 

     222,223.18 
            .00 

Project    3,083,000.00      359,000.00      309,223.18 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2000

12-AUG-2002

10-FEB-2003

09-JUN-2003

09-FEB-2001

07-FEB-2003

06-JUN-2003

09-JUN-2004

01-NOV-2000

09-NOV-2002

20-JUN-2003

19-DEC-2004

08-NOV-2002

19-JUN-2003

18-DEC-2004

19-DEC-2005

    .00%

 100.00%

 100.00%

  60.00%

    .00%

Current Comments

 $3,083,000.00

BID PERIODCURRENT PHASE:

This project is currently being re-advertised for bids, and the new bid opening is scheduled for 11/03/04.Project Status

The project schedule has been extended due to re-bidding.Schedule

The project is within budget.Budget

The first bid opening was scheduled on 6/29/04, however, none of the contractors who attended the pre-
bid walk-thru  submitted a bid.

Other information

20-JUN-2003

18-JAN-2004

30-NOV-2003

18-JAN-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 20-OCT-04

Page # 16

CCI, TEHACHAPI

GENERAL SERVICES
HAMAMOTO, STEVEN T

STRUCTURAL RETROFIT-DORMITORY E1, E2, E3, E4

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107814

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0379/2002
0379/2002

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768(4)
1760-301-0768(4)

Appropriation($)

     135,000.00 

     287,000.00 
   2,565,000.00 

Document

51972
51972
51972
51972
51972
51972
51972
53294

Transferred($)

     135,000.00 
(    135,000.00)
     135,000.00 
(     15,126.26)

           1.00 
(      3,000.00)
      18,125.26 

     287,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     135,000.00 
     287,000.00 

   2,565,000.00 

            .00 
     135,000.00 
     287,000.00 

            .00 

            .00 
     118,282.67 
     206,182.32 

            .00 

Project    2,987,000.00      422,000.00      324,464.99 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2000

01-DEC-2002

01-MAY-2003

15-AUG-2005

09-FEB-2001

30-APR-2003

31-OCT-2003

15-SEP-2006

01-NOV-2000

01-DEC-2002

20-JUN-2003

01-AUG-2005

10-MAY-2002

19-JUN-2003

31-JUL-2005

31-JAN-2007

    .00%

 100.00%

 100.00%

  70.00%

    .00%

Current Comments

 $2,987,000.00

BID PERIODCURRENT PHASE:

The filing of this project for bids is on hold, pending the Department of Finance's (DOF) approval to
combine the bid filing with the Structural Retrofit, Dorms F5-F8, CCI Tehachapi (Dorms F) project
(111684A).

Project Status

Due to the Department of General Services proposal to combine this project with Dorms F, the schedules
for the Bid Period and Construction phases have been extended.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

01-DEC-2002

01-MAY-2003

03-NOV-03

30-APR-2003

31-OCT-2003

30-NOV-04

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 20-OCT-04

Page # 17

TRACY

GENERAL SERVICES
GOLDEN, MICHAEL J

STRUCTURAL RETROFIT-HOSPITAL BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107813A

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0379/2002
0379/2002

Budget Item

1760-301-0768
1760-301-0768(3)
1760-301-0768(3)

Appropriation($)

      73,000.00 
     235,000.00 

   1,753,000.00 

Document

51971
53329

Transferred($)

      73,000.00 
     235,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      73,000.00 

     235,000.00 
   1,753,000.00 

            .00 
      73,000.00 

     235,000.00 
            .00 

            .00 
      78,138.73 

     170,669.32 
            .00 

Project    2,061,000.00      308,000.00      248,808.05 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-NOV-2000

12-DEC-2002

01-MAY-2003

03-NOV-2003

08-NOV-2002

30-APR-2003

31-OCT-2003

04-NOV-2004

01-NOV-2000

12-DEC-2002

20-JUN-2003

01-DEC-2004

08-NOV-2002

19-JUN-2003

30-NOV-2004

01-AUG-2005

    .00%

 100.00%

 100.00%

  50.00%

    .00%

Current Comments

 $2,061,000.00

BID PERIODCURRENT PHASE:

The filing of this project for bids is currently on hold pending the completion of the Infirmary HVAC
project, which is being accomplished by the Department of Corrections.

Project Status

The Bid and Construction schedules are tentative.  A new project schedule will be established once the
Infirmary HVAC project has been completed.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

01-NOV-2000

12-NOV-2002

01-MAY-03

03-NOV-03

08-NOV-2002

30-APR-2003

31-OCT-03

04-NOV-04

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 20-OCT-04

Page # 18

ELDRIDGE

GENERAL SERVICES
MCRONALD, JOEL A

STRUCTURAL RETROFIT-PORTER ADMIN. BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106780

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

52/2000
0106/2001
0379/2002
0379/2002

Budget Item

1760-301-0768
1760-301-0768(6)
1760-490-0768(6)
1760-490-0768(6)

Appropriation($)

     174,000.00 
     194,000.00 

   2,122,000.00 

Document

51967
52930
5011743
53569

Transferred($)

     174,000.00 
     194,000.00 
      45,000.00 

   1,102,098.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     174,000.00 
     194,000.00 

   2,122,000.00 

            .00 
     174,000.00 
     194,000.00 

   1,147,098.00 

            .00 
     174,000.00 
     173,578.20 

   1,014,028.19 

Project    2,490,000.00    1,515,098.00    1,361,606.39 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

08-SEP-2000

25-JAN-2002

20-MAR-2003

02-SEP-2003

29-DEC-2000

11-OCT-2002

06-MAY-2003

29-MAY-2004

02-NOV-2000

14-JAN-2002

20-MAR-2003

05-JUN-2003

11-JAN-2002

29-MAR-2003

04-JUN-2003

23-JUL-2004

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $1,515,098.00

CONSTRUCTIONCURRENT PHASE:

The construction work is 100% complete and the construction contract final payment is in process.  This
project will be deleted from the next report.

Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

25-JAN-2002 14-JUN-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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